ASSESSMENT_DICT

OPSDICT |OPSDICT| HTRW Code WorkOpsTitle Description OPSDICT MEAS|OPSDICT
WKCAT | ACT CD DESC MEAS
CD UNIT
M 1000 32.0X.01 PREPARATION OF PLANS |PREPARATION AND REVIEW OF PLANS TOTAL COST LS
WHICH IDENTIFY HOW THE PROJECT WILL
PROCEED. INCLUDED ARE: INVESTIGATION
PLAN, WORK PLAN, REGULATORY SUPPORT
PLAN, CHEMICAL DATA ACQUISITION PLAN,
SAMPLING AND ANALYSIS PLAN, QUALITY
ASSURANCE PROJECT PLAN, FIELD
SAMPLING
M 1200 32.0X.01.02 ERC PROJECT DATA ERC PROJECT SCOPE RELATED TO ALL TOTAL COST EA
QUALITY OBJECTIVES ACTIVITIES ASSOCIATED WITH
PLANNING AND CONDUCTING THE DATA QUALITY
IMPLEMENTATION OBJECTIVE (DQO) PROCESS IN
ACCORDANCE WITH BHI-EE-01, #1,2, REV 2,
9/5/95. THE DQO PROCESS IS A PLANNING
PROCESS THAT IS USED BY PROJECT
M 1210 32.0X.01.02.01 |ENVIRONMENTAL ENVIRONMENTAL TECHNOLOGIES SCOPE |[TOTAL COST EA
TECHNOLOGIES DATA RELATED TO ALL ACTIVITIES ASSOCIATED
QUALITY OBJECTIVES WITH OVERSIGHT AND MANAGEMENT OF
PROCESS OVERSIGHT THE DATA QUALITY OBJECTIVES (DQO)
AND MANAGEMENT. PROCESS IN ACCORDANCE WITH BHI-EE-01,
#1,2, REV 2, 9/5/95. THE DQO PROCESS IS A
PLANNING PROCESS THAT IS USED BY PROJ
M 1250 32.0X.01.02.05 |ENVIRONMENTAL TO BE USED FOR DQO'S IN FY98. TOTAL COST LS
CONTROL PLAN - SEE
1vV10. TO BE USED FOR
DQO'S IN FY98.
M 1300 32.0X.01.03 SAMPLING AND ANALYSIS |[PLAN TO IDENTIFY VARIOUS TYPES OF TOTAL COST LS

PLAN

SAMPLES (AIR, WATER, SLUDGE, ETC.),
METHODS OF ANALYSIS, AND
ESTABLISHING ON-SITE OR OFF-SITE
ANALYSIS REQUIREMENTS.
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1330

32.0X.01.03.03

DATA QUALITY OBJECTIVE
REPORT

COST TO PREPARE DATA QUALITY
OBJECTIVE REPORT WHICH IS A PROCESS
THAT IS APPLIED TO PROJECT TASKS THAT
INVOLVE THE ACQUISITION OF DATA FOR
MAKING ENVIRONMENTAL RESTORATION
DECISIONS. FOR FY98 AND BEYOND DATA
QUALITY OBJECTIVE REPORTS SEE 12**
ACTIVITY CO

TOTAL COST

LS

1600

32.0X.01.06

DATA MANAGEMENT PLAN

THOSE ACTIVITIES IDENTIFIED INVOLVING
SITE DATA BASE INTERACTION OR UPDATE
(L.E., ENVIRONMENTAL SITES DATABASE
[ESD], HANFORD GEOGRAPHIC
INFORMATION SYSTEM [HGIS])

TOTAL COST

LS

1J00

32.0X.01.17

SEE 23A1 COA ACTIVITY

CLOSED ON 1/22/97 AND COMBINED WITH
23A1

TOTAL COST

LS

1K00

32.0X.01.18

SAFETY EVALUATION

PREPARE AND UPDATE PAAA
IMPLEMENTATION PLAN.

TOTAL COST

LS

1NOO

32.0X.01.21

SEE 23A1 COA ACTIVITY

CLOSED ON 1/22/97 AND COMBINED WITH
23A1

TOTAL COST

LS

1P00

32.0X.01.22

NATURAL RESOURCES

PROVIDE PROGRAMMATIC GUIDANCE,
OVERSIGHT, POLICY AND PROCEDURES,
TECHNICAL SUPPORT TO ERC PROJECTS
AND MANAGEMENT, AND FUNCTIONAL
TECHNICAL OVERVIEW OF THE NECESSARY
AND SUFFICIENT PROCESS. THE N&S
PROCESS PROVIDES A DOE APPROVED
DOCUMENTED BASIS FOR SE

TOTAL COST

LS

1P10

32.0X.01.22.01

NATURAL/CULTURAL
RESOURCES SUPPORT

COORDINATING, TRACKING AND
REPORTING ON THE NATURAL AND
CULTURAL RESOURCES ACTIVITIES;
DEVELOP\MAINTAIN PROCEDURES AND
TRAINING TO SUPPORT PROJECT
ACTIVITIES. PARTICIPATE IN AND SUPPORT
CULTURAL AND NATURAL RESOURCE
POLICY AND STRATEGIC DEVELOPMENT.
MAI

TOTAL COST

LS
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1P20

32.0X.01.22.02

ECOLOGICAL/CULTURAL
PLANS AND CLEARANCES

PLANNING, DEVELOPING, TRACKING,
EVALUATING, REVISING AND REPORTING
ON ECOLOGICAL\CULTURAL RESOURCES.
ENSURE THAT ECOLOGICAL\CULTURAL
VALUES ARE PROTECTED DURING THE
PLANNING, DESIGN AND IMPLEMENTATION
OF ALL PROJECT ACTIVITIES. INTEGRATE
ECOLOGICAL\CULT

TOTAL COST

LS

1P30

32.0X.01.22.03

RESTORATION/REVEGETA
TION PLANNING

PLANNING, DEVELOPING, TRACKING,
EVALUATING, REVISING AND REPORTING
ON CULTURAL RESOURCES FOR HANFORD
THAT ARE REQUIRED TO SUPPORT
PROJECT RESTORATION AND REMEDIATION
ACTIVITIES. INCLUDES IDENTIFICATION,
EVALUATION, DOCUMENTATION OF
HANFORD SITE CULTURAL

TOTAL COST

LS

1P40

32.0X.01.22.04

TRUSTEE COUNCIL

PLANNING, COORDINATING, TRACKING AND
PREPARING OF
RESTORATION\REVEGETATION PLANS FOR
PROJECT ACTIVITIES. INFORMATION
INCLUDES REPORTING ON SUCH THINGS AS
BACKFILLING, GRADING, TIMING, TYPES OF
VEGETATION TO BE USED, STOCK PILING
AND HERBICIDE APPLICATION

TOTAL COST

LS

1700

32.0X.01.24

NECESSARY AND
SUFFICIENT

COORDINATING, TRACKING AND PREPARING
POLICY, STRATEGY, SCHEDULES AND
PROJECT SPECIFIC REPORTS AND
INFORMATION FOR THE REVIEW OF THE
DOE TRUSTEE COUNCIL.

TOTAL COST

LS

1v00

32.0X.01.90

PAAA RULE
IMPLEMENTATION PLAN

COST ASSOCIATED WITH DEVELOPMENT OF
PAAA RULE IMPLEMENTATION PLAN FOR
10CFR834.

TOTAL COST

EA

1VvV10

32.0X.01.90.01

ENVIRONMENTAL
CONTROL PLAN

COST ASSOCIATED WITH THE
DEVELOPMENT OF THE ENVIRONMENTAL
CONTROL PLAN FOR THE ER PROJECT.

TOTAL COST

LS
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2000 32.0X.02 PROJECT PROVIDES FOR PROJECT MANAGEMENT TOTAL COST LS
MANAGEMENT/SUPPORT/ |ACTIVITIES, DEVELOPMENT OF PROJECT-
ADMIN SPECIFIC COST ESTIMATES, VALUE
ENGINEERING AND COST ANALYSIS,
ENGINEERING NETWORK ANALYSIS,
SUPPORT OF SUBCONTRACTED ACTIVITIES,
ADMINISTRATION, PROJECT PERFORMANCE
AND PROGRESS MONITORING
2100 32.0X.02.01 CONDUCT PROJECT COST FOR ORGANIZING, INTEGRATING THE |TOTAL COST LS
MGMT (MANAGEMENT PROJECT TEAM, MEASURING AND
OVERSIGHT) CONTROLLING PROJECT PROGRESS AND
PERFORMANCE MONITORING AGAINST THE
PLAN.
21D0 32.0X.02.01.13 |QUALITY PROGRAM SCHEDULE AND PERFORM TECHNICAL TOTAL COST LS
SURVEILLANCES OVERSIGHT AND SURVEILLANCES OF
QUALITY PROGRAM IMPLEMENTATION.
21E0 32.0X.02.01.14 |ERC REVIEW/UPDATE BHI-MA-01, POLICIES, TOTAL COST LS
POLICY/PROCEDURES ORGANIZATION AND RESPONSIBILITIES,
DEVELOPMENT/MAINTENA |AND BHI-MA-02, ERC PROJECT
NCE PROCEDURES. COORDINATE THE
ISSUANCE OF REVISIONS OR NEW
SECTIONS FOR BHI-MA-01 TO ENSURE
CONSISTENCY IN CONTENT AND
APPROACH. PREPARE/REVISE
PROCEDURES FOR
21F0 32.0X.02.01.15 |CORRECTIVE ACTION ADMINISTER THE CORRECTIVE ACTION TOTAL COST LS

MANAGEMENT

MANAGEMENT SYSTEM. MAINTAIN
DATABASE, SCHEDULE MEETINGS,
DETERMINE CORRECTIVE ACTION STATUS,
ISSUE REPORTS, AND VERIFY COMPLETION
OF CORRECTIVE ACTIONS. PROVIDE
SPECIAL STATUS REPORTS, I.E., COMPUTER
SORTS, UPON REQUEST
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21HO 32.0X.02.01.16 |ASSESSMENTS AND PROVIDE SUPPORT TO PROJECTS AND TOTAL COST LS
COMPLIANCE MANAGEMENT FOR INTERNAL OR
EXTERNAL ASSESSMENT AND
SURVEILLANCE ACTIVITIES. THESE ARE
CONDUCTED TO DETERMINE COMPLIANCE
TO ESTABLISHED PROGRAMS AND
REQUIREMENTS.
21J0 32.0X.02.01.17 |INDUSTRIAL HYGIENE PROVIDE PROGRAMMATIC GUIDANCE, TOTAL COST LS
PROGRAM POLICY AND PROCEDURES, FOR THEI
IMPLEMENTATION OF THE INDUSTRIAL
HYGIENE PROGRAM.
21K0 32.0X.02.01.18 |PACKAGE AND PROGRAMMATIC GUIDANCE, TECHNICAL TOTAL COST LS
TRANSPORTATION SUPPORT AND OVERSIGHT , POLICIES AND
SAFETY PROCEDURES , TECHNICAL SUPPORT TO
PROJECTS AND MANAGEMENT, AND
FUNCTIONAL TECHNICAL OVERVIEW OF
PACKAGING AND TRANSPORTATION
SAFETY. THIS SCOPE INCLUDES NEW DOE
ORDER REVIEWS AND EVAL
21MO0 32.0X.02.01.20 |SAFETY AND HEALTH PROGRAMMATIC ADMINISTRATION, TOTAL COST LS
PROGRAM COORDINATION AND SUPPORT OF ERC
COORDINATION SAFETY PROGRAM FOR ALL PROJECTS:
(EG. POLICY AND PROCEDURES,
ADMINISTRATION OF SAFETY DEFICIENCY
REPORTING PROGRAM, FUNCTIONAL
TECHNICAL OVERVIEW, AVIATION SAFETY
PROGRAM, TRAINING COORDINATION
21NO 32.0X.02.01.21 |OCCURRENCE OVERSIGHT OF THE OCCURRENCE TOTAL COST LS
NOTIFICATION & REPORTING, UPDATING OF ORPS
EMERGENCY DATABASE, ADMINISTRATION OF LESSONS
PREPAREDNESS LEARNED PROGRAM, EMERGENCY

PREPAREDNESS PROGRAM
ADMINISTRATION, SAFEGUARDS AND
SECURITY OVERSIGHT, ACCIDENT
INVESTIGATION COORDINATION AND
FUNCTIONAL TECHNICAL OVE
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21P0O

32.0X.02.01.22

FIRE PROTECTION

PROVIDE PROGRAMMATIC GUIDANCE,
MAINTENANCE OF POLICY AND
PROCEDURES AND TECHNICAL SUPPORT
TO ERC PROJECTS AND MANAGEMENT.
CONDUCT FUNCTIONAL TECHNICAL
OVERVIEW OF THE FIRE PROTECTION
PROGRAM, SERVE AS THE LIAISON WITH
THE HANFORD FIRE DEPARTMENT RELATIVE

TOTAL COST

LS

2170

32.0X.02.01.24

RADIOLOGICAL CONTROL
PROGRAM

PROVIDE PROGRAMMATIC GUIDANCE,
POLICY AND PROCEDURES, TECHNICAL
SUPPORT, ALARA PROGRAM, AND
OVERSIGHT OF RADIOLOGICAL CONTROLS
FOR THE ERC. THIS PROGRAM IS
REQUIRED BY 10 CFR 835 AND PROVIDES
THE REGULATORY BASIS AND PROCEDURAL
CONTROLS FOR PERSONNEL WOR

TOTAL COST

LS

21X0

32.0X.02.01.92

INDUSTRIAL SAFETY
PROGRAM

PROVIDE PROGRAMMATIC GUIDANCE,
POLICY AND PROCEDURES, TECHNICAL
SUPPORT, VOLUNTARY PROTECTION
PROGRAM (VPP) ADMINISTRATION, CASE
MANAGEMENT, AND FUNCTIONAL
TECHNICAL OVERVIEW OF THE
IMPLEMENTATION OF HAZARDOUS WORKER
SAFETY AND CONSTRUCTION SAFETY.

TOTAL COST

LS

2300

32.0X.02.03

ADMINISTRATION /
REPORTING

ADMINISTRATION AND DEVELOPMENT OF
PLANNING AND CONTROLS REPORTS AT
THE PROJECT LEVEL.

TOTAL COST

LS

2350

32.0X.02.03.05

RESTRUCTURING

COST ASSOCIATED WITH THE COST TO BE
INCURRED BY THE ERC IN SATISFYING DOE
DIRECTIVE 3161.

TOTAL COST

LS

2351

32.0X.02.03.05.01

ADMINISTRATION
(RESTRUCTING)

COST ASSOCIATED WITH GENERAL
ADMINISTRATIVE, SECRETARIAL AND
CLERICAL SUPPORT STAFF REQUIRED FOR
THE RESTRUCTURING PROCESS.

TOTAL COST

LS
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2352 32.0X.02.03.05.02 EARLY RETIREMENT COST ASSOCIATED WITH THE TOTAL COST LS
IMPLEMENTATION OF THE EARLY
RETIREMENT PROGRAM.
2353 32.0X.02.03.05.03 VROF (EDUCATION COST ASSOCIATED WITH THE TOTAL COST LS
REIMBURSEMENT ONLY) | IMPLEMENTATION OF THE VOLUNTARY
REDUCTION OF FORCE PROGRAM.
2354 32.0X.02.03.05.04IVROF (EDUCATION COST ASSOCIATED WITH THE TOTAL COST LS
REIMBURSEMENT ONLY) | IMPLEMENTATION OF THE INVOLUNTARY
REDUCTION OF FORCE PROGRAM.
2355 32.0X.02.03.05.05EMPLOYEES RETAINED  |COST ASSOCIATED WITH THE RETAINING | TOTAL COST LS
(DOE DIRECTED) (BHI, THI)|OF EMPLOYEES AT DOE DIRECTION.(BHI,
THI)
2356 32.0X.02.03.05.06 IVROF - SEVERANCE PAY |COST ASSOCIATED WITH THE IVROF TOTAL COST LS
SEVERANCE PAY.
2357 32.0X.02.03.05.07JOB RE-ASSIGNMENT TO |COSTS ASSOCIATED WITH JOB RE- TOTAL COST LS
THE RE-EMPLOYMENT | ASSIGNMENT OF ERC EMPLOYEES TO THE
OPPORTUNITY CENTER  |RE-EMPLOYMENT OPPORTUNITY CENTER
(ROC) (ROC).
2358 32.0X.02.03.05.08 IT HANFORD COSTS ASSOCIATED WITH IT HANFORD (ITH) TOTAL COST LS
TERMINATION AND FORMAL TERMINATION PROPOSAL WHICH
CLOSEOUT INCLUDES LABOR IN SUPPORT OF IT
LEAGAL, CONTRACT ADMINISTRATION,
RECORDS RETENTION AND RETRIEVAL,
CONTROLLER, AUDITING, RELATED TRAVEL
EXPENSES, OTHER ASSOCIATED
MISCELLANEOUS EXPEN
235C 32.0X.02.03.05.05EMPLOYEES RETAINED  |COST ASSOCIATED WITH THE RETAINING | TOTAL COST LS
(DOE DIRECTED) OF EMPLOYEES AT DOE
(CH2MHILL) DIRECTION.(CH2MHILL)
235T 32.0X.02.03.05.05 EMPLOYEES RETAINED  |COST ASSOCIATED WITH THE RETAINING | TOTAL COST LS

(DOE DIRECTED) (IT)

OF EMPLOYEES AT DOE DIRECTION.(IT)
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2370

32.0X.02.03.07

PROJECT PROCEDURES
COORDINATION

ASSISTS IN ESTABLISHING BHI STANDARDS
FOR WRITING, FORMATTING, AND
PROCESSING OF PROCEDURES/MANUALS.
OVERSEES QC TO ENSURE COMPLIANCE
WITH BHI PROCEDURE MANAGEMENT
STANDARDS. PROCESSES/ISSUES
PROCEDURE UPDATES, REVISIONS, AND
CHANGES. WRITES SELECT MAN

TOTAL COST

LS

23A0

32.0X.02.03.10

QUALITY PROGRAM

THE COST ASSOCIATED WITH ACTIVITIES
TO ESTABLISH QUALITY PROCEDURES,
MONITOR PROGRESS, AND ADMINISTER
THE PROGRAM. IT ALSO INCLUDES THE
COST TO IMPLEMENT PRICE ANDERSON
ACT QUALITY PLAN.

TOTAL COST

LS

23A1

32.0X.02.03.10.01

PROCEDURES, PLANS
AND REVIEWS

MAINTAIN QUALITY PROGRAM MANUAL BHI-
QA-01. PERFORM ANNUAL REVIEW AND
UPDATE. PROVIDE QA PROGRAM TRAINING.
PROVIDE QUALITY PROGRAM
INTERPRETATIONS FOR ERC WIDE
PROGRAMMATIC APPLICATIONS, REVIEW
THE QUALITY PROGRAM AGAINST ANY
NEWLY INVOKED STANDARDS/REQU

TOTAL COST

LS

23A2

32.0X.02.03.10.02

QUALITY TRENDING AND
CORRECTIVE ACTION
MANAGEMENT

ADMINISTER TREND ANALYSIS PROCESS.
MAINTAIN DATABASE, CATEGORIZE
REPORTED DEFICIENCIES, AND ISSUE
TREND REPORTS TO ERC MANAGEMENT
AND THE CLIENT. ADMINISTER THE
CORRECTIVE ACTION 1

MANAGEMENT SYSTEM. MAINTAIN
DATABASE, SCHEDULE MEETINGS,
DETERMINE!

COR

TOTAL COST

LS

23A3

32.0X.02.03.10.03

QUALITY PROGRAM
ADMINISTRATION

DEVELOP AND MAINTAIN QUALITY
PROGRAM BUDGET AND SCHEDULES.

TOTAL COST

LS
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23B0

32.0X.02.03.11

DOCUMENT
CONTROL/RECORDS
MANAGEMENT

COORDINATES THE PROCESSING,
PRODUCTION, AND ISSUANCE OF ALL BHI-
CONTROLLED PROCEDURES AND MANUALS.
ARRANGES PRINTING; GENERATES
TRANSMITTALS FOR DISTRIBUTION; AND
MAINTAINS TRACKING/HISTORY FILES.
RECALLS AND RE-ISSUES PROCEDURE/
MANUALS AS NECESSARY.

TOTAL COST

LS

23B1

32.0X.02.03.11.01

DOCUMENT CONTROL

OPERATE AND MAINTAIN A CENTRAL DCC
AND SATELLITE CENTERS THAT TRACK AND
CONTROL CORRESPONDENCE AND
RELATED ACTION ITEMS, REVISABLE
DOCUMENTS, SUPPLIER/SUBCONTRACTOR
SUBMITTAL, AND DATA PACKAGES AND
SCREENING DOCUMENTS FOR INCLUSION IN
THE HANFORDiI

ADMINIS

TOTAL COST

LS

23B2

32.0X.02.03.11.02

RECORDS MANAGEMENT

RECORDS MANAGEMENT ACTIVITIES
INCLUDING MAINTENANCE OF DOCUMENT
AND RECORD RETIREMENT AND RETRIEVAL
SYSTEMS; PROCESSING RECORDS TO AND
FROM THE RECORD HOLDING AREA,
COLLECTING AND REPORTING RIDS
INFORMATION; IDENTIFYING AND TRACKING
RECORDS NOT CAPTURED B

TOTAL COST

LS

23B3

32.0X.02.03.11.03

ENVIRONMENTAL
RESOURCE LIBRARY

MAINTAIN THE LIBRARY; ORDERING
PUBLISHED MATERIALS AND
SUBSCRIPTIONS.

TOTAL COST

LS

23B4

32.0X.02.03.11.04

DOCUMENT CONTROL
SUPPORT TO RL

DOCUMENT CONTROL FUNCTIONS ARE
PROVIDED TO RL-ER PERSONNEL.

TOTAL COST

LS

23B5

32.0X.02.03.11.05

RECORDS
RETENTION/ENGINEERING
RELEASE SUPPORT

FUNDING THE PHMC CONTRACTOR TO
PROVIDE RECORDS RETENTION. FUNDING
THE PHMC CONTRACTOR TO PROVIDE

ENGINEERING RELEASE SUPPORT.

TOTAL COST

LS
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2400

32.0X.02.04

PROCUREMENT AND
PROPERTY MANAGEMENT

PROVIDE PROJECT PROCUREMET SUPPORT
INCLUDING PROCUREMENT AND PROPERTY
MANAGEMENT SYSTEMS, SYSTEMS
MANAGEMENT, INFRASTRUCTURE BLANKET
POS, PROCEDURES/SELF
ASSESSMENT/COMPLIANCE, SMALL
BUSINESS, PROCUREMENT TRACKING
SYSTEM.

TOTAL COST

LS

2410

32.0X.02.04.01

PROCUREMENT AND
PROPERTY MANAGEMENT
SYSTEMS

THE COST ASSOCIATED WITH MAINTAINING
THE ABILITY TO SUBCONTRACT. THIS
INCLUDES THE MAINTAINING THE
SUBCONTRACTOR QA PROGRAM,
MAINTAINING THE SBE/SDBE/WOB
OUTREACH PROGRAM, AND OTHER
GENERAL REQUIREMENTS NECESSARY TO
EFFECTIVELY SUBCONTRACT WORK.

TOTAL COST

LS

2411

32.0X.02.04.01.01

SYSTEMS MANAGEMENT

PROCUREMENT SYSTEMS MANAGEMENT
SUPPORT TO PROCUREMENT ADS 3400.

TOTAL COST

LS

2412

32.0X.02.04.01.02

INFRASTRUCTURE

THE EFFORT TO PLACE AND ADMINISTER
BLANKET POS AND SUBCONTRACTS. THIS
ACTIVITY DOES NOT INCLUDE THE EFFORT
RELATED TO RELEASES UNDER THE
BLANKET AGREEMENT NOR THE ONGOING
ADMINISTRATION OF THE ORDERS.

TOTAL COST

LS

2413

32.0X.02.04.01.03

PROCEDURES/SELF
ASSESSMENT/COMPLIANC
E

VALUE BASED SELF ASSESSMENT
SUPPORT. ESTABLISH AND MAINTAIN
PROCUREMENT AND PROPERTY
MANAGEMENT PROCEDURES IN
ACCORDANCE WITH THE ER CONTRACT.

TOTAL COST

LS

2414

32.0X.02.04.01.04

SMALL BUSINESS

CHARGES FOR ADMINISTRATOR AND
OUTREACH ACTIVITIES.

TOTAL COST

LS

2415

32.0X.02.04.01.05

PROCUREMENT
TRACKING SYSTEM

SUPPORT FOR THE PROCUREMENT
TRACKING SYSTEM (PTS), PTS MACROS AND
PTS OFFSITE SUPPORT.

TOTAL COST

LS
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3000

32.0X.03

ADMINISTRATIVE RECORD

ATTENDING REQUIRED MEETINGS BY
REGULATIONS AND OR LAWS,
PREPARATION OF ADMINISTRATIVE
RECORD INDEX, COORDINATING
ADMINISTRATIVE RECORD DUPLICATION
AND ASSEMBLE/UPDATE OF THE
ADMINISTRATIVE RECORD.

TOTAL COST

LS

3400

32.0X.03.04

ADMINISTRATIVE RECORD
SUPPORT

FUNDING THE PHMC CONTRACTOR TO
MAINTAIN THE ER PORTION OF THE
ADMINISTRATIVE RECORDS.

TOTAL COST

LS

4000

32.0X.04

COMMUNITY RELATIONS

IDENTIFY, IMPLEMENT, AND SUPPORT AS A
MEANS TO INFORM AND ENCOURAGE
PUBLIC PARTICIPATION WITH RESPECT TO
A PROJECT-SPECIFIC PROCESS
(COMMUNITY INTERVIEWS, PUBLIC
MEETINGS AND/OR HEARINGS).

TOTAL COST

LS

4200

32.0X.04.02

PROVIDE SUPPORT FOR
PUBLIC INVOLVEMENT

COST ASSOCIATED WITH SUPPORTING
STAKEHOLDER INVOLVEMENT . EXAMPLES
INCLUDE PREPARATION OF FACT SHEETS,
PARTICIPATION IN PUBLIC
MEETINGS/HEARINGS.

TOTAL COST

LS

4WO00

32.0X.04.91

COMMUNICATIONS

PROVIDE BROAD COMMUNICATIONS
SUPPORT FOR PROJECT, INCLUDING MEDIA
RELATION, EMPLOYEE COMMUNICATIONS,
PRESENTATIONS, DISPLAYS, INTERNAL DOE
PUBLICATIONS, BRIEFINGS FOR CONGRESS
AND STAKEHOLDERS, BHI CONTRIBUTIONS
TO THE HNAFORD REACH.

TOTAL COST

LS

5000

32.0X.05

REGULATORY
INTERACTION

INTERACTION WITH VARIOUS REGULATORY
AGENCIES INVOLVED WITH THE NATIONAL
ENVIRONMENTAL POLICY ACT (NEPA),
CENTER FOR RENEWABLE RESOURCES
(CRR), AIR PERMITS AND ASBESTOS
PERMITS, MEETINGS WITH REGULATORS,
COORDINATION OF LAWS AND
REGULATIONS AND DEVELOPMENT

TOTAL COST

LS
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5100 32.0X.05.01 SUPPORT MEETINGS DEVELOP AND PROVIDE VARIOUS TOTAL COST LS
WITH REGULATORS MATERIAL, DOCUMENTATION, AND STUDIES
TO SUPPORT MEETINGS WITH
REGULATORS.
5200 32.0X.05.02 COORDINATION OF LAWS |PROVIDES FOR THE COORDINATION OF TOTAL COST LS
AND REGULATIONS LAWS AND REGULATIONS INCLUDING
PREPARATION OF INITIAL NOTIFICATION.
5300 32.0X.05.03 DEVELOP INTERAGENCY |DEVELOP SPECIFIC INTERAGENCY TOTAL COST LS
AGREEMENT AGREEMENTS INCLUDING SUPPORT FOR
AGENCY REVIEW AND ALSO FOR STATE
AND LOCAL AGENCY REVIEW.
5400 32.0X.05.04 DEVELOP REGULATORY |DEVELOP AND PREPARE REGULATORY TOTAL COST LS
REPORTS/PERMITS/REVIE |REPORTS, PERMIT APPLICATIONS AND
WS PARTICIPATION IN ANY APPLICABLE
REVIEWS.
5460 32.0X.05.04.06 |ENVIRONMENTAL DEVELOP ERC INPUT TO SITEWIDE TOTAL COST LS
REPORTS REPORTS REQUIRED BY ENVIRONMENTAL
STATUTES, REGULATIONS, AND DOE
ORDERS.
5470 32.0X.05.04.07 |ENVIRONMENTAL DEVELOP AND MAINTAIN SITEWIDE AIR, TOTAL COST LS
PERMITS/NEPA WATER, AND HAZARDOUS WASTE PERMITS
AND NEPA DOCUMENTATION.
5480 32.0X.05.04.08 |WASTE MINIMIZATION IMPLEMENT AND MAINTAIN THE ERC WASTE |TOTAL COST LS
MINIMIZATION / POLLUTION PREVENTION
PROGRAM.
5500 32.0X.05.05 COMPLIANCE STRATEGY |ANALYZE AND RESOLVE ENVIRONMENTAL |TOTAL COST LS

AND GUIDANCE

ISSUES, DEVELOP ERC COMPLIANCE
STRATEGIES, AND COORDINATE WITH RL
AND OTHER HANFORD CONTRACTORS ON
ENVIRONMENTAL POLICIES.
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5600

32.0X.05.06

RAV CONSULTANTS INC.,
ACCRUAL ACCOUNT

ACCRUAL HOLDING ACCOUNT FOR RAV
CONSULTANTS, INC., UNDER 1
SUBCONTRACT 22192-F-000297. ACCOUNT
IS FOR ACCRUALS ONLY. CHARGES |

WILL NOT ACCUMULATE, BUT WILL BE
INVOICED UNDER SEPARATE COA'S. |
SUMMARY OF WORK SCOPE IS TO PROVIDE
SENIOR TECHNICAL

TOTAL COST

LS

570R

32.0X.05.07

COMPLIANCE OVERSIGHT
(CERCLA GRANT) - RL

COMPLIANCE OVERSIGHT SPECIFICALLY
RELATES TO THE CERCLA GRANT. THE
WORK ENCOMPASSES TECHNICAL REVIEWS
OF DOCUMENTS, OBSERVING RL'S
INVESTIGATION WORK AND REVIEWING
THAT DOCUMENTATION, CONDUCTING
ECOLOGICAL STUDIES, AND EVALUATING
COLUMBIA RIVER DATA. TH

TOTAL COST

LS

6000

32.0X.06

FIELD INVESTIGATION

THIS ACCOUNT INCLUDES THE SUPPORT
COSTS DURING FIELD INVESTIGATIONS
SUCH AS WELL INVENTORY, LAND
SURVEYS, FIELD SCREENING, MOBILIZATION
AND DEMOBILIZATION OF FIELD CREWS
REQUIRED FOR THE INVESTIGATION(S).
INVESTIGATIONS RELATE TO: GEOLOGICAL,
AIR, HYDRO

TOTAL COST

LS

6500

32.0X.06.05

CONDUCT
HYDROGEOLOGICAL
INVESTIGATIONS-
GROUNDWATER

COORDINATE, TRACK, AND REPORT THE
ERC PROJECT-WIDE GEOHYDROLOGIC
ACTIVITIES, PERFORMING SELF
ASSESSMENTS AND LESSONS LEARNED,
DEVELOPING GUIDANCE TO DIRECT THE
PROJECT-WIDE TECHNICAL ASPECTS OF
GEOHYDROLOGIC INVESTIGATIONS, AND
MAINTAINING CONTRACTS TO SU

TOTAL COST/I”

LS
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6800

32.0X.06.08

CONDUCT GEOPHYSICAL
INVESTIGATIONS

COORDINATE, TRACK, AND REPORT THE
PROJECT-WIDE GEOPHYSICAL ACTIVITIES,
PERFORMING SELF ASSESSMENTS AND
LESSONS LEARNED, DEVELOPING
GUIDANCE TO DIRECT THE PROJECT-WIDE
TECHNICAL ASPECTS OF GEOPHYSICAL
INVESTIGATIONS, AND MAINTAINING
CONTRACTS TO SUPPORT SI

TOTAL COST

LS

7000

32.0X.07

HANFORD FACILITIES

INCLUDES ALL PRELIMINARY ASSESSMENT
(PA) RELATED SITEWORK SUCH AS
CONSTRUCTION OF TEMPORARY
FACILITIES, MOBILIZATION (NOT RELATED
TO FIELD INVESTIGATION, SEE 32.06.02),
DEMOBILIZATION, CLEARING AND
GRUBBING, EARTHWORK (EXCAVATION AND
BACKFILL), CONSTRUCTI

TOTAL COST

LS

A000

32.0X.10

ANALYTICAL
SUPPORT/SAMPLE & DATA
MGMT /DATA VALIDATION

INCLUDES ALL COSTS TO PREPARE
ENVIRONMENTAL SAMPLES
(GROUNDWATER, SURFACE AND
SUBSURFACE SOILS, SURFACE WATER AND
SEDIMENT, AIR, BIOTA, OTHER TYPES),
COORDINATION WITH SAMPLE
MANAGEMENT PERSONNEL AND
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST

LS

A800

32.0X.10.08

SAMPLE AND DATA
MANAGEMENT

INFRASTRUCTURE FOR MAINTAINING FIELD
SAMPLING, SAMPLE MANAGEMENT, FIELD
SCREENING, LABORATORY SERVICES, FIELD
SCREENING, AND DATA MANAGEMENT
SERVICES.

TOTAL COST

LS

Page 14




ASSESSMENT_DICT

A810 32.0X.10.08.01 |FIELD SAMPLING PROVIDE TRAINING TO CERTIFY TOTAL COST LS
SUPPORT/TRAINING SAMPLERS FOR PACKAGING AND SHIPPING
OF HAZARDOUS AND RADIOACTIVE
SAMPLES. PROVIDE FOR MAINTENANCE OF
EQUIPMENT AND PURCHASE OF
REPLACEMENT SAMPLING EQUIPMENT TO
MAINTAIN GENERAL SAMPLING SERVICES.
CONDUCT PERFORMANCE ASSESS
A81C 32.0X.10.08.01 |FIELD SAMPLING
SUPPORT/TRAINING
(CH2MHILL)
ABLT 32.0X.10.08.01 |FIELD SAMPLING PROVIDE TRAINING TO CERTIFY TOTAL COST LS
SUPPORT/TRAINING (IT) |SAMPLERS FOR PACKAGING AND SHIPPING
OF HAZARDOUS AND RADIOACTIVE
SAMPLES. PROVIDE FOR MAINTENANCE OF
EQUIPMENT AND PURCHASE OF
REPLACEMENT SAMPLING EQUIPMENT TO
MAINTAIN GENERAL SAMPLING SERVICES.
CONDUCT PERFORMANCE ASSESS
A820 32.0X.10.08.02 |FIELD ANALYTICAL COMPLETION, IMPLEMENTATION, AND TOTAL COST LS
STRATEGY MANAGEMENT OF THE FIELD ANALYTICAL
STRATEGY AND SAMPLING/ANALYSIS
DESIGN STRATEGIES. EQUIPMENT WILL BE
PROVIDED TO SUPPORT NEW STRATEGIES.
A82C 32.0X.10.08.02 |FIELD ANALYTICAL COMPLETION, IMPLEMENTATION, AND TOTAL COST LS

STRATEGY (CH2MHILL)

MANAGEMENT OF THE FIELD ANALYTICAL
STRATEGY AND SAMPLING/ANALYSIS
DESIGN STRATEGIES. EQUIPMENT WILL BE
PROVIDED TO SUPPORT NEW
STRATEGIES.(CH2MHILL)
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ASSESSMENT_DICT

A82T 32.0X.10.08.02 |FIELD ANALYTICAL COMPLETION, IMPLEMENTATION, AND TOTAL COST LS
STRATEGY (IT) MANAGEMENT OF THE FIELD ANALYTICAL
STRATEGY AND SAMPLING/ANALYSIS
DESIGN STRATEGIES. EQUIPMENT WILL BE
PROVIDED TO SUPPORT NEW
STRATEGIES.(IT]
A830 32.0X.10.08.03 |ANALYTICAL SUPPORT - |MANAGEMENT AND TECHNICAL OVERSIGHT |TOTAL COST LS
LABORATORY SUPPORT |OF ANALYTICAL SERVICES. INCLUDES
AUDITS OF LABORATORIES AND KEEPING
SERVICES CURRENT WITH SITE NEEDS.
A840 32.0X.10.08.04 |MANAGEMENT OF OPERATIONS AND MAINTENANCE OF TOTAL COST LS
SAMPLE & ANALYTICAL  |ENVIRONMENTAL INFORMATION SYSTEMS
DATA INCLUDING SAMPLE SCHEDULING AND
TRACKING, DATA STORAGE, AND DATA
RETRIEVAL.
A850 32.0X.10.08.05 |MANAGEMENT OF WASTE OPERATIONS AND MAINTENANCE OF TOTAL COST LS
SITE AND GEOGRAPHIC  |WASTE SITE AND GEOGRAPHIC
DATA INFORMATION SYSTEMS INCLUDING
MAPPING, SUSPECT WASTE SITES, AND
LOCATIONS.
A860 32.0X.10.08.06 |ENVIRONMENTAL DATA |PERFORM DEVELOPMENT ACTIVITIESTO | TOTAL COST LS
MANAGEMENT SYSTEM  |PROVIDE AN INTEGRATED SAMPLING AND
DATA MANAGEMENT SYSTEM (INCLUDING
UPGRADES TO HEIS, WIDS, HGIS, AND
SAMPLE TRACKING).
A870 32.0X.10.08.07 |HANFORD SITE MAPPING |ADMINISTER CONTRACT AND PROVIDE TOTAL COST LS

& DATA PREPARATION

TECHNICAL OVERSITE FOR THE HANFORD
SITE MAPPING AND DATA PREPARATION
ACTIVITY. REVIEW DELIVERABLES
ASSSURING THEY MEET SUBCONTRACT
REQUIREMENTS AND TECHNICAL
SPECIFICATIONS. INCORPORATE DATA AND
DOCIUMENTATION INTO THE HA
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ASSESSMENT_DICT

A880

32.0X.10.08.08

VALIDATION OF WASTE
SITE DATA

PERFORM TECHNICAL REVIEWS, DATA
ENTRY, AND DOCUMENT UPDATES TO THE
EXISTING WASTE INFORMATION DATA
SYSTEM (WIDS) DATA. ADMINISTER
SUBCONTRACT FOR EXPEDITING
VALIDATION OF EXISTING WASTE SITE
DATA. CORRECT DEFICIENCIES IN THE
HARD COPY FILES AND THE DATA

TOTAL COST

LS

A890

32.0X.10.08.09

MANAGEMENT OF
PROJECT SPECIFIC
DATABASES

DEVELOP GENERIC TEMPLATES AND
STRUCTURES IN SUPPORT OF PROJECT-
SPECIFIC DATABASES. PRIORITIZE,
OVERSEE, AND PROVIDE END USER
TECHNICAL SUPPORT AND HAARDWARE
AND SOFTWARE CONFIGURATION CONTROL
FOR PROJECT-SPECIFIC DATABASES.

TOTAL COST

LS

C000

32.0X.12

RISK ASSESSMENT

QUALITATIVE AND QUANTITATIVE
EVALUATION PERFORMED IN AN EFFORT TO
DEFINE THE RISK POSED TO HUMAN
HEALTH AND/OR THE ENVIRONMENT BY THE
PRESENCE OR POTENTIAL PRESENCE OF
SPECIFIC POLLUTANTS.

TOTAL COST

LS

C100

32.0X.12.01

HUMAN HEALTH RISK
ASSESSMENT/ECOLOGICA
L RISK ASSESSMENT

PROVIDES FOR THE QUALITATIVE AND
QUANTITATIVE EVALUATION AND
DEVELOPMENT OF THE FOLLOWING:
HAZARD IDENTIFICATION (SOURCES), DOSE-
RESPONSE ASSESSMENT, PATHWAY
ANALYSIS, CHARACTERIZATION OF SITE
AND POTENTIAL RECEPTORS, EXPOSURE
ASSESSMENT, RISK CHARACTERI

TOTAL COST

LS

EO00

32.0X.14

ALTERNATIVE
EVALUATION (RA/CM)

ALTERNATIVE EVALUATIONS WITH RESPECT
TO REMEDIAL ACTIONS (RA) OR
CORRECTIVE MEASURES (CM), IN
DEVELOPING, SCREENING, EVALUATING
AND REFINEMENT. IN ADDITION INCLUDE
EVALUATION AND INDENTIFICATION OF NEW
TECHNOLOGIES APPLICATION UNDER
PROGRAM MANAGEMENT AN

TOTAL COST

LS
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ASSESSMENT_DICT

EWO00

32.0X.14.91

TECHNOLOGY
APPLICATION

COST ASSOCIATED WITH THE
IDENTIFICATION OF HANFORD SITE
PROBLEMS/NEEDS, IDENTIFICATION OF
NEW TECHNOLOGIES, EVALUATION OF
TECHNOLOGIES, TECHNOLOGY
INFORMATION EXCHANGE, AND LONG TERM
INITIATIVES.

TOTAL COST

LS

EW10

32.0X.14.91.01

IDENTIFY
PROBLEMS/TECHNOLOGY
NEEDS

COMPILE AND COMMUNICATE
ENVIRONMENTAL RESTORATION PROBLEMS
AND TECHNOLOGY NEEDS THAT REFLECT
CURRENT PRIORITIES IDENTIFIED BY THE
PROJECTS.

TOTAL COST

LS

EW20

32.0X.14.91.02

IDENTIFY/EVALUATE
TECHNOLOGIES

IDENTIFY INNOVATIVE TECHNOLOGIES WITH
POTENTIAL TO MEET IDENTIFIED PRIORITY
TECHNOLOGY NEEDS AND IMPROVE ON
CURRENT BASELINE. SCREEN
TECHNOLOGIES FOR TECHNICAL
ADEQUACY, AND FOR COST AND SCHEDULE
PERFORMANCE. COMPLETE EVALUATION
OF TECHNOLOGIES THAT SHO

TOTAL COST

LS

EWA40

32.0X.14.91.04

TECHNOLOGY
INFORMATION EXCHANGE

COMMUNICATE TECHNOLOGY
INFORMATION WITH OTHERS. CONDUCT
AND PARTICIPATE IN CONFERENCES,
SEMINARS, WORKSHOPS, AND SITE
EXCHANGES TO COMMUNICATE
TECHNOLOGY ACTIVITIES.

TOTAL COST

LS

EW50

32.0X.14.91.05

PROPOSALS & LONG
TERM INITIATIVES

DEVELOP PROPOSALS TO BRING FUNDING
AND DEMONSTRATION OF INNOVATIVE
TECHNOLOGIES TO THE HANFORD SITE.
IDENTIFY TRENDS IN ENVIRONMENTAL
RESTORATION FOR POTENTIAL FUTURE
IMPACT. FORECAST TECHNOLOGY NEEDS
THAT MAY ARISE FROM THESE TRENDS.
MONITOR AND INFLU

TOTAL COST

LS

MO00

32.0X.20

DESIGN PREPARATION

TOTAL COST

LS
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ASSESSMENT_DICT

M400 32.0X.20.04 ENGINEERING DESIGN DEPARTMENT STANDARDS SUCH AS TOTAL COST LS
GUIDES/STANDARDS/CRIT [STANDARD SPECIFICATIONS, STANDARD
ERIA/ORDERS DETAIL DRAWINGS, SUBCONTRACT GUIDE
PACKAGES, AND STANDARD METHODS AND
PLANS.
M410 32.0X.20.04.01 |ENGINEERING DESIGN PREPARATION OF GENERIC DESIGN GUIDES [TOTAL COST LS
GUIDES AS REQUIRED BY PROJECTS FOR ERC WIDE
APPLICATIONS.
M430 32.0X.20.04.03 |ENGINEERING STANDARD PREPARATION OF GENERIC STANDARD TOTAL COST LS
SPECIFICATIONS SPECIFICATIONS AS REQUIRED BY
PROJECTS ERC WIDE USE.
M440 32.0X.20.04.04 |GUIDE MATERIAL DEVELOP AND UPDATE GUIDE MATERIAL TOTAL COST LS
REQUISITIION PACKAGES |REQUISITION PACKAGES FOR
PROCUREMENT THAT CAN BE USED BY ALL
PROJECTS AS A GUIDE TO PREPARE
PROJECT SPECIFIC PACKAGES.
M450 32.0X.20.04.05 |GENERIC OPERATING PREPARATION OF GENERIC OPERATING TOTAL COST LS
PROCEDURES AND PROCEDURES/MANUALS USED FOR ALL
MANUALS PROJECTS.
M460 32.0X.20.04.06 |ERC GENERAL DESIGN UPDATE ERC GENERAL DESIGN CRITERIA - |TOTAL COST LS
CRITERIA BHI-00-747 PER DOE/ERC REQUIREMENTS
AS NECESSARY.
M470 32.0X.20.04.07 |REVIEW DOE REVIEW DOE ORDERS AND REGULATIONS |TOTAL COST LS
ORDERS/REGULATIONS  |AS NEEDED.
M500 32.0X.20.05 VALUE ENGINEERING DEVELOPING AND MAINTAINING VALUE TOTAL COST LS
ENGINEERING STANDARDS, PROCEDURES,
EXPERTISE AND ASSOCIATED TRAINING.
M600 32.0X.20.06 RE-ENGINEER WORK REVIEW OF FUNCTIONAL WORK TOTAL COST LS

PROCESSES/LESSONS
LEARNED

PROCESSES AND DEVELOPING
IMPROVEMENTS AND DEVELOPING
LESSONS LEARNED FROM THE REVIEWS.
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ASSESSMENT_DICT

M700

32.0X.20.07

SAFETY
ENGINEERING/SELF-
ASSESSMENTS

PROVIDE SAFETY ANALYSIS/SAFETY BASIS
TRAINING TO ERC PERSONNEL. PROVIDE
INTERPRETATION AND GUIDANCE ON DOE
ORDERS AND STANDARDS AND ERC
PROCEDURES. SUPPORT PROGRAMMATIC
OVERVIEW FROM A NUCLEAR
SAFETY/SAFETY ANALYSIS VIEWPOINT.
CONDUCT HANFORD ENVIRONME

TOTAL COST

LS

M710

32.0X.20.07.01

SAFETY ENGINEERING

PROVIDE SAFETY ANALYSIS/SAFETY BASIS
TRAINING TO ERC PERSONNEL. PROVIDE
INTERPRETATION AND GUIDANCE ON DOE
ORDERS AND STANDARDS AND ERC
PROCEDURES. SUPPORT PROGRAMMATIC
OVERVIEW FROM A NUCLEAR
SAFETY/SAFETY ANALYSIS VIEWPOINT.
SUPPORT ESTABLISHMENT OF

TOTAL COST

LS

M720

32.0X.20.07.02

SELF ASSESSMENTS

ESTABLISH PERFORMANCE OBJECTIVES
AND CRITERIA FOR SELF -ASSESSMENTS OF
ENGINEERING & TECHNOLOGY EFFORTS ON
STAFF AND PROJECTS. PERFORM SELF-
ASSESSMENTS BASED ON PERFORMANCE
OBJECTIVES ESTABLISHED.

TOTAL COST

LS

M730

32.0X.20.07.03

ER INITIATIVE

EVALUATE ADEQUACY OF CERCLA
PROCESS TO MEET THE SUBSTANTIVE
REQUIREMENTS OF THE DOE NUCLEAR
SAFETY ORDERS AS THEY APPLY TO ERC
WORK.

TOTAL COST

LS

M800

32.0X.20.08

SYSTEMS ENGINEERING

SYSTEMS ENGINEERING SUPPORT TO THE
PROGRAM, AND SUPPORT THE
DEVELOPMENT AND MAINTENANCE OF THE
PROJECT

TOTAL COST

LS
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ASSESSMENT_DICT

M810 32.0X.20.08.01 |SYSTEMS ENGINEERING |PROVIDE SYSTEMS ENGINEERING SUPPORT |TOTAL COST LS
SUPPORT TO PROJECT AND STRATEGIC PLANNING
GROUPS IN IMPLEMENTING AND
MAINTAINING TH ER STRATEGIC MODEL;
EXECUTE MODIFICATIONS TO MEET
PROJECT NEEDS. MAINTAIN THE ER
SYSTEMS ENGINEERING MANAGEMENT
PLAN.
M820 32.0X.20.08.02 [SITE-WIDE SYSTEMS PROVIDE SITE-WIDE SYSTEMS TOTAL COST LS
ENGINEERING SUPPORT |ENGINEERING SUPPORT INCLUDING
SUPPORT FOR
COORDINATION/INTEGRATION OF INTER-
PROJECT INTERFACES AND THE HANFORD
SITE TECHNICAL BASELINE WITH DOE AND
THE PROJECT HANFORD MANAGEMENT
CONTRACTOR (PHMC).
M900 32.0X.20.09 ENGINEERING PREPARATION AND REVIEW OF PROJECT TOTAL COST LS
PROCEDURES AND PROCEDURES, ENGINEERING DEPARTMENT
PROCEDURE TRAINING PROJECT INSTRUCTIONS, WELDING
PROCEDURES AND FOR TRAINING
DEPARTMENT PERSONNEL CONCERNING
PROCCEDURE REQUIREMENTS.
M910 32.0X.20.09.01 |DEVELOP/REVISE EDPI DEVELOP AND/OR REVISE ENGINEERING TOTAL COST LS
PROCEDURES/UPDATE DEPARTMENT PROJECT INSTRUCTION
WELD PROCEDURES (EDPI) PROCEDURES AND TRAINING, AND
ANY SPECIAL PROCEDURES AS REQUIRED
TO SUPPORT ERC. UPDATE WELDING
PROCEDURES AS REQUIRED BY PROJECTS.
M920 32.0X.20.09.02 |REVIEW PROCEDURES REVIEW PROCEDURES FOR OTHER TOTAL COST LS
FOR OTHER DEPARTMENTS AND PROVIDE COMMENTS,
DEPARTMENTS ON AN AS-NEEDED BASIS.
M940 32.0X.20.09.04 [SITE-WIDE INITIATIVES SUPPORT SITE-WIDE INITIATIVES AS TOTAL COST LS
NEEDED.
PO00 32.0X.22 POST DESIGN SUPPORT TOTAL COST LS
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ASSESSMENT_DICT

P200 32.0X.22.02 PERFORM PREAWARD INCLUDES THE COST FOR THE RECEIPT OF |TOTAL COST LS
ACTIVITIES BIDS, BID EVALUATION (DETERMINATION OF
RESPONSIVE, RESPONSIBLE BIDDERS, BID
TABULATION, BID ANALYSIS), RECEIPT OF
FOLLOW-UP ITEMS FROM THE LOW
RESPONSIBLE BIDDER, REVIEW OF EEO,
MBE REQUIREMENTS, SDB
SUBCONTRACTOR PLAN
P210 32.0X.22.02.01 |PROCUREMENT OF DEVELOP SUBCONTRACTS FOR PROGRAM- |[TOTAL COST LS
SUBCONTRACTORS WIDE USE.
P219 32.0X.22.02.01.09 PROGRAM-WIDE DEVELOP SUBCONTRACTS FOR PROGRAM- |[TOTAL COST LS
SUBCONTRACTS / WIDE USE. SUBCONTRACT
SUBCONTRACTS ADMINISTRATION OF PROGRAM-WIDE
ADMINISTRATION SUBCONTRACTS. MEETINGS WITH
EXISTING AND PROSPECTIVE
SUBCONTRACTOR'S REPRESENTATIVES
Y000 32.0X.99 DIRECT PROJECT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
SUPPORT MY***. NO LABOR OR OTHER CHARGES
ACCEPTABLE.
Y100 32.0X.99.01 MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
OVERSIGHT MY1**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.
Y110 32.0X.99.01.01 |MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGE THE GENERAL
ACTIVITIES OF LINE AND STAFF FUNCTIONS.
PLAN, ORGANIZE, DIRECT, COORDINATE
AND FORMALLY EVALUATE THE WORK OF
OTHER MANAGERS, PROFESSIONALS AND
OTH
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ASSESSMENT_DICT

Y120

32.0X.99.01.02

SUPERVISION

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DIRECTLY SUPERVISES
AND COORDINATES WORK ACTIVITIES OF
PRODUCTION RELATED WORK.
RESPONSIBLE FOR THE JOB-RELATED
TRAINING OF WORKERS BEING
SUPERVISED. MAY SUPERVIS

TOTAL COST

LT

Y13R

32.0X.99.01.03

RL - CONTRACTS

RL CONTRACTS SUPPORTS
SUBCONTRACTS AND SITE-WIDE
ASSESSMENTS OUTSIDE THE WORK SCOPE
OF THE ENVIRONMENTAL RESTORATION
CONTRACTOR. WORK INCLUDES HEIS,
WIDS, HLAN, AND HEALTH PHYSICS
SERVICES FOR THE KENNEWICK OFFICE OF
ECOLOGY. SPECIAL STUDIES AND
MANAGEM

TOTAL COST

LT

Y14R

32.0X.99.01.04

USACE - DIRECT
SUPPORT

DIRECT PROGRAMMATIC SUPPORT
SERVICES ARE PROVIDED TO RL BY USACE.
THE SUPPORT PRIMARILY COVERS
INFORMATION MANAGEMENT SYSTEMS
REQUIREMENTS. THIS SUPPORT INCLUDES
GUIDANCE AND OVERSIGHT FOR THE ER
PROGRAM AND INCLUDES SERVING AS
HANFORD-SITE INFORMATION

TOTAL COST

LT

Y200

32.0X.99.02

ADMINISTRATION

SUMMARIZATION LEVEL ONLY FOR ALL
MY2**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

Y220

32.0X.99.02.02

ADMINISTRATIVE
SUPPORT

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. GENERAL
ADMINISTRATIVE, SECRETARIAL AND
CLERICAL SUPPORT STAFF PROVIDE
OFFICE SUPPORT SERVICES. PRIMARY
ACTIVITIES INCLUDE TYPING, WORD
PROCESSING, MAKING APPOINTME

TOTAL COST

LT
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ASSESSMENT_DICT

Y400 32.0X.99.04 ENGINEERING SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
(ENGINEERING AND MY4**. NO LABOR OR OTHER CHARGES
TECHNOLOGY) ACCEPTABLE.
Y440 32.0X.99.04.04 |MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
ASSESSMENT & SUPPORT |IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGEMENT OF
ACTIVITIES ON PROJECT-WIDE BASIS,
INCLUDING INTERNAL ASSESSMENTS,
LESSONS LEARNED, REGULATORY
SUPPORT AND WASTE HANDLING ISSUES.
ALSO INCLUDES NON PRO
YAO00 32.0X.99.10 FACILITIES SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
MYA**, NO LABOR OR OTHER CHARGES
ACCEPTABLE.
YA10 32.0X.99.10.01 |FACILITIES ON-SITE/OFF- |[SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
SITE MYA1**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.
YAll 32.0X.99.10.01.01 FACILITY SUPPORT CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
SERVICES IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. ON-SITE & OFF-SITE
FACILITIES SUPPORT SERVICES. INCLUDES
THE FOLLOWING: SPACE PLANNING AND
UTILIZATION - PLANS ALL MOVES AND
CHANGES FOR ALL ERC PERSONNEL; MOVE
COOR
YHOO 32.0X.99.16 MISCELLANEOUS SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
GENERAL FUCTIONAL BYH**. NO LABOR OR OTHER CHARGES
DEPT. COSTS ACCEPTABLE.
YHG0 32.0X.99.16.06 |PROCEDURES - CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
DEVELOPMENT & IDENTIFIABLE TO A PARTICULAR FACILITY,

MAINTENANCE

WASTE SITE, AREA. LABOR FOR
DEPARTMENTAL DEVELOPMENT OF
PROCEDURES AND MAINTENANCE.
MANDATORY PROCUREDURE READING WILL
ALSO BE INCLUDED, HOWEVER ERC
PROJECT PROCEDURES (I.E. STANDARD
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ASSESSMENT_DICT

YH80

32.0X.99.16.08

DOE INFORMATION
REQUESTS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. RESPONDING TO DOE
REQUESTS THAT AFFECT AN OPERABLE
UNIT AND OR FACILITY/SITE.

TOTAL COST

LT

YHEO

32.0X.99.16.14

BENCHMARKING

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PERFORM
BENCHMARKING ACTIVITIES FOR THE ER
PROJECT TO COMPARE COSTS TO OTHERS
IN THE INDUSTRY. THESE INCLUDE: (1)
CORE TEAM ACTIVITIES, WHICH INCLUDES
PROVIDING DI

TOTAL COST

LT

YMOO

32.0X.99.20

FEE

PERFORMANCE FEE

TOTAL COST

LT

YNOO

32.0X.99.31

PLANNING AND
CONTROLS FUNCTIONAL
PROCESSES

SUMMARIZATION LEVEL ONLY FOR ALL
MYN**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YN10

32.0X.99.31.01

PROCEDURES & SYSTEMS
(DEV./PROCESS IMPROV.)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION AND
REVIEW OF PLANNING AND CONTROLS
PROCEDURES FOR THE BASELINE AND
FUNDS MANAGEMENT SYSTEM AND OTHER
REQUIRED PROCEDURES; GENERAL STAFF
COST ENGINEERING

TOTAL COST

LT

YN30

32.0X.99.31.03

MAINTENANCE AND
CONTROL OF SYSTEMS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROVIDES SUPPORT
AND MAINTENANCE OF THE COST CONTROL
AND SCHEDULING SYSTEMS UTILIZED BY
THE PROJECTS; CHANGES TO THE SYSTEM
OR PROGRAM REQUIREMENTS;
MODIFICATION OF

TOTAL COST

LT
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YN40

32.0X.99.31.04

FUNDS TRACKING &
REPORTING

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION AND
MAINTENANCE OF FUNDS TRACKING FOR
SUPPORT TO THE FISCAL YEAR FUNDING
INCLUDING FORECAST OF FUNDS
REQUIREMENTS BY PROJECT, AND
REPORTING AND COORDINAT

TOTAL COST

LT

YNSO

32.0X.99.31.05

STRATEGIC PLANNING

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT AND
PERIODIC ISSUE OF THE ER STRATEGIC
PLAN AND COORDINATION OF THIS PLAN
WITH RL AND SUPPORT TO HANFORD
INTEGRATION OF PLANNING.
PARTICIPATION IN THE P

TOTAL COST

LT

YNG60

32.0X.99.31.06

LONG RANGE PLANNING,
BEMR

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT TO
THE MAINTENANCE OF THE LONG RANGE
PLANNING SYSTEM REFLECTING CURRENT
BASELINE ESTIMATES AND REVISIONS ON
ERC PROJECT PRIORITIES; DEVELOPMENT
OF THE

TOTAL COST

LT

YN70

32.0X.99.31.07

BASELINE MANAGEMENT
& CHANGE CONTROL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT TO
THE PREPARATION OF BASELINE
ESTIMATES (TECHNICAL SCOPE, COST
ESTIMATE AND SCHEDULE) FOR THE
PROGRAM PERIODIC UPDATES TO THE
BASELINE CHANGE CONTROL

TOTAL COST

LT
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YN8O0

32.0X.99.31.08

MULTI-YEAR WORKPLAN

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT AND
PREPARATION OF WORK PLAN FOR ALL
PROJECTS/SUBPROJECTS INCLUDING
ESTIMATING AND PREPARATION OF WORK
PLAN COST CHARTS, WASTE INFORMATION,
AND SCHEDUL

TOTAL COST

LT

YN9O

32.0X.99.31.09

PROJECT PLANNING,
SCHEDULING & COST
CONTROL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT AND
MONITORING OF PROJECT COST
ESTIMATES, PLANS, PROJECT SCHEDULES
INCLUDING CONTROL ACTIVITIES NOT
DIRECTLY ASSOCIATED WITH SPECIFIC
COST ACCOUNTS. MAI

TOTAL COST

LT

YNAO

32.0X.99.31.10

PROJECT ESTIMATES &
VALIDATIONS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION OF
PROJECT ESTIMATES INCLUDING ESTIMATE
REVIEW PACKAGE AND DETAILS OF
ESTIMATE; REVIEW OF ESTIMATE WITH ERC
MANAGEMENT AND RL, AND FINALIZATION
OF ESTIMA

TOTAL COST

LT

YNBO

32.0X.99.31.11

ACTIVITY AND RISK DATA
SHEETS, PRIORITY LISTS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT AND
SUPPORT IN THE DEVELOPMENT OF THE
ACTIVITY DATA SHEET INPUT, PRIORITY
LIST SPECIFIC PROJECT INPUT AND
REVIEW, AND INPUT/REVIEW OF THE RISK

TOTAL COST

LT
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YNCO

32.0X.99.31.12

PROGRESS TRACKING
SYSTEM (PTS)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT
PREPARATION AND INPUT TO THE MONTHLY
PROGRESS TRACKING SYSTEM (PTS)
REQUIREMENTS FOR COST, SCHEDULE AND
STATUS INFORMATION FOR SUBMITTAL AND
REVIEW BY RL.

TOTAL COST

LT

YNDO

32.0X.99.31.13

PROJECT STAFF
REPORTS, REVIEW,
PRESENTATIONS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. INPUT AND
PREPARATION OF VARIOUS REPORTS
INCLUDING THE MONTHLY PROGRESS
REPORT BQIT PROGRAM SUPPORT, YEAR
END PRESENTATION, AND OTHER DEFINED
PRESENTATIONS TO DOE.

TOTAL COST

LT

YNFO

32.0X.99.31.15

AUDITS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORT AS
REQUESTED TO VARIOUS AUDITS AND
VALIDATIONS WITH DCAA, GAO, IG, PRICING
VALIDATION OF RATE APPLICATION AND
OTHER AUDITORS.

TOTAL COST

LT

YNJO

32.0X.99.31.17

TRI-PARTY AGREEMENT
(TPA SUPPORT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGE MILESTONES:
MAINTAIN CONSOLIDATED TPA, HQ, RL
MILESTONES, AND HQ PERFORMANCE
MEASURES DATABASE. MONITOR
PROGRESS, ATTEND REVIEW MEETINGS,
FACILITATE COMMUNI

TOTAL COST

LT
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YNKO

32.0X.99.31.18

DOE WORKFORCE
PLANNING & COCS
SUPPORT

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORT TO RL
INRESPONDING TO DOE-HQ REQUEST FOR
FUNDING AND BUDGET CHANGE REQUESTS
AND REQUESTS FROM HANFORD SITE
MANAGEMENT.

TOTAL COST

LT

YNLO

32.0X.99.31.19

SUPPRORT DOE FMSTC
REPORTING

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORT DOE
FUNCTIONAL COST REPORTING
REQUIREMENTS

TOTAL COST

LT

YPOO

32.0X.99.32

HUMAN RESOURCES

SUMMARIZATION LEVEL ONLY FOR ALL
8YP**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YP90

32.0X.99.32.09

RELOCATION (HR
LABOR)(TRANSFERS-
IN/TRANSFERS-OUT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. HUMAN RESOURCES
LABOR FOR THE PROCESSING OF
EMPLOYEE RELOCATIONS TO AND FROM
THE ERC PROJECT. INCLUDE TIME SPENT
FOR EMPLOYEE CONTACT, PROCESSING
EMPLOYEE PAPERWOR

TOTAL COST

LT

YP92

32.0X.99.32.09.02

MOVEMENT OF
HOUSEHOLD GOODS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. ALL NON-LABOR
CHARGES ASSOCIATED WITH 'PERMANENT'
RELOCATION OF AN EMPLOYEE AND
AUTHORIZED DEPENDENTS INCLUDING, BUT
NOT LIMITED TO AUTHORIZED ACTUAL AND
REASONABLE

TOTAL COST

LT

YP93

32.0X.99.32.09.03

FY94 RELOCATION
SETTLING - IN COSTS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. RELOCATION SETTLING -
IN COSTS AUDITS #4261-95D19200001

TOTAL COST

LT
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YTOO

32.0X.99.34

PROJECT MANAGEMENT

SUMMARIZATION LEVEL ONLY FOR ALL
MYT**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YT10

32.0X.99.34.01

OFF PROJECT
EXERCISES/3RD PARTY
ASSESSMENTS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DAY-TO-DAY
DIRECTION OF PROJECT ACTIVITIES WITH
RESPECT TO PROJECT IMPLEMENTATION
AND ISSUE RESOLUTION. THESE
ACTIVITIES ARE IN CONJUNCTION WITH
COMPLETION OF ERC P

TOTAL COST

LT

YT20

32.0X.99.34.02

CUSTOMER/REGULATORY
INTERFACE ACTIVITY

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION FOR
AND ATTENDANCE AT MEETINGS WITH THE
CUSTOMER AND/OR REGULATORS WITH
THE PURPOSE OF DEVELOPING PROJECT
STRATEGY, NEGOTIATING REGULATORY
MILESTONES AND

TOTAL COST

LT

YT30

32.0X.99.34.03

PERFORMANCE
OBJECTIVE CRITERIA &
INCENTIVE SHARE
PROPOSAL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT,
NEGOTIATION, PREPARATION AND
STATUSING OF BHI PERFORMANCE
OBJECTIVE CRITERIA OR INCENTIVE SHARE
PROPOSALS USED TO DETERMINE
INCENTIVE FEE FOR BHI. THIS

TOTAL COST

LT

MO00

32.03.20

DESIGN PREPARATION

PROVIDES FOR REMEDIATION DESIGN
PREPARATION INCLUDING PRELIMINARY
DESIGN, INTERMEDIATE DESIGN, AND FINAL
DESIGN.

LS
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M100

32.03.20.01

PRELIMINARY DESIGN

PROVIDES FOR RECOMMENDING PROJECT
DELIVERY STRATEGY AND SCHEDULING,
PREPARING PRELIMINARY CONSTRUCTION
SCHEDULES, SPECIFICATION OUTLINE,
PRELIMINARY DRAWINGS, DESIGN BASIS
REPORT AND DESIGN ANALYSIS, AND
PREPARING PRELIMINARY COST ESTIMATE.

TOTAL COST

LS

M200

32.03.20.02

INTERMEDIATE DESIGN

PROVIDES FOR UPDATING THE
CONSTRUCTION SCHEDULE, PREPARING
PRELIMINARY SPECIFICATIONS,
INTERMEDIATE DRAWINGS, DESIGN BASIS
AND DESIGN ANALYSIS, PREPARING
REVISED COST ESTIMATES, AND
PARTICIPATING IN INTERMEDIATE DESIGN
REVIEW AND BRIEFINGS.

TOTAL COST

LS

M300

32.03.20.03

PRE-FINAL/FINAL DESIGN

PROVIDES FOR PREPARING OF PRE-FINAL
DESIGN SPECIFICATIONS, PRE-FINAL
DRAWINGS, DESIGN BASIS REPORT AND
DESIGN ANALYSIS, COST ESTIMATE,
PARTICIPATING IN PRE-FINAL/FINAL DESIGN
REVIEW AND PREPARING OF 100% DESIGN
SUBMITTALS.

TOTAL COST

LS

1000

32.03.01

PREPARATION OF PLANS

COSTS ASSOCIATED WITH THE
PREPARATION AND REVIEW OF PLANS
WHICH IDENTIFY HOW THE PROJECT WILL
PROCEED. INCLUDED IN THIS ACCOUNT IS
THE: WORK PLAN, CHEMICAL DATA
ACQUISITION PLAN, SAMPLING AND
ANALYSIS PLAN, QUALITY ASSURANCE
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPI

EA
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100C 32.03.01 PREPARATION OF PLANS |COSTS ASSOCIATED WITH THE PLAN DEVELOP[ EA
(CH2MHILL) PREPARATION AND REVIEW OF PLANS
WHICH IDENTIFY HOW THE PROJECT WILL
PROCEED. INCLUDED IN THIS ACCOUNT IS
THE: WORK PLAN, CHEMICAL DATA
ACQUISITION PLAN, SAMPLING AND
ANALYSIS PLAN, QUALITY ASSURANCE
PROJECT PLAN, FIELD SAMPLING
1300 32.03.01.03 SAMPLING AND ANALYSIS |COSTS TO ESTABLISH A PLAN TO IDENTIFY |PLAN DEVELOP|  EA
PLAN VARIOUS TYPES OF SAMPLES (AIR, WATER,
SLUDGE, ETC.), METHODS OF ANALYSIS,
AND ESTABLISHING ON-SITE OR OFF-SITE
ANALYSIS REQUIREMENTS.
130C 32.03.01.03 SAMPLING AND ANALYSIS |COSTS TO ESTABLISH A PLAN TO IDENTIFY |PLAN DEVELOP|  EA
PLAN (CH2MHILL) VARIOUS TYPES OF SAMPLES (AIR, WATER,
SLUDGE, ETC.), METHODS OF ANALYSIS,
AND ESTABLISHING ON-SITE OR OFF-SITE
ANALYSIS REQUIREMENTS. (CH2MHILL)
1310 32.03.01.03.01 |QUALITY ASSURANCE COST FOR THE DEVELOPMENT OF PROJECT{PLAN DEVELOP|  EA
(QA) PROJECT PLAN SPECIFIC QA PLAN.
131C 32.03.01.03.01 |QUALITY ASSURANCE COST FOR THE DEVELOPMENT OF PROJECT{PLAN DEVELOP|  EA
(QA) PROJECT PLAN SPECIFIC QA PLAN. (CH2MHILL)
(CH2MHILL)
1320 32.03.01.03.02 |FIELD SAMPLING PLAN | COST TO IDENTIFY SPECIFIC SETS AND PLAN DEVELOP|  EA
METHODS TO CONDUCT THE GATHERING
OF SAMPLES IN THE FIELD.
132C 32.03.01.03.02 |FIELD SAMPLING PLAN  |COST TO IDENTIFY SPECIFIC SETS AND PLAN DEVELOP|  EA

(CH2MHILL)

METHODS TO CONDUCT THE GATHERING

OF SAMPLES IN THE FIELD. (CH2MHILL)
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1400 32.03.01.04 SITE HEALTH AND SAFETY|COST ASSOCIATED WITH A PROJECT- PLAN DEVELOP[ EA
PLAN SPECIFIC PLAN TO ENSURE THAT ALL
KNOWN AND ANTICIPATED WORK HAZARDS
ARE CONSIDERED DURING THE PROJECT
AND THAT WORK IS CONDUCTED IN THE
MOST ECONOMICAL, SAFE, SECURE AND
ENVIRONMENTALLY ACCEPTABLE MEANS
POSSIBLE.
140C 32.03.01.04 SITE HEALTH AND SAFETY ||COST ASSOCIATED WITH A PROJECT- PLAN DEVELOP|  EA
PLAN (CH2MHILL) SPECIFIC PLAN TO ENSURE THAT ALL
KNOWN AND ANTICIPATED WORK HAZARDS
ARE CONSIDERED DURING THE PROJECT
AND THAT WORK IS CONDUCTED IN THE
MOST ECONOMICAL, SAFE, SECURE AND
ENVIRONMENTALLY ACCEPTABLE MEANS
POSSIBLE. (CH2MHILL)
1800 32.03.01.08 TRANSPORTATION & PROVIDES FOR THE PREPARATION OF A PLAN DEVELOP|  EA
DISPOSAL PLAN (WASTE |PLAN OUTLINING HOW WASTES WILL BE
MGMT PLAN) TRANSPORTED AND/OR DISPOSED.
180C 32.03.01.08 TRANSPORTATION & PROVIDES FOR THE PREPARATION OF A PLAN DEVELOP|  EA
DISPOSAL PLAN (WASTE |PLAN OUTLINING HOW WASTES WILL BE
MGMT PLAN) (CH2MHILL) |TRANSPORTED AND/OR DISPOSED.
(CH2MHILL)
1K00 32.03.01.18 SAFETY EVALUATION COST FOR DEVELOPMENT ACTIVITIES & TOTAL COST EA
ASSOCIATED DOCUMENTATION WHICH
DEFINE SAFETY BASIS OF THE PROJECT.
(THIS TASK DONE DURING RDR).
1W00  |32.03.01.91 FINAL FINAL REVIEW/COMMENT OF PLAN DEVELOP|  EA
CHARACTERIZATION CHARACTERIZATION REPORTS, AS
PLANS PREPARED BY
1W20  32.03.01.91.02 |DQO PREPARATION COST TO PREPARE DATA QUALITY PLAN DEVELOP|  EA
OBJECTIVES REPORT.
1W2C  |32.03.01.91.02 |DQO PREPARATION COST TO PREPARE DATA QUALITY PLAN DEVELOP|  EA

(CH2MHILL)

OBJECTIVES REPORT. (CH2MHILL)
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2000 32.03.02 PROJECT PROVIDES FOR PROJECT MANAGEMENT | TOTAL COST LS
MANAGEMENT/SUPPORT/ |ACTIVITIES, DEVELOPMENT OF PROJECT-
ADMINISTRATION SPECIFIC COST ESTIMATES, VALUE
ENGINEERING AND COST ANALYSIS,
ENGINEERING NETWORK ANALYSIS,
SUPPORT OF SUBCONTRACTED ACTIVITIES,
ADMINISTRATION, PROJECT PERFORMANCE
AND PROGRESS MONITORING
2100 32.03.02.01 CONDUCT PROJECT COST FOR ORGANIZING, INTEGRATING THE |TOTAL COST LS
MANAGEMENT PROJECT TEAM, MEASURING AND
(MANAGEMENT CONTROLLING PROJECT PROGRESS AND
OVERSIGHT) PERFORMANCE MONITORING AGAINST THE
PLAN.
210C 32.03.02.01 CONDUCT PROJECT COST FOR ORGANIZING, INTEGRATING THE |TOTAL COST LS
MANAGEMENT PROJECT TEAM, MEASURING AND
(MANAGEMENT CONTROLLING PROJECT PROGRESS AND
OVERSIGHT) (CH2MHILL) |PERFORMANCE MONITORING AGAINST THE
PLAN. (CH2MHILL)
21A0 32.03.02.01.10 |PROJECT CLOSEOUT CLOSEOUT ACTIVITIES OCCURRING AFTER |TOTAL COST LS
COMPLETION, ACCEPTANCE AND APPROVAL
OF THE MATERIAL REQUISITION, INCLUDING
CRITIQUE BY THE CLIENT, INDIVIDUAL
CONTRIBUTORS REIVEW OF FILES, AND
SUBMITTAL OF ALL OUTSTANDING RECORD
DOCUMENTS TO THE PROJECT FILES,
ARCHIVI
21AC 32.03.02.01.10 |PROJECT CLOSEOUT CLOSEOUT ACTIVITIES OCCURRING AFTER |TOTAL COST LS
(CH2MHILL) COMPLETION, ACCEPTANCE AND APPROVAL

OF THE MATERIAL REQUISITION, INCLUDING
CRITIQUE BY THE CLIENT, INDIVIDUAL
CONTRIBUTORS REIVEW OF FILES, AND
SUBMITTAL OF ALL OUTSTANDING RECORD
DOCUMENTS TO THE PROJECT FILES,
ARCHIVI
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2200

32.03.02.02

SUPPORT
SUBCONTRACTING
ACTIVITIES

COST INCURRED IN SUPPORTING
SUBCONTRACTING ACTIVITIES SUCH AS
PROCUREMENT (INCLUDING CONTRACT
DEVELOPMENT), REVIEWING CONTRACTOR
QA PROGRAM AND COORDINATING ANY
SUBCONTRACTOR SAMPLES FOR
LABORATORY ANALYSIS, REVIEWING
SUBMITTALS AND MONITORING
PERFORMANC

TOTAL COST

LS

220C

32.03.02.02

SUPPORT
SUBCONTRACTING
ACTIVITIES (CH2MHILL)

COST INCURRED IN SUPPORTING
SUBCONTRACTING ACTIVITIES SUCH AS
PROCUREMENT (INCLUDING CONTRACT
DEVELOPMENT), REVIEWING CONTRACTOR
QA PROGRAM AND COORDINATING ANY
SUBCONTRACTOR SAMPLES FOR
LABORATORY ANALYSIS, REVIEWING
SUBMITTALS AND MONITORING
PERFORMANC

TOTAL COST

LS

5000

32.03.05

REGULATORY
INTERACTION

PROVIDES FOR INTERACTION WITH
VARIOUS REGULATORY AGENCIES
INVOLVED WITH THE NATIONAL
ENVIRONMENTAL POLICY ACT (NEPA),
CENTER FOR RENEWABLE RESOURCES
(CRR), AIR PERMITS AND ASBESTOS
PERMITS, MEETINGS WITH REGULATORS,
COORDINATION OF LAWS AND
REGULATIONS AN

TOTAL COST

LS

5400

32.03.05.04

DEVELOP REGULATORY
REPORTS/PERMITS/REVIE
WS

COSTS FOR DEVELOPING AND PREPARING
REGULATORY REPORTS, NOTICE OF
CONSTRUCTION, PERMIT APPLICATIONS,
PERMIT MODIFICATIONS, AND
PARTICIPATION IN ANY APPLICABLE
REVIEWS.

TOTAL COST

LS
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540C

32.03.05.04

DEVELOP REGULATORY
REPORTS/PERMITS/REVIE
WS (CH2MHILL)

COSTS FOR DEVELOPING AND PREPARING
REGULATORY REPORTS, PERMIT
APPLICATIONS, PERMIT MODIFICATIONS,
AND PARTICIPATION IN ANY APPLICABLE
REVIEWS. (CH2MHILL)

TOTAL COST

LS

6000

32.03.06

FIELD INVESTIGATION

THIS ACCOUNT INCLUDES THE SUPPORT
COSTS DURING FIELD INVESTIGATIONS
SUCH AS WELL INVENTORY, LAND
SURVEYS, FIELD SCREENING, MOBILIZATION
AND DEMOBILIZATION OF FIELD CREWS
REQUIRED FOR THE INVESTIGATION(S).
INVESTIGATIONS RELATE TO: GEOLOGICAL,
AIR, HYDRO

TOTAL COST

LS

600C

32.03.06

FIELD INVESTIGATION
(CH2MHILL)

THIS ACCOUNT INCLUDES COSTS FOR SITE
RECONNAISSANCE SUCH AS WELL
INVENTORY, LAND SURVEYS, FIELD
SCREENING, MOBILIZATION AND
DEMOBILIZATION OF FIELD CREWS
REQUIRED FOR THE INVESTIGATION(S).
INVESTIGATIONS RELATE TO: GEOLOGICAL,
AIR, HYDROGEOLOGICAL (GROU

TOTAL COST

LS

A000

32.03.10

ANALYTICAL

INCLUDES ALL COSTS TO PREPARE

SUPPORT/SAMPLE & DATA|ENVIRONMENTAL SAMPLES

MGMT /DATA VALIDATION

(GROUNDWATER, SURFACE AND
SUBSURFACE SOILS, SURFACE WATER AND
SEDIMENT, AIR, BIOTA, OTHER TYPES),
COORDINATION WITH SAMPLE
MANAGEMENT PERSONNEL AND
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST

LS
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A00C

32.03.10

ANALYTICAL
SUPPORT/SAMPLE & DATA
MGMT /DATA VALIDATION
(CH2MHILL)

INCLUDES ALL COSTS TO PREPARE
ENVIRONMENTAL SAMPLES
(GROUNDWATER, SURFACE AND
SUBSURFACE SOILS, SURFACE WATER AND
SEDIMENT, AIR, BIOTA, OTHER TYPES),
COORDINATION WITH SAMPLE
MANAGEMENT PERSONNEL AND
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST

LS

C000

32.03.12

RISK ASSESSMENT

PROVIDES FOR THE QUALITATIVE AND
QUANTITATIVE EVALUATION PERFORMED IN
AN EFFORT TO DEFINE THE RISK POSED TO
HUMAN HEALTH AND/OR THE ENVIRONMENT
BY THE PRESENCE OR POTENTIAL
PRESENCE OF SPECIFIC POLLUTANTS.

TOTAL COST

LS

coocC

32.03.12

RISK ASSESSMENT
(CH2MHILL)

PROVIDES FOR DATA USEABILITY
EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT

TOTAL COST

LS

EO00

32.03.14

ALTERNATIVE
EVALUATION (RA/CM)

ALTERNATIVE EVALUATIONS WITH RESPECT
TO REMEDIAL ACTIONS (RA) OR
CORRECTIVE MEASURES (CM), IN
DEVELOPING, SCREENING, EVALUATING
AND REFINEMENT. IN ADDITION INCLUDE
EVALUATION AND INDENTIFICATION OF NEW
TECHNOLOGIES APPLICATION UNDER
PROGRAM MANAGEMENT AN

TOTAL COST

LS
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FO00

32.03.15

TREATABILITY STUDIES

PROVIDES FOR TESTING A REMEDIAL
ALTERNATIVE IN THE LABORATORY OR
FIELD TO OBTAIN THE DATA NECESSARY
FOR A DETAILED EVALUATION OF ITS
FEASIBILITY. TESTS INCLUDE BENCH, PILOT
SCALE, AND FIELD. ALSO INCLUDED ARE
THE NECESSARY REPORTS TO DOCUMENT
THE STUDY.

TOTAL COST

LS

FOOC

32.03.15

TREATABILITY STUDIES
(CH2MHILL)

PROVIDES FOR TESTING A REMEDIAL
ALTERNATIVE IN THE LABORATORY OR
FIELD TO OBTAIN THE DATA NECESSARY
FOR A DETAILED EVALUATION OF ITS
FEASIBILITY. TESTS INCLUDE BENCH, PILOT
SCALE, AND FIELD. ALSO INCLUDED ARE
THE NECESSARY REPORTS TO DOCUMENT
THE STUDY.

TOTAL COST

LS

MO000

32.03.20

DESIGN PREPARATION

PROVIDES FOR REMEDIATION DESIGN
PREPARATION INCLUDING PRELIMINARY
DESIGN, INTERMEDIATE DESIGN, AND FINAL
DESIGN.

TOTAL COST

LS

Mo0C

32.03.20

DESIGN PREPARATION
(CH2MHILL)

PROVIDES FOR REMEDIATION DESIGN
PREPARATION INCLUDING PRELIMINARY
DESIGN, INTERMEDIATE DESIGN AND FINAL
DESIGN. (CH2MHILL)

TOTAL COST

LS

M100

32.03.20.01

PRELIMINARY DESIGN

PROVIDES FOR RECOMMENDING PROJECT
DELIVERY STRATEGY AND SCHEDULING,
PREPARING PRELIMINARY CONSTRUCTION
SCHEDULES, SPECIFICATION OUTLINE,
PRELIMINARY DRAWINGS, DESIGN BASIS
REPORT AND DESIGN ANALYSIS, AND
PREPARING PRELIMINARY COST ESTIMATE.

TOTAL COST

LS
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M10C

32.03.20.01

PRELIMINARY DESIGN
(CH2MHILL)

PROVIDES FOR RECOMMENDING PROJECT
DELIVERY STRATEGY AND SCHEDULING,
PREPARING PRELIMINARY CONSTRUCTION
SCHEDULES, SPECIFICATION OUTLINE,
PRELIMINARY DRAWINGS, DESIGN BASIS
REPORT AND DESIGN ANALYSIS, AND

(CH2MHILL)

PREPARING PRELIMINARY COST ESTIMATE.

TOTAL COST

LS

M200

32.03.20.02

INTERMEDIATE DESIGN

PROVIDES FOR UPDATING THE
CONSTRUCTION SCHEDULE, PREPARING
PRELIMINARY SPECIFICATIONS,
INTERMEDIATE DRAWINGS, DESIGN BASIS
AND DESIGN ANALYSIS, PREPARING
REVISED COST ESTIMATES, AND
PARTICIPATING IN INTERMEDIATE DESIGN
REVIEW AND BRIEFINGS.

TOTAL COST

LS

M20C

32.03.20.02

INTERMEDIATE DESIGN
(CH2MHILL)

PROVIDES FOR UPDATING THE
CONSTRUCTION SCHEDULE, PREPARING
PRELIMINARY SPECIFICATIONS,
INTERMEDIATE DRAWINGS, DESIGN BASIS
AND DESIGN ANALYSIS, PREPARING
REVISED COST ESTIMATES, AND
PARTICIPATING IN INTERMEDIATE DESIGN
REVIEW AND BRIEFINGS. (CH2MHILL)

TOTAL COST

LS

M260

32.03.20.02.06

PARTICIPATE IN
INTERMEDIATE DESIGN
REVIEW/BRIEFING

REVIEW OF CONCEPTUAL/PRELIMINARY (O-
60%) DOCUMENT.

TOTAL COST

LS

M26C

32.03.20.02.06

PARTICIPATE IN
INTERMEDIATE DESIGN
REVIEW/BRIEFING
(CH2MHILL)

REVIEW OF CONCEPTUAL/PRELIMINARY (O-
60%) DOCUMENT.

TOTAL COST

LS
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M300 32.03.20.03 PRE-FINAL/FINAL DESIGN |PROVIDES FOR PREPARING OF PRE-FINAL |TOTAL COST LS
DESIGN SPECIFICATIONS, PRE-FINAL
DRAWINGS, DESIGN BASIS REPORT AND
DESIGN ANALYSIS, COST ESTIMATE,
PARTICIPATING IN PRE-FINAL/FINAL DESIGN
REVIEW AND PREPARING OF 100% DESIGN
SUBMITTALS.
M30C 32.03.20.03 PRE-FINAL/FINAL DESIGN |PROVIDES FOR PREPARING OF PRE-FINAL |TOTAL COST LS
(CH2MHILL) DESIGN SPECIFICATIONS, PRE-FINAL
DRAWINGS, DESIGN BASIS REPORT AND
DESIGN ANALYSIS, COST ESTIMATE,
PARTICIPATING IN PRE-FINAL/FINAL DESIGN
REVIEW AND PREPARING OF 100% DESIGN
SUBMITTALS. (CH2MHILL)
M350 32.03.20.03.05 |PARTICIPATE IN PRE- REVIEW OF PRE-FINAL (60-90%) AND FINAL |TOTAL COST LS
FINAL/FINAL DESIGN (100%) DOCUMENTS.
REVIEW
M35C 32.03.20.03.05 |PARTICIPATE IN PRE- REVIEW OF PRE-FINAL (60-90%) AND FINAL |TOTAL COST LS
FINAL/FINAL DESIGN (100%) DOCUMENTS. (CH2MHILL)
REVIEW (CH2MHILL)
MW40 32.03.20.91.04 |DEVELOP THIS ACTIVITY INCLUDES THE TOTAL COST LS
INSTRUMENTATION DEVELOPMENT OF CHEMICAL AND
RADIOLOGICAL INSTRUMENTATION TO BE
USED DURING THE IMPLEMENTATION OF
THE REMEDIAL ACTION.
Mw4C 32.03.20.91.04 |DEVELOP THIS ACTIVITY INCLUDES THE TOTAL COST LS
INSTRUMENTATION DEVELOPMENT OF CHEMICAL AND
(CH2MHILL) RADIOLOGICAL INSTRUMENTATION TO BE
USED DURING THE IMPLEMENTATION OF
THE REMEDIAL ACTION. (CH2MHILL)
MW50 32.03.20.91.05 |DEVELOP DATA THIS ACTIVITY INCLUDES THE TOTAL COST LS

MANAGEMENT SYSTEM

DEVELOPMENT OF THE SAMPLE AND DATA
MANAGEMENT PLAN FOR THE ANALYTICAL
DATA OBTAINED DURING IMPLEMENTATION
OF THE REMEDIAL ACTION.
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MW5C

32.03.20.91.05

DEVELOP DATA
MANAGEMENT SYSTEM
(CH2MHILL)

THIS ACTIVITY INCLUDES THE
DEVELOPMENT OF THE SAMPLE AND DATA
MANAGEMENT PLAN FOR THE ANALYTICAL
DATA OBTAINED DURING IMPLEMENTATION
OF THE REMEDIAL ACTION. (CH2MHILL)

TOTAL COST

LS

MX00

32.03.20.92

REMEDIAL DESIGN
REPORT

THIS INCLUDES PREPARATION, REVIEW,
INCORPORATION OF COMMENTS, AND FINAL
ISSUANCE OF THE REMEDIAL DESIGN
REPORT. THE REMEDIAL DESIGN REPORT
INCLUDES THE REMEDIAL DESIGN
APPROACH AND BASIS OF THE REMEDIAL
ACTION.

TOTAL COST

LS

MX0C

32.03.20.92

REMEDIAL DESIGN
REPORT (CH2MHILL)

THIS INCLUDES PREPARATION, REVIEW,
INCORPORATION OF COMMENTS, AND FINAL
ISSUANCE OF THE REMEDIAL DESIGN
REPORT. THE REMEDIAL DESIGN REPORT
INCLUDES THE REMEDIAL DESIGN
APPROACH AND BASIS OF THE REMEDIAL
ACTION.

TOTAL COST

LS

MX10

32.03.20.92.01

WORK PLAN
PREPARATION

THE REMEDIAL ACTION WORK PLAN
PROVIDES THE APPROACH TO THE
MANAGEMENT, ORGANIZATION AND
OVERSIGHT OF REMEDIAL ACTION. IT
INCLUDES PREPARATION, REVIEWS,
COMMENTS INCORPORATION, AND FINAL
ISSUANCE OF THE WORK PLAN.

TOTAL COST

LS

MX1C

32.03.20.92.01

REMEDIAL ACTION WORK
PLAN (CH2MHILL)

THE REMEDIAL ACTION WORK PLAN
PROVIDES THE APPROACH TO THE
MANAGEMENT, ORGANIZATION AND
OVERSIGHT OF REMEDIAL ACTION. IT
INCLUDES PREPARATION, REVIEWS,
COMMENTS INCORPORATION, AND FINAL
ISSUANCE OF THE WORK PLAN. (CH2MHILL)

TOTAL COST

LS

PO0O

32.03.22

POST DESIGN SUPPORT

PROVIDES FOR PRE-BID ACTIVITIES AND
PRE-AWARD ACTIVITIES.

TOTAL COST

LS

POOC

32.03.22

POST DESIGN SUPPORT
(CH2MHILL)

PROVIDES FOR PRE-BID ACTIVITIES AND
PRE-AWARD ACTIVITIES. (CH2MHILL)

TOTAL COST

LS
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ROOC 32.03.23 A/E SUPPORT DURING PROVIDES FOR THE SUPPORT BY THE TOTAL COST LS
REMEDIAL ACTION ARCHITECT/ENGINEER DURING REMEDIAL
(CH2MHILL) ACTION. |
INCLUDES SUBMITTAL REVIEWS, SITE
INSPECTIONS, DOCUMENTING ACTIVITIES
AND PARTICIPATING IN CONSTRUCTION
MANAGEMENT MEETINGS. (CH2MHILL)
ROOT 32.03.23 AJ/E SUPPORT DURING PROVIDES FOR THE SUPPORT BY THE TOTAL COST LS
REMEDIAL ACTION (IT)  |ARCHITECT/ENGINEER DURING REMEDIAL
ACTION. |
INCLUDES SUBMITTAL REVIEWS, SITE
INSPECTIONS, DOCUMENTING ACTIVITIES
AND PARTICIPATING IN CONSTRUCTION
MANAGEMENT MEETINGS. (IT)
Y000 32.03.99 DIRECT PROJECT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
SUPPORT CY**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.
YoocC 32.03.99 DIRECT PROJECT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
SUPPORT (CH2MHILL) CY*C. NO LABOR OR OTHER CHARGES
ACCEPTABLE. (CH2MHILL)
Y100 32.03.99.01 MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
OVERSIGHT CY1**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.
Y10C 32.03.99.01 MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
OVERSIGHT (CH2MHILL) |CY1*C. NO LABOR OR OTHER CHARGES
ACCEPTABLE. (CH2MHILL)
Y110 32.03.99.01.01 |MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGE THE GENERAL
ACTIVITIES OF LINE AND STAFF FUNCTIONS.
PLAN, ORGANIZE, DIRECT, COORDINATE
AND FORMALLY EVALUATE THE WORK OF
OTHER MANAGERS, PROFESSIONALS AND
OTH
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Y11C

32.03.99.01.01

MANAGEMENT (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGE THE GENERAL
ACTIVITIES OF LINE AND STAFF FUNCTIONS.
PLAN, ORGANIZE, DIRECT, COORDINATE
AND FORMALLY EVALUATE THE WORK OF
OTHER MANAGERS, PROFESSIONALS AND
OTH

TOTAL COST

LT

Y120

32.03.99.01.02

SUPERVISION

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DIRECTLY SUPERVISES
AND COORDINATES WORK ACTIVITIES OF
PRODUCTION RELATED WORK.
RESPONSIBLE FOR THE JOB-RELATED
TRAINING OF WORKERS BEING
SUPERVISED. MAY SUPERVISE

TOTAL COST

LT

Y12C

32.03.99.01.02

SUPERVISION (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DIRECTLY SUPERVISES
AND COORDINATES WORK ACTIVITIES OF
PRODUCTION RELATED WORK.
RESPONSIBLE FOR THE JOB-RELATED
TRAINING OF WORKERS BEING
SUPERVISED. MAY SUPERVISE

TOTAL COST

LT

Y200

32.03.99.02

ADMINISTRATION

SUMMARIZATION LEVEL ONLY FOR ALL
CY2**, NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

Y210

32.03.99.02.01

CONTRACT
ADMINISTRATION

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUBCONTRACT
ADMINISTRATION OF ERC SUBCONTRACTS
AND SUPPORTING SUBCONTRACTING
ACTIVITIES. MEETING WITH EXISTING AND
PROSPECTIVE SUBCONTRACTOR
REPRESENTATIVES.

TOTAL COST

LT
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Y220 32.03.99.02.02 |ADMINISTRATIVE CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
SUPPORT IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. GENERAL
ADMINISTRATIVE, SECRETARIAL AND
CLERICAL SUPPORT STAFF PROVIDE
OFFICE SUPPORT SERVICES. PRIMARY
ACTIVITIES INCLUDE TYPING, WORD
PROCESSING, MAKING APPOINTME
Y22C 32.03.99.02.02 |ADMINISTRATIVE CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
SUPPORT (CH2MHILL) IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. GENERAL
ADMINISTRATIVE, SECRETARIAL AND
CLERICAL SUPPORT STAFF PROVIDE
OFFICE SUPPORT SERVICES. PRIMARY
ACTIVITIES INCLUDE TYPING, WORD
PROCESSING, MAKING APPOINTME
Y400 32.03.99.04 ENGINEERING SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
(ENGINEERING AND CY4**. NO LABOR OR OTHER CHARGES
TECHNOLOGY) ACCEPTABLE.
Y40C 32.03.99.04 ENGINEERING SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
(ENGINEERING AND CY4*C. NO LABOR OR OTHER CHARGES
TECHNOLOGY) ACCEPTABLE. (CH2MHILL)
(CH2MHILL)
Y440 32.03.99.04.04 |MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT

ASSESSMENT & SUPPORT

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGEMENT OF
ACTIVITIES ON PROJECT-WIDE BASIS,
INCLUDING INTERNAL ASSESSMENTS,
LESSONS LEARNED, REGULATORY
SUPPORT AND WASTE HANDLING ISSUES.
ALSO INCLUDES NON PRO
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Y44C

32.03.99.04.04

MANAGEMENT
ASSESSMENT & SUPPORT
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGEMENT OF
ACTIVITIES ON PROJECT-WIDE BASIS,
INCLUDING INTERNAL ASSESSMENTS,
LESSONS LEARNED, REGULATORY
SUPPORT AND WASTE HANDLING ISSUES.
ALSO INCLUDES NON PROJ

TOTAL COST

LT

YFOO

32.03.99.15

QUALITY, SAFETY &
HEALTH

SUMMARIZATION LEVEL ONLY FOR ALL
CYF**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YF60

32.03.99.15.06

SAFETY ENGINEER

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROVIDES INDUSTRIAL
SAFETY SERVICES AND SUPPORT TO LINE
MANAGEMENT (SUPERVISORS) AS
PREPARATION/REVIEW OF SITE SPECIFICE
HEALTH AND SAFETY PLANS (SSHASPS)
AND WORK P

TOTAL COST

LT

YF6C

32.03.99.15.06

SAFETY ENGINEER
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROVIDES INDUSTRIAL
SAFETY SERVICES AND SUPPORT TO LINE
MANAGEMENT (SUPERVISORS) AS
PREPARATION/REVIEW OF SITE SPECIFIC
HEALTH AND SAFETY PLANS (SSHASPS)
AND WORK PA

TOTAL COST

LT

YFBO

32.03.99.15.11

QUALITY PROGRAM

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORTS THE
MANAGER OF QA THROUGH DOCUMENT
REVIEWS, PROCUREMENT DOCUMENT
REVIEWS, PROCEDURE REVIEWS AND
SURVEILLANCES. REVIEWS ERC
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST

LT
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YFBC

32.03.99.15.11

QUALITY PROGRAM
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORTS THE
MANAGER OF QA THROUGH DOCUMENT
REVIEWS, PROCUREMENT DOCUMENT
REVIEWS, PROCEDURE REVIEWS AND
SURVEILLANCES. REVIEWS ERC
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST

LT

YNOO

32.03.99.31

PLANNING AND
CONTROLS FUNCTIONAL
PROCESSES

SUMMARIZATION LEVEL ONLY FOR ALL
CYN**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YN70

32.03.99.31.07

BASELINE MANAGEMENT
& CHANGE CONTROL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT TO
THE PREPARATION OF BASELINE
ESTIMATES (TECHNICAL SCOPE, COST
ESTIMATE AND SCHEDULE) FOR THE
PROGRAM AND PERIODIC UPDATES TO THE
BASELINE CHANGE CONT

TOTAL COST

LT

YN7C

32.03.99.31.07

BASELINE MANAGEMENT
& CHANGE CONTROL
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT TO
THE PREPARATION OF BASELINE
ESTIMATES (TECHNICAL SCOPE, COST
ESTIMATE AND SCHEDULE) FOR THE
PROGRAM AND PERIODIC UPDATES TO THE
BASELINE CHANGE CONT

TOTAL COST

LT

YN9O

32.03.99.31.09

PROJECT PLANNING,
SCHEDULING & COST
CONTROL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT AND
MONITORING OF PROJECT COST
ESTIMATES, PLANS, PROJECT SCHEDULES
INCLUDING CONTROL ACTIVITIES NOT
DIRECTLY ASSOCIATED WITH SPECIFIC
COST ACCOUNTS. MAI

TOTAL COST

LT
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YNOC

32.03.99.31.09

PROJECT PLANNING,
SCHEDULING & COST
CONTROL (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT AND
MONITORING OF PROJECT COST
ESTIMATES, PLANS, PROJECT SCHEDULES
INCLUDING CONTROL ACTIVITIES NOT
DIRECTLY ASSOCIATED WITH SPECIFIC
COST ACCOUNTS. MAI

TOTAL COST

LT

YNAO

32.03.99.31.10

PROJECT ESTIMATES &
VALIDATIONS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION OF
PROJECT ESTIMATES INCLUDING ESTIMATE
REVIEW PACKAGE AND DETAILS OF
ESTIMATE; REVIEW OF ESTIMATE WITH ERC
MANAGEMENT AND RL, AND FINALIZATION
OF ESTIMA

TOTAL COST

LT

YNAC

32.03.99.31.10

PROJECT ESTIMATES &
VALIDATIONS (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION OF
PROJECT ESTIMATES INCLUDING ESTIMATE
REVIEW PACKAGE AND DETAILS OF
ESTIMATE; REVIEW OF ESTIMATE WITH ERC
MANAGEMENT AND RL, AND FINALIZATION
OF ESTIMA

TOTAL COST

LT

YTOO

32.03.99.34

PROJECT MANAGEMENT

SUMMARIZATION LEVEL ONLY FOR ALL
CYT**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YT20

32.03.99.34.02

CUSTOMER/REGULATORY
INTERFACE ACTIVITY

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION FOR
AND ATTENDANCE AT MEETINGS WITH THE
CUSTOMER AND/OR REGULATORS WITH
THE PURPOSE OF DEVELOPING PROJECT
STRATEGY, NEGOTIATING REGULATORY
MILESTONES AND

TOTAL COST

LT
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YT30

32.03.99.34.03

PERFORMANCE
OBJECTIVE CRITERIA &
INCENTIVE SHARE
PROPOSAL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT,
NEGOTIATION, PREPARTION AND
STATUSING OF BHI PERFORMANCE
OBJECTIVE CRITERIA OR INCENTIVE SHARE
PROPOSALS USED TO DETERMINE
INCENTIVE FEE FOR BHI. THIS |

TOTAL COST

LT

1000

32.02.01

PREPARATION OF PLANS

COSTS ASSOCIATED WITH THE
PREPARATION AND REVIEW OF PLANS
WHICH IDENTIFY HOW THE PROJECT WILL
PROCEED. INCLUDED IN THIS ACCOUNT IS
THE: WORK PLAN, CHEMICAL DATA
ACQUISITION PLAN, SAMPLING AND
ANALYSIS PLAN, QUALITY ASSURANCE
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPI

EA

100C

32.02.01

PREPARATION OF PLANS
(CH2MHILL)

COSTS ASSOCIATED WITH THE
PREPARATION AND REVIEW OF PLANS
WHICH IDENTIFY HOW THE PROJECT WILL
PROCEED. INCLUDED IN THIS ACCOUNT IS
THE: WORK PLAN, CHEMICAL DATA
ACQUISITION PLAN, SAMPLING AND
ANALYSIS PLAN, QUALITY ASSURANCE
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPI

EA

100T

32.02.01

PREPARATION OF PLANS
(I

COSTS ASSOCIATED WITH THE
PREPARATION AND REVIEW OF PLANS
WHICH IDENTIFY HOW THE PROJECT WILL
PROCEED. INCLUDED IN THIS ACCOUNT IS
THE: WORK PLAN, CHEMICAL DATA
ACQUISITION PLAN, SAMPLING AND
ANALYSIS PLAN, QUALITY ASSURANCE
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPI

EA
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1100

32.02.01.01

WORK PLAN

COSTS INCURRED FOR THE PREPARATION
AND REVIEW OF PROJECT-SPECIFIC WORK
PLANS IDENTIFYING THE SCOPE OF WORK,
SCHEDULE, RESOURCE REQUIREMENTS,
EXECUTION AND OTHER ASSOCIATED
ACTIVITIES.

PLAN DEVELOPI

EA

110C

32.02.01.01

WORK PLAN (CH2MHILL)

COSTS INCURRED FOR THE PREPARATION
AND REVIEW OF PROJECT-SPECIFIC WORK
PLANS IDENTIFYING THE SCOPE OF WORK,
SCHEDULE, RESOURCE REQUIREMENTS,
EXECUTION AND OTHER ASSOCIATED
ACTIVITIES. (CH2MHILL)

PLAN DEVELOPI

EA

110T

32.02.01.01

WORK PLAN (IT)

COSTS INCURRED FOR THE PREPARATION
AND REVIEW OF PROJECT-SPECIFIC WORK
PLANS IDENTIFYING THE SCOPE OF WORK,
SCHEDULE, RESOURCE REQUIREMENTS,
EXECUTION AND OTHER ASSOCIATED
ACTIVITIES. (IT)

PLAN DEVELOPI

EA

11WO0

32.02.01.01.91

RISK ASSESSMENT PLAN

COSTS FOR DEVELOPMENT OF A PLAN TO
PERFORM QUALITATIVE AND QUANTITATIVE
EVALUATIONS IN AN EFFORT TO DEFINE
RISK POSED TO HUMAN HEALTH AND/OR
THE ENVIRONMENT BY THE PRESENCE OR
POTENTIAL PRESENCE OF SPECIFIC
POLLUTANTS.

PLAN DEVELOPI

EA

1200

32.0X.01.02

ERC PROJECT DATA
QUALITY OBJECTIVES
PLANNING AND
IMPLEMENTATION

ERC PROJECT SCOPE RELATED TO ALL
ACTIVITIES ASSOCIATED WITH
CONDUCTING THE DATA QUALITY
OBJECTIVE (DQO) PROCESS IN
ACCORDANCE WITH BHI-EE-01, #1,2, REV 2,
9/5/95. THE DQO PROCESS IS A PLANNING
PROCESS THAT IS USED BY PROJECT

TOTAL COST

EA
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1210 32.0X.01.02.01 |ENVIRONMENTAL ENVIRONMENTAL TECHNOLOGIES SCOPE | TOTAL COST EA
TECHNOLOGIES DATA RELATED TO ALL ACTIVITIES ASSOCIATED
QUALITY OBJECTIVES WITH OVERSIGHT AND MANAGEMENT OF
PROCESS OVERSIGHT | THE DATA QUALITY OBJECTIVES (DQO)
AND MANAGEMENT. PROCESS IN ACCORDANCE WITH BHI-EE-01,
#1,2, REV 2, 9/5/95. THE DQO PROCESS IS A
PLANNING PROCESS THAT IS USED BY PROJ
1300 32.02.01.03 SAMPLING AND ANALYSIS |COSTS TO ESTABLISH A PLAN TO IDENTIFY |PLAN DEVELOP|  EA
PLAN VARIOUS TYPES OF SAMPLES (AIR, WATER,
SLUDGE, ETC.), METHODS OF ANALYSIS,
AND ESTABLISHING ON-SITE OR OFF-SITE
ANALYSIS REQUIREMENTS.
130C 32.02.01.03 SAMPLING AND ANALYSIS |COSTS TO ESTABLISH A PLAN TO IDENTIFY |PLAN DEVELOP|  EA
PLAN (CH2MHILL) VARIOUS TYPES OF SAMPLES (AIR, WATER,
SLUDGE, ETC.), METHODS OF ANALYSIS,
AND ESTABLISHING ON-SITE OR OFF-SITE
ANALYSIS REQUIREMENTS. (CH2MHILL)
130T 32.02.01.03 SAMPLING AND ANALYSIS |COSTS TO ESTABLISH A PLAN TO IDENTIFY |PLAN DEVELOP|  EA
PLAN (IT) VARIOUS TYPES OF SAMPLES (AIR, WATER,
SLUDGE, ETC.), METHODS OF ANALYSIS,
AND ESTABLISHING ON-SITE OR OFF-SITE
ANALYSIS REQUIREMENTS. (IT)
1310 32.02.01.03.01 |QUALITY ASSURANCE COST FOR THE DEVELOPMENT OF PROJECT{PLAN DEVELOP|  EA
(QA) PROJECT PLAN SPECIFIC QA PLAN.
131C 32.02.01.03.01 |QUALITY ASSURANCE COST FOR THE DEVELOPMENT OF PROJECT{PLAN DEVELOP|  EA
(QA) PROJECT PLAN SPECIFIC QA PLAN. (CH2MHILL)
(CH2MHILL)
131T 32.02.01.03.01 |QUALITY ASSURANCE COST FOR THE DEVELOPMENT OF PROJECT{PLAN DEVELOP|  EA
(QA) PROJECT PLAN (IT)  |SPECIFIC QA PLAN. (IT)
1320 32.02.01.03.02 |FIELD SAMPLING PLAN  |COST TO IDENTIFY SPECIFIC SETS AND PLAN DEVELOP|  EA
METHODS TO CONDUCT THE GATHERING
OF SAMPLES IN THE FIELD.
132C 32.02.01.03.02 |FIELD SAMPLING PLAN  |COST TO IDENTIFY SPECIFIC SETS AND PLAN DEVELOP|  EA

(CH2MHILL)

METHODS TO CONDUCT THE GATHERING

OF SAMPLES IN THE FIELD. (CH2MHILL)
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1327

32.02.01.03.02

FIELD SAMPLING PLAN (IT)

COST TO IDENTIFY SPECIFIC SETS AND
METHODS TO CONDUCT THE GATHERING
OF SAMPLES IN THE FIELD. (IT)

PLAN DEVELOPI

EA

1330

32.02.01.03.03

DATA QUALITY OBJECTIVE
PLAN

COST TO PREPARE DATA QUALITY
OBJECTIVE REPORT WHICH IS A PROCESS
THAT IS APPLIED TO PROJECT TASKS THAT
INVOLVE THE ACQUISITION OF DATA FOR
MAKING ENVIRONMENTAL RESTORATION
DECISIONS. FOR FY98 AND BEYOND DATA
QUALITY OBJECTIVE REPORTS SEE 12**
ACTIVITY CO

PLAN DEVELOP!

EA

133C

32.02.01.03.03

DATA QUALITY OBJECTIVE
PLAN (CH2MHILL)

COST TO PREPARE DATA QUALITY
OBJECTIVE REPORT WHICH IS A PROCESS
THAT IS APPLIED TO PROJECT TASKS THAT
INVOLVE THE ACQUISITION OF DATA FOR
MAKING ENVIRONMENTAL RESTORATION
DECISIONS. FOR FY98 AND BEYOND DATA
QUALITY OBJECTIVE REPORTS SEE 12**
ACTIVITY C

PLAN DEVELOPI

EA

133T

32.02.01.03.03

DATA QUALITY OBJECTIVE
PLAN (IT)

COST TO PREPARE DATA QUALITY
OBJECTIVE REPORT WHICH IS A PROCESS
THAT IS APPLIED TO PROJECT TASKS THAT
INVOLVE THE ACQUISITION OF DATA FOR
MAKING ENVIRONMENTAL RESTORATION
DECISIONS. FOR FY98 AND BEYOND DATA
QUALITY OBJECTIVE REPORTS SEE 12**
ACTIVITY CO

PLAN DEVELOPI

EA

1400

32.02.01.04

SITE HEALTH AND SAFETY
PLAN

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL
KNOWN AND ANTICIPATED WORK HAZARDS
ARE CONSIDERED DURING THE PROJECT
AND THAT WORK IS CONDUCTED IN THE
MOST ECONOMICAL, SAFE, SECURE AND
ENVIRONMENTALLY ACCEPTABLE MEANS
POSSIBLE.

PLAN DEVELOPI

EA
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140C

32.02.01.04

SITE HEALTH AND SAFETY
PLAN (CH2MHILL)

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL
KNOWN AND ANTICIPATED WORK HAZARDS
ARE CONSIDERED DURING THE PROJECT
AND THAT WORK IS CONDUCTED IN THE
MOST ECONOMICAL, SAFE, SECURE AND
ENVIRONMENTALLY ACCEPTABLE MEANS
POSSIBLE. (CH2MHILL)

PLAN DEVELOPI

EA

140T

32.02.01.04

SITE HEALTH AND SAFETY
PLAN (IT)

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL
KNOWN AND ANTICIPATED WORK HAZARDS
ARE CONSIDERED DURING THE PROJECT
AND THAT WORK IS CONDUCTED IN THE
MOST ECONOMICAL, SAFE, SECURE AND
ENVIRONMENTALLY ACCEPTABLE MEANS
POSSIBLE. (IT)

PLAN DEVELOPI

EA

1500

32.02.01.05

POLLUTION CONTROL &
MITIGATION PLAN

COSTS FOR THE DEVELOPMENT OF A PLAN
TO IDENTIFY VARIOUS METHODS TO
CONTROL POTENTIAL POLLUTANTS AND
STEPS IN ORDER TO MINIMIZE IMPACTS IF
POLLUTION DOES OCCUR.

PLAN DEVELOPI

EA

150C

32.02.01.05

POLLUTION CONTROL &
MITIGATION PLAN
(CH2MHILL)

COSTS FOR THE DEVELOPMENT OF A PLAN
TO IDENTIFY VARIOUS METHODS TO
CONTROL POTENTIAL POLLUTANTS AND
STEPS IN ORDER TO MINIMIZE IMPACTS IF
POLLUTION DOES OCCUR. (CH2MHILL)

PLAN DEVELOPI

EA

150T

32.02.01.05

POLLUTION CONTROL &
MITIGATION PLAN (IT)

COSTS FOR THE DEVELOPMENT OF A PLAN
TO IDENTIFY VARIOUS METHODS TO
CONTROL POTENTIAL POLLUTANTS AND
STEPS IN ORDER TO MINIMIZE IMPACTS IF
POLLUTION DOES OCCUR. (IT)

PLAN DEVELOPI

EA

1600

32.02.01.06

DATA MANAGEMENT PLAN

THOSE ACTIVITIES IDENTIFIED INVOLVING
SITE DATA BASE INTERACTION OR UPDATE
(I.E. ENVIRONMENTAL SITES DATABASE
[ESD], HANFORD GEOGRAPHIC
INFORMATION SYSTEM [HGIS])

PLAN DEVELOPI

EA
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160C 32.02.01.06 DATA MANAGEMENT PLAN |[THOSE ACTIVITIES IDENTIFIED INVOLVING | PLAN DEVELOP| EA
(CH2MHILL) SITE DATA BASE INTERACTION OR UPDATE
(I.E. ENVIRONMENTAL SITES DATABASE
[ESD], HANFORD GEOGRAPHIC
INFORMATION SYSTEM [HGIS]) (CH2MHILL)
160T 32.02.01.06 DATA MANAGEMENT PLAN [ THOSE ACTIVITIES IDENTIFIED INVOLVING  |PLAN DEVELOP| EA
(IT) SITE DATA BASE INTERACTION OR UPDATE
(I.E. ENVIRONMENTAL SITES DATABASE
[ESD], HANFORD GEOGRAPHIC
INFORMATION SYSTEM [HGIS]) (IT)
1700 32.02.01.07 COMMUNITY RELATIONS |PROVIDES FOR THE DEVELOPMENT OF A |PLAN DEVELOP|  EA
PLAN COMMUNITY RELATIONS PLAN AND
ASSOCIATED REVIEWS.
170C 32.02.01.07 COMMUNITY RELATIONS |PROVIDES FOR THE DEVELOPMENT OF A |PLAN DEVELOP|  EA
PLAN (CH2MHILL) COMMUNITY RELATIONS PLAN AND
ASSOCIATED REVIEWS. (CH2MHILL)
170T 32.02.01.07 COMMUNITY RELATIONS |PROVIDES FOR THE DEVELOPMENT OF A |PLAN DEVELOP|  EA
PLAN (IT) COMMUNITY RELATIONS PLAN AND
ASSOCIATED REVIEWS. (IT)
1800 32.02.01.08 TRANSPORTATION & PROVIDES FOR THE PREPARATION OF A PLAN DEVELOP|  EA
DISPOSAL PLAN (WASTE |PLAN OUTLINING HOW WASTES WILL BE
MGMT PLAN) TRANSPORTED AND/OR DISPOSED.
180C 32.02.01.08 TRANSPORTATION & PROVIDES FOR THE PREPARATION OF A PLAN DEVELOP|  EA
DISPOSAL PLAN (WASTE |PLAN OUTLINING HOW WASTES WILL BE
MGMT PLAN) (CH2MHILL) |TRANSPORTED AND/OR DISPOSED.
(CH2MHILL)
180T 32.02.01.08 TRANSPORTATION & PROVIDES FOR THE PREPARATION OF A PLAN DEVELOP|  EA
DISPOSAL PLAN (WASTE |PLAN OUTLINING HOW WASTES WILL BE
MGMT PLAN) (IT) TRANSPORTED AND/OR DISPOSED. (IT)
1900 32.02.01.09 SITE MANAGEMENT PLAN |COST FOR THE IDENTIFICATION OF AN PLAN DEVELOP|  EA

OVERALL SITE RELATED ACTIVITIES PLAN
SUCH AS TRAFFIC FLOW, EQUIPMENT
LOCATIONS, FENCING, KEY TEAM
CONTACTS AND ORGANIZATION.
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190C

32.02.01.09

SITE MANAGEMENT PLAN
(CH2MHILL)

COST FOR THE IDENTIFICATION OF AN
OVERALL SITE RELATED ACTIVITIES PLAN
SUCH AS TRAFFIC FLOW, EQUIPMENT
LOCATIONS, FENCING, KEY TEAM
CONTACTS AND ORGANIZATION. (CH2MHILL)

PLAN DEVELOPI

EA

190T

32.02.01.09

SITE MANAGEMENT PLAN
(I

COST FOR THE IDENTIFICATION OF AN
OVERALL SITE RELATED ACTIVITIES PLAN
SUCH AS TRAFFIC FLOW, EQUIPMENT
LOCATIONS, FENCING, KEY TEAM
CONTACTS AND ORGANIZATION. (IT)

PLAN DEVELOPI

EA

1A00

32.02.01.10

RISK ASSESSMENT PLAN

COSTS FOR DEVELOPMENT OF A PLAN TO
PERFORM QUALITATIVE AND QUANTITATIVE
EVALUATIONS IN AN EFFORT TO DEFINE
RISK POSED TO HUMAN HEALTH AND/OR
THE ENVIRONMENT BY THE PRESENCE OR
POTENTIAL PRESENCE OF SPECIFIC
POLLUTANTS.

PLAN DEVELOP!

EA

1A0T

32.02.01.10

RISK ASSESSMENT PLAN
(I)

COSTS FOR DEVELOPMENT OF A PLAN TO
PERFORM QUALITATIVE AND QUANTITATIVE
EVALUATIONS IN AN EFFORT TO DEFINE
RISK POSED TO HUMAN HEALTH AND/OR
THE ENVIRONMENT BY THE PRESENCE OR
POTENTIAL PRESENCE OF SPECIFIC
POLLUTANTS. (IT)

PLAN DEVELOPI

EA

1B00O

32.02.01.11

DEVELOP TECHNICAL
PROJECT GOALS &
OBJECTIVES

PROVIDES FOR THE DEVELOPMENT OF A
CONCEPTUAL SITE MODEL, IDENTIFICATION
OF: DATA NEEDS, PRELIMINARY RISK
ASSESSMENTS, OBJECTIVES AND
POTENTIAL ALTERNATIVES, TREATABILITY
STUDIES, AND IDENTIFICATION OF
REGULATORY REQUIREMENTS (NATIONAL
ENVIRONMENTAL POLICY

PLAN DEVELOPI

EA
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1B0C 32.02.01.11 DEVELOP TECHNICAL PROVIDES FOR THE DEVELOPMENT OF A PLAN DEVELOPI EA
PROJECT GOALS & CONCEPTUAL SITE MODEL, IDENTIFICATION
OBJECTIVES (CH2MHILL) |OF: DATA NEEDS, PRELIMINARY RISK
ASSESSMENTS, OBJECTIVES AND
POTENTIAL ALTERNATIVES, TREATABILITY
STUDIES, AND IDENTIFICATION OF
REGULATORY REQUIREMENTS (NATIONAL
ENVIRONMENTAL POLICY
1BOT 32.02.01.11 DEVELOP TECHNICAL PROVIDES FOR THE DEVELOPMENT OF A PLAN DEVELOPI EA
PROJECT GOALS & CONCEPTUAL SITE MODEL, IDENTIFICATION
OBJECTIVES (IT) OF: DATA NEEDS, PRELIMINARY RISK
ASSESSMENTS, OBJECTIVES AND
POTENTIAL ALTERNATIVES, TREATABILITY
STUDIES, AND IDENTIFICATION OF
REGULATORY REQUIREMENTS (NATIONAL
ENVIRONMENTAL POLICY
1D00 32.02.01.13 DEVELOP INTERIM COSTS FOR DEVELOPING INTERIM PLAN DEVELOPI EA
REMEDIAL REMEDIATION PLANS, SUCH AS EE/CA AD
PLANS/REPORTS/APPROV |PHASE | OF THE RI/FS.
AL
1F00 32.02.01.15 DEVELOP EXPEDITED PROVIDES FOR THE PREPARATION OF AN  |PLAN DEVELOPI EA
RESPONSE ACTION (ERA) |[EXPEDITED RESPONSE ACTION ERA PLAN.
PLANS/REPORT/APPROVA |ACTIVITIES INCLUDE ENGINEERING
L EVALUATION AND COST ANALYSIS, MEMO
PREPARATION, REMOVAL ACTION PLANS
AND SPECIFICATIONS.
1FOC 32.02.01.15 DEVELOP EXPEDITED PROVIDES FOR THE PREPARATION OF AN  |PLAN DEVELORPI EA

RESPONSE ACTION (ERA)
PLANS/REPORT/APPROVA
L (CH2MHILL)

EXPEDITED RESPONSE ACTION ERA PLAN.
ACTIVITIES INCLUDE ENGINEERING
EVALUATION AND COST ANALYSIS, MEMO
PREPARATION, REMOVAL ACTION PLANS
AND SPECIFICATIONS. (CH2MHILL)
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1FOT 32.02.01.15 DEVELOP EXPEDITED PROVIDES FOR THE PREPARATION OF AN |PLAN DEVELOP[ EA
RESPONSE ACTION (ERA) |EXPEDITED RESPONSE ACTION ERA PLAN.
PLANS/REPORT/APPROVA |ACTIVITIES INCLUDE ENGINEERING
L (IT) EVALUATION AND COST ANALYSIS, MEMO
PREPARATION, REMOVAL ACTION PLANS
AND SPECIFICATIONS. (IT)
1H00 32.02.01.16 DEVELOP INTERIM COSTS FOR DEVELOPING INTERIM PLAN DEVELOP|  EA
REMEDIAL ACTION (IRA) |REMEDIAL ACTION (IRA) PLANS, REPORTS,
PLANS/REPORTS/APPROV |REVIEWS AND APPROVALS.
AL
1HOC 32.02.01.16 DEVELOP INTERIM COSTS FOR DEVELOPING INTERIM PLAN DEVELOP|  EA
REMEDIAL ACTION (IRA) |REMEDIAL ACTION (IRA) PLANS, REPORTS,
PLANS/REPORTS/APPROV |REVIEWS AND APPROVALS. (CH2MHILL)
AL (CH2MHILL)
1HOT 32.02.01.16 DEVELOP INTERIM COSTS FOR DEVELOPING INTERIM PLAN DEVELOP|  EA
REMEDIAL ACTION (IRA) |REMEDIAL ACTION (IRA) PLANS, REPORTS,
PLANS/REPORTS/APPROV |REVIEWS AND APPROVALS. (IT)
AL (IT)
1K00 32.02.01.18 SAFETY EVALUATION COSTS FOR THE DEVELOPMENT OF PLAN DEVELOP|  EA
ACTIVITIES AND ASSOCIATED
DOCUMENTATION WHICH DEFINE THE
SAFETY BASIS OF THE PROJECT. (EXAMPLE
WOULD BE FINAL HAZARD CLASSIFICATION).
1W00  |32.02.01.91 FINAL FINAL REVIEW/COMMENT OF PLAN DEVELOP|  EA
CHARACTERIZATION CHARACTERIZATION REPORTS, AS
REPORT PREPARED BY CH2MHILL.
1WOC  |32.02.01.91 FINAL FINAL CHARACTERIZATION REPORTS, COST |PLAN DEVELOP|  EA
CHARACTERIZATION OF PREPARING A REPORT TO DETERMINE
REPORT (CH2MHILL) FINAL CHARACTERISTIC OF THE SITE.
(CH2MHILL)
IWOT  |32.02.01.91 FINAL FINAL CHARACTERIZATION REPORTS, COST |PLAN DEVELOP|  EA

CHARACTERIZATION
PLANS (IT)

OF PREPARING A REPORT TO DETERMINE
FINAL CHARACTERISTIC OF THE SITE. (IT)
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1W10  |32.02.01.91.01 |PLANT FORCES WORK  |COST TO COMPLETE REVIEW OF PLAN DEVELOP[ EA
REVIEW WORKSCOPE TO DETERMINE WHETHER
SCOPE MUST BE COMPLETED BY HAMTC OR
SUBCONTRACTOR (DAVIS-BACON). COST
INCLUDES ANALYSIS, REPORT
PREPARATION AND MEETING TIME.
1W2C  |32.02.01.91.02 |DQO PREPARATION COST TO PREPARE DATA QUALITY PLAN DEVELOP|  EA
(CH2MHILL) OBJECTIVES REPORT. (CH2MHILL)
1X00 32.02.01.92 DESCRIPTION OF WORK  |FINAL CHARACTERIZATION REPORTS, COST |PLAN DEVELOP|  EA
OF PREPARING A REPORT TO DETERMINE
FINAL CHARACTERISTIC OF THE SITE.
1X0C 32.02.01.92 DESCRIPTION OF WORK  |FINAL CHARACTERIZATION REPORTS, COST |PLAN DEVELOP|  EA
(CH2MHILL) OF PREPARING A REPORT TO DETERMINE
FINAL CHARACTERISTIC OF THE SITE.
(CH2MHILL)
1X0T 32.02.01.92 DESCRIPTION OF WORK  |FINAL CHARACTERIZATION REPORTS, COST |PLAN DEVELOP|  EA
(IT) OF PREPARING A REPORT TO DETERMINE
FINAL CHARACTERISTIC OF THE SITE. (IT)
1Y00 32.02.01.93 CLOSURE PLAN (TSD) FINAL CHARACTERIZATION REPORTS, COST |PLAN DEVELOP|  EA
OF PREPARING A REPORT TO DETERMINE
FINAL CHARACTERISTIC OF THE SITE.
1Y0C 32.02.01.93 CLOSURE PLAN (TSD) FINAL CHARACTERIZATION REPORTS, COST |PLAN DEVELOP|  EA
(CH2MHILL) OF PREPARING A REPORT TO DETERMINE
FINAL CHARACTERISTIC OF THE SITE.
(CH2MHILL)
1700 32.02.01.94 POST CLOSURE PLANS  |COST FOR DEVELOPING A TSD POST PLAN DEVELOP|  EA
(TSD) CLOSURE PLAN, REVIEWS & APPROVALS.
1Z0C 32.02.01.94 POST CLOSURE PLANS  |COST FOR DEVELOPING A TSD POST PLAN DEVELOP|  EA
(TSD) (CH2MHILL) CLOSURE PLAN, REVIEWS & APPROVALS.
(CH2MHILL)
1Z0T 32.02.01.94 POST CLOSURE PLANS  |COST FOR DEVELOPING A TSD POST PLAN DEVELOP|  EA

(TSD) (IT)

CLOSURE PLAN, REVIEWS & APPROVALS.
(IT)
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2000 32.02.02 PROJECT PROVIDES FOR PROJECT MANAGEMENT | TOTAL COST LS
MANAGEMENT/SUPPORT/ |ACTIVITIES, DEVELOPMENT OF PROJECT-
ADMINISTRATION SPECIFIC COST ESTIMATES, VALUE
ENGINEERING AND COST ANALYSIS,
SUPPORT OF SUBCONTRACTED ACTIVITIES,
ADMINISTRATION, PROJECT
PERFORMANCE, AND PROGRESS
MONITORING.
210C 32.02.02.01 CONDUCT PROJECT COST FOR ORGANIZING, INTEGRATING THE |PLAN DEVELOP| LS
MANAGEMENT PROJECT TEAM, MEASURING AND
(MANAGEMENT CONTROLLING PROJECT PROGRESS AND
OVERSIGHT) (CH2MHILL) |PERFORMANCE MONITORING AGAINST THE
PLAN. (CH2MHILL)
2190 32.02.02.01.09 |PREP RPTS/PARTICIPATE |PREPARE AND CONDUCT READINESS TOTAL COST LS
IN RVWS(READINESS ASSESSMENT TO ASCERTAIN IF PROJECT
ASSESSMT) HAS ADDRESSED NECESSARY
ADMINISTRATIVE REQUIREMENTS,
AVAILABLE RESOURCES, AND SAFETY
CLASSIFICATION.
21AC 32.02.02.01.10 |PROJECT CLOSEOUT ACTIVITIES OCCURRING AFTER |TOTAL COST LS
CLOSEOUT(CH2MHILL)  |COMPLETION, ACCEPTANCE AND APPROVAL
OF THE MATERIAL REQUISITION, INCLUDING
CRITIQUE BY THE CLIENT, INDIVIDUAL
CONTRIBUTORS REIVEW OF FILES, AND
SUBMITTAL OF ALL OUTSTANDING RECORD
DOCUMENTS TO THE PROJECT FILES,
ARCHIVI
220C 32.02.02.02 SUPPORT COST INCURRED IN SUPPORTING TOTAL COST LS

SUBCONTRACTING
ACTIVITIES(CH2MHILL)

SUBCONTRACTING ACTIVITIES SUCH AS
PROCUREMENT (INCLUDING CONTRACT
DEVELOPMENT), REVIEWING CONTRACTOR
QA PROGRAM AND COORDINATING ANY
SUBCONTRACTOR SAMPLES FOR
LABORATORY ANALYSIS, REVIEWING
SUBMITTALS AND MONITORING
PERFORMANC
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2W00

32.02.02.91

SURVEILLANCE AND
MAINTENANCE

THE FUNDAMENTAL GOAL OF THE
SURVEILLANCE AND MAINTENANCE
ACTIVITIES IS TO ENSURE THAT RISK TO
THE ENVIRONMENT AND HUMAN HEALTH
AND SAFETY, POSED BY THE RADIOLOGICAL
AND HAZARDOUS MATERIALS INVENTORY
OF THE ACTIVE/INACTIVE FACILITIES AND
SITES FROM PAST DO

MONTHS

MTH

2W10

32.02.02.91.01

OUTDOOR S&M

ACTIVITY REQUIRED IS TO MANAGE THE
INACTIVE WASTE SITES SO AS TO MINIMIZE
ANY SPREAD OF SURFACE SOIL
CONTAMINATION AND MAINTAIN
COMPLIANCE WITH REGULATORY
REQUIREMENTS. WORK IS COORDINATED
TO SUPPORT THE OVERALL GOALS OF SITE
CHARACTERIZATION AND CLEANUP

MONTHS

MTH

2W11

32.02.02.91.01.01

SURVEILLANCE &
INSPECTION

ROUTINE INSPECTION OF THE STABILIZED
SITES TO ENSURE THE ENGINEERED
BARRIER REMAINS INTACT AND INTRUSIONS
FROM ANIMAL OR NATURAL ELEMENTS ARE
MINIMIZED.

MONTHS

MTH

2W12

32.02.02.91.01.02

ROUTINE RADIOLOGICAL
SURVEYS

PERFORM RADIATION SURVEYS TO ENSURE
COMPLIANT CONDITIONS AND PREVENT THE
SPREAD OF CONTAMINATION.

MONTHS

MTH

2W13

32.02.02.91.01.03

MAINTENANCE &
REVEGATATION

PERFORM ROUTINE PREVENTATIVE
MAINTENANCE SUCH AS REMOVAL OF DEEP
ROOTED PLANTS AND THE APPLICATION OF
NATURAL GRASSES TO ENSURE EROSION IS
MINIMIZED TO THE INTERIM STABILIZED
OUTDOOR SITES.

MONTHS

MTH

2W14

32.02.02.91.01.04

CORRECTIVE ACTIONS

REPAIR WORK ASSOCIATED WITH A SITE IN
WHICH CORRECTIVE ACTIONS ARE FOUND
THROUGH ROUTINE SURVEYS AND
INSPECTIONS.

MONTHS

MTH
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2W15

32.02.02.91.01.05

HERBICIDE & PESTICIDE

PERFORM ACTIVITIES NECESSARY TO
CONTROL VARMINTS, INSECTS AND WEEDS
TO ENSURE MINIMIZATION OF INTRUSIONS
IN STABILIZED AREAS.

MONTHS

MTH

2W16

32.02.02.91.01.06

TASK MANAGEMENT

PROVIDE PROJECT MANAGEMENT
ACTIVITIES FOR BUILDINGS UNDER THE
RARA PROGRAM INCLUDING COST
ESTIMATE, ENGINEERING COST ANALYSIS,
SUPPORT OF SUBCONTRACTED ACTIVITIES,
ADMINISTRATION, AND PROGRESS
REPORTING AND MONITORING.

MONTHS

MTH

2W17

32.02.02.91.01.07

WASTE
MANAGEMENT/DISPOSAL

HAZARDOUS WASTE MANAGEMENT,
ADMINISTRATION, AND DISPOSAL COSTS
FOR SITES UNDER THE INDOOR INACTIVE
FACILITIES SURVEILLANCE AND
MAINTENANCE PROGRAM. (RARA
PROGRAM).

MONTHS

MTH

2W18

32.02.02.91.01.08

HEALTH & SAFETY

HEALTH, SAFETY AND RCT SUPPORT
ACTIVITIES FOR FACILITIES IN THE INDOOR
INACTIVE FACILITIES SURVEILLANCE AND
MAINTENANCE PROGRAM. (RARA
PROGRAM).

MONTHS

MTH

2W19

32.02.02.91.01.09

TASK PERFORMED BY LOI

WORK ACTIVITIES THAT ARE REQUESTED
TO BE PERFORMED VIA A LETTER OF
INSTRUCTION IN THE INDOOR INACTIVE
FACILITIES SURVEILLANCE AND
MAINTENANCE PROGRAM. (RARA
PROGRAM).

MONTHS

MTH

2W1A

32.02.02.91.01.10

MISCELLANEOUS COSTS

COSTS RELATED TO SURVEILLANCE AND
MAINTENANCE NOT RELATED TO
REMEDIATION WHICH ARE NOT LISTED
ABOVE.

MONTHS

MTH

2W1B

32.02.02.91.01.11

ENGINEERING AND DATA
MANAGEMENT

ENGINEERING AND DATA MANAGEMENT
FOR SITES UNDER RARA PROGRAM.

MONTHS

MTH

2W1D

32.02.02.91.01.13

SITE ACCEPTANCE

ACTIVITIES TO DETERMINE SITE
ACCEPTANCE INTO THE RARA PROGRAM.

MONTHS

MTH
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2WI1E

32.02.02.91.01.14

REPORTS TO ECOLOGY

PREPARE AND SUBMIT PERIODIC REPORTS
TO ECOLOGY REGARDING STATUS OF TSD
UNITS.

MONTHS

MTH

2W1F

32.02.02.91.01.15

GROUNDWATER
MONITORING REVIEW

REVIEW OF TSD GROUNDWATER
MONITORING REPORTS PREPARED BY
OTHERS PRIOR TO SUBMITTAL TO
REGULATORY AGENCIES.

MONTHS

MTH

2W1H

32.02.02.91.01.16

REGULATORY SUPPORT
ACTIVITIES

REGULATORY SUPPORT ACTIVITIES FOR
SITES IN THE RARA PROGRAM.

MONTHS

MTH

2W20

32.02.02.91.02

INDOOR S&M

THE FUNDAMENTAL GOAL OF THE INDOOR
SURVEILLANCE AND MAINTENANCE
ACTIVITIES IS TO ENSURE THE RISK TO THE
ENVIRONMENT AND HUMAN HEALTH AND
SAFETY, POSED BY THE RADIOLOGICAL AND
HAZARDOUS MATERIALS INVENTORY OF
THESE ACTIVE/INACTIVE FACILITIES FROM
PAST DOE

MONTHS

MTH

2W21

32.02.02.91.02.01

SURVEILLANCE &
INSPECTION

ROUTINE INSPECTION OF THE
ACTIVE/INACTIVE SURPLUS FACILITIES
LOCATED IN THE 100, 200, AND 300 AREAS
OF THE HANFORD SITE.

MONTHS

MTH

2W22

32.02.02.91.02.02

MAINTENANCE

ROUTINE MAINTENANCE ACTIVITIES FOR
ACTIVE FACILITIES AND FACILITIES UNDER
INACTIVE FACILITIES SURVEILLANCE AND
MAINTENANCE PROGRAM.

MONTHS

MTH

2W23

32.02.02.91.02.03

RISK ASSESSMENT

THE FUNDAMENTAL GOAL OF THE RISK
REDUCTION PROGRAM IS TO ELIMINATE OR
MITIGATE THE RISK TO THE ENVIRONMENT
AND HUMAN HEALTH AND SAFETY, POSED
BY THE RADIOLOGICAL AND HAZARDOUS
MATERIALS INVENTORY AND INDUSTRIAL
HAZARDS OF THESE ACTIVE/INACTIVE
FACILITIES

MONTHS

MTH

2W24

32.02.02.91.02.04

MAJOR REPAIRS

ACTIVITIES FOR MAJOR REPAIRS THROUGH
RISK ASSESSMENT FOR FACILITIES.

MONTHS

MTH

2W25

32.02.02.91.02.05

SYSTEM REPLACEMENT

MAINTAIN IN PLACE WORKING SYSTEMS
FOR BUILDING .

MONTHS

MTH
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2W27 32.02.02.91.02.07 TASK MANAGEMENT PROVIDE PROJECT MANAGEMENT MONTHS MTH
ACTIVITIES FOR BUILDINGS , INCLUDING
COST ESTIMATE, ENGINEERING COST
ANALYSIS, SUPPORT OF SUBCONTRACTED
ACTIVITIES, ADMINISTRATION, AND
PROGRESS MONITORING.
2W28 32.02.02.91.02.08 WASTE PROVIDE HAZARDOUS WASTE MONTHS MTH
MANAGEMENT/DISPOSAL |MANAGEMENT, ADMINISTRATION, AND
DISPOSAL FOR SITES.
2W29 32.02.02.91.02.09 HEALTH & SAFETY HEALTH, SAFETY AND RCT SUPPORT MONTHS MTH
ACTIVITIES FOR FACILITIES.
2W2A 32.02.02.91.02.10 ACM ENCAPSULATION WORK ACTIVITIES THAT REQUIRE MONTHS MTH
ASBESTOS CONTAINING MATERIAL
ENCAPSULATION.
2W2B 32.02.02.91.02.11 TASK PERFORMED BY LOI |WORK ACTIVITIES THAT ARE PERFORMED |MONTHS MTH
VIA A LETTER OF INSTRUCTION IN THE
INDOOR.
2W2D 32.02.02.91.02.13 LAUNDRY (SUB) LAUNDRY AND PERSONAL PROTECTION MONTHS MTH
EQUIPMENT SUPPORTING MAINTENANCE
ACTIVITIES
2W2E 32.02.02.91.02.14 WASTE CONTAINERS CONTAINERS FOR WASTE GENERATION MONTHS MTH
DURING GENERAL MAINTENANCE
ACTIVITIES.
2W2F 32.02.02.91.02.15 OPERATIONS OPERATIONS SUPPORT OF SYSTEMS MONTHS MTH
SUPPORTING MAINTENANCE PERSONNEL.
2W2G 32.02.02.91.02.15 EFFLUENT MONITORING & [ENVIRONMENTAL MONITORING, MONTHS MTH
SAMPLING GROUNDWATER SAMPLES AND NEAR FIELD
MONITORING.
2W2H 32.02.02.91.02.16 REGULATORY SUPPORT |REGULATORY SUPPORT ACTIVITIES. MONTHS MTH
ACTIVITIES FOR S&M
ONLY
2X00 32.02.02.92 FACILITY TRANSITION TOTAL COST LS
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2X10 32.02.02.92.01 |REGULATORY SUPPORT |OVERVIEW BY PROJECT AND FUNCTIONAL |EACH ANALYSIE EA
ACT. GROUPS TO ASSESS THE COMPLIANCE
ASPECTS OF TRANSITION ACTIVITIES IN THE
AREAS OF ENVIRONMENTAL REGULATIONS,
RADIOLOGICAL CONTROLS, QA, ETC.
2X20 32.02.02.92.02 |ENDPOINT CRITERIA UP FRONT PLANNING FOR ACCEPTANCE EACH ANALYSIS EA
DEVELOPMENT CRITERIA AND END POINT DEVELOPMENT
FOR FACILITIES THAT ARE BEGINNING IN
DEACTIVATION PROCESS.
2X30 32.02.02.92.03 |[ENDPOINT CRITERIA THAT PROCESS THAT FIELD SUPPORT, EACH ANALYSIS EA
VERIFICATION ENGINEERING AND HEALTH PHYSICS
CONDUCTS TO ENSURE THAT THE END
POINTS FOR A GIVEN PLANT ARE MET AND
ADEQUATELY DOCUMENTED.
2X40 32.02.02.92.04 |TRANSITION OVERSIGHT OF TRANSITION PROCESS EACH ANALYSIS EA
MANAGEMENT FROM PROJECT AND FUNCTIONAL
MANAGEMENT PERSPECTIVE.
2X50 32.02.02.92.05 |TRANSITION FACILITY THE REGULATORY, ENGINEERING, AND EACH ANALYSIS EA
AUTHORIZATION SAFETY, PROJECT AND FUNCTIONAL
GROUP SUPPORT THAT IS NEEDED TO
PREPARE THE NECESSARY SUPPORT
DOCUMENTATION FOR THE S&M PHASE OF
A FACILITY THAT IS COMPLETING THE
DEACTIVATION PROCESS.
2X60 32.02.02.92.06 |DEACTIVATION FACILITY TOTAL COST LS
2X68 32.02.02.92.06.08 TRAINING IN TRAINING FOR SURVEILLANCE AND TOTAL COST LS

PREPARATION FOR
SURVEILLANCE AND
MAINTENANCE

MAINTENANCE PERSONNEL TRANSFERRING
FROM THE FACILITY TRANSITION PROGRAM
TO THE SIURVEILLANCE AND MAINTENANCE
PROGRAM.
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3000

32.02.03

ADMINISTRATIVE RECORD

COSTS ASSOCIATED WITH ATTENDING
REQUIRED MEETINGS BY REGULATIONS
AND/OR LAWS, PREPARATION OF
ADMINISTRATIVE RECORD INDEX,
COORDINATING ADMINISTRATIVE RECORD
DUPLICATION AND ASSEMBLE/UPDATE OF
THE ADMINISTRATIVE RECORD.

TOTAL COST

LS

300C

32.02.03

ADMINISTRATIVE RECORD
(CH2MHILL)

COSTS ASSOCIATED WITH ATTENDING
REQUIRED MEETINGS BY REGULATIONS
AND/OR LAWS, PREPARATION OF
ADMINISTRATIVE RECORD INDEX,
COORDINATING ADMINISTRATIVE RECORD
DUPLICATION AND ASSEMBLE/UPDATE OF
THE ADMINISTRATIVE RECORD. (CH2MHILL)

TOTAL COST

LS

300T

32.02.03

ADMINISTRATIVE RECORD
(I

COSTS ASSOCIATED WITH ATTENDING
REQUIRED MEETINGS BY REGULATIONS
AND/OR LAWS, PREPARATION OF
ADMINISTRATIVE RECORD INDEX,
COORDINATING ADMINISTRATIVE RECORD
DUPLICATION AND ASSEMBLE/UPDATE OF
THE ADMINISTRATIVE RECORD. (IT)

TOTAL COST

LS

4000

32.02.04

COMMUNITY RELATIONS

PROVIDES FOR THOSE ACTIVITIES
(IDENTIFY, IMPLEMENT, AND SUPPORT) AS A
MEANS TO INFORM AND ENCOURAGE
PUBLIC PARTICIPATION WITH RESPECT TO
A PROJECT-SPECIFIC PROCESS
(COMMUNITY INTERVIEWS, PUBLIC
MEETINGS AND/OR HEARINGS).

TOTAL COST

LS

400C

32.02.04

COMMUNITY RELATIONS
(CH2MHILL)

PROVIDES FOR THOSE ACTIVITIES
(IDENTIFY, IMPLEMENT, AND SUPPORT)
WHICH INFORMS AND ENCOURAGES PUBLIC
PARTICIPATION WITH RESPECT TO A
PROJECT-SPECIFIC PROCESS (COMMUNITY
INTERVIEWS, PUBLIC MEETINGS AND/OR
HEARINGS). (CH2MHILL)

TOTAL COST

LS
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400T

32.02.04

COMMUNITY RELATIONS
(I

PROVIDES FOR THOSE ACTIVITIES
(IDENTIFY, IMPLEMENT, AND SUPPORT)
WHICH INFORMS AND ENCOURAGES PUBLIC
PARTICIPATION WITH RESPECT TO A
PROJECT-SPECIFIC PROCESS (COMMUNITY
INTERVIEWS, PUBLIC MEETINGS AND/OR
HEARINGS). (IT)

TOTAL COST

LS

5000

32.02.05

REGULATORY
INTERACTION

PROVIDES FOR INTERACTION WITH
VARIOUS REGULATORY AGENCIES
INVOLVED WITH THE NATIONAL
ENVIRONMENTAL POLICY ACT (NEPA),
COMPREHENSIVE ENVIRONMENTAL
RESPONSE, COMPENSATION AND LIABILITY
ACT (CERCLA), CENTER FOR RENEWABLE
RESOURCES (CRR), AIR PERMITS AND ASBE

TOTAL COST

LS

500C

32.02.05

REGULATORY
INTERACTION (CH2MHILL)

PROVIDES FOR INTERACTION WITH
VARIOUS REGULATORY AGENCIES
INVOLVED WITH THE NATIONAL
ENVIRONMENTAL POLICY ACT (NEPA),
CENTER FOR RENEWABLE RESOURCES
(CRR), AIR PERMITS AND ASBESTOS
PERMITS, MEETINGS WITH REGULATORS,
COORDINATION OF LAWS AND
REGULATIONS AN

TOTAL COST

LS

500T

32.02.05

REGULATORY
INTERACTION (IT)

PROVIDES FOR INTERACTION WITH
VARIOUS REGULATORY AGENCIES
INVOLVED WITH THE NATIONAL
ENVIRONMENTAL POLICY ACT (NEPA),
CENTER FOR RENEWABLE RESOURCES
(CRR), AIR PERMITS AND ASBESTOS
PERMITS, MEETINGS WITH REGULATORS,
COORDINATION OF LAWS AND
REGULATIONS AN

TOTAL COST

LS
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5100 32.02.05.01 SUPPORT MEETINGS COST FOR DEVELOPING, PROVIDING TOTAL COST LS
WITH REGULATORS VARIOUS MATERIAL, DOCUMENTATION, AND
STUDIES TO SUPPORT MEETINGS WITH
REGULATORS.
510C 32.02.05.01 SUPPORT MEETINGS COST FOR DEVELOPING, PROVIDING TOTAL COST LS
WITH REGULATORS VARIOUS MATERIAL, DOCUMENTATION, AND
(CH2MHILL) STUDIES TO SUPPORT MEETINGS WITH
REGULATORS. (CH2MHILL)
5200 32.02.05.02 COORDINATION OF LAWS |PROVIDES FOR THE COORDINATION OF TOTAL COST LS
AND REGULATIONS LAWS AND REGULATIONS INCLUDING
PREPARATION OF INITIAL NOTIFICATION.
520C 32.02.05.02 COORDINATION OF LAWS |PROVIDES FOR THE COORDINATION OF TOTAL COST LS
AND REGULATIONS LAWS AND REGULATIONS INCLUDING
(CH2MHILL) PREPARATION OF INITIAL NOTIFICATION.
(CH2MHILL)
5400 32.02.05.04 DEVELOP REGULATORY |COSTS FOR DEVELOPING AND PREPARING |TOTAL COST LS
REPORTS/PERMITS/REVIE REGULATORY REPORTS, NOTICE OF
WS CONSTRUCTION, PERMIT APPLICATIONS,
PERMIT MODIFICATIONS, AND
PARTICIPATION IN ANY APPLICABLE
REVIEWS.
540C 32.02.05.04 DEVELOP REGULATORY |COSTS FOR DEVELOPING AND PREPARING |TOTAL COST LS
REPORTS/PERMITS/REVIE REGULATORY REPORTS, PERMIT
WS (CH2MHILL) APPLICATIONS, PERMIT MODIFICATIONS,
AND PARTICIPATION IN ANY APPLICABLE
REVIEWS. (CH2MHILL)
5407 32.02.05.04 DEVELOP REGULATORY |COSTS FOR DEVELOPING AND PREPARING |TOTAL COST LS
REPORTS/PERMITS/REVIE REGULATORY REPORTS, PERMIT
WS (IT) APPLICATIONS, PERMIT MODIFICATIONS,
AND PARTICIPATION IN ANY APPLICABLE
REVIEWS. (IT)
5410 32.02.05.04.01 |NEPA PROVIDE INPUT FOR THE PREPARATION OF [EACH EA
NEPA DOCUMENTATION.
5420 32.02.05.04.02 |CULTURAL RESOURCE | PROVIDE INPUT FOR CULTURAL RESOURCE |EACH EA

REVIEW

REVIEW PROCESS.
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5430 32.02.05.04.03 |AIR PERMIT - NOTICE OF |PROVIDE INPUT FOR THE PREPARATION OF EACH EA
CONSTRUCTION AIR PERMIT, SUCH NOTICE OF
CONSTRUCTION.
5440 32.02.05.04.04 |ASBESTOS PERMIT APPLICATION PROCESS FOR OBTAINING EACH EA
ASBESTOS PERMIT, SUCH AS FILING A
NOTICE OF INTENT.
5450 32.02.05.04.05 |ECOLOGICAL AND WORK ACTIVITIES ASSOCIATED WITH EACH EA
BIOLOGICAL REVIEW DETERMINING THAT D&D ACTIVITIES WILL
HAVE NO ADVERSE EFFECT UPON
ECOLOGICAL AND BIOLOGICAL
CONSIDERATIONS.
5460 32.02.05.04.06 |ENVIRONMENTAL DEVELOP ERC INPUT TO SITEWIDE TOTAL COST LS
REPORTS / NEPA - SITE REPORTS REQUIRED BY ENVIRONMENTAL
WIDE STATUTES, REGULATIONS, AND DOE
ORDERS.
54W0 32.02.05.04.91 |HAZARDS THIS ACTIVITY IS FOR THE PREPARATION, |TOTAL COST LS
CLASSIFICATION REVIEW, APPROVAL AND CONTROL
REQUIREMENTS FOR PROJECT HAZARD
CLASSIFICATIONS. THIS CLASSIFICATION IS
FOR ACTIVITIES WHICH MAY POTENTIALLY
EXPOSE PEOPLE TO RADIATION OR
HAZARDOUS SUBSTANCES FROM ROUTINE
OPERATIONS.
5W00 32.02.05.91 OTHER REGULATORY THIS SECTION INCLUDES REGULATORY TOTAL COST LS
INTERACTION INTERACTION ACTIVITIES NOT DESCRIBED
BY THE ABOVE LISTED CATEGORIES.
6000 32.02.06 FIELD INVESTIGATION THIS ACCOUNT INCLUDES THE SUPPORT TOTAL COST LS

COSTS DURING FIELD INVESTIGATIONS
SUCH AS WELL INVENTORY, LAND
SURVEYS, FIELD SCREENING, MOBILIZATION
AND DEMOBILIZATION OF FIELD CREWS
REQUIRED FOR THE INVESTIGATION(S).
INVESTIGATIONS RELATE TO: GEOLOGICAL,
AIR, HYDRO
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600C

32.02.06

FIELD INVESTIGATION
(CH2MHILL)

THIS ACCOUNT INCLUDES COSTS FOR SITE
RECONNAISSANCE SUCH AS WELL
INVENTORY, LAND SURVEYS, FIELD
SCREENING, MOBILIZATION AND
DEMOBILIZATION OF FIELD CREWS
REQUIRED FOR THE INVESTIGATION(S).
INVESTIGATIONS RELATE TO: GEOLOGICAL,
AIR, HYDROGEOLOGICAL (GROU

TOTAL COST

LS

600T

32.02.06

FIELD INVESTIGATION (IT)

THIS ACCOUNT INCLUDES COSTS FOR SITE
RECONNAISSANCE SUCH AS WELL
INVENTORY, LAND SURVEYS, FIELD
SCREENING, MOBILIZATION AND
DEMOBILIZATION OF FIELD CREWS
REQUIRED FOR THE INVESTIGATION(S).
INVESTIGATIONS RELATE TO: GEOLOGICAL,
AIR, HYDROGEOLOGICAL (GROU

TOTAL COST

LS

6100

32.02.06.01

SITE RECONAISSANCE

CONSISTS OF ECOLOGICAL RESOURCE
DETERMINATION, WELL INVENTORY,
RESIDENTIAL WELL SAMPLING, LAND
SURVEYING, TOPOGRAPHIC MAPPING AND
FIELD SCREENING.

TOTAL COST

LS

610C

32.02.06.01

SITE RECONAISSANCE
(CH2MHILL)

CONSISTS OF ECOLOGICAL RESOURCE
DETERMINATION, WELL INVENTORY,
RESIDENTIAL WELL SAMPLING, LAND
SURVEYING, TOPOGRAPHIC MAPPING AND
FIELD SCREENING. (CH2MHILL)

TOTAL COST

LS

610T

32.02.06.01

SITE RECONAISSANCE (IT)

CONSISTS OF ECOLOGICAL RESOURCE
DETERMINATION, WELL INVENTORY,
RESIDENTIAL WELL SAMPLING, LAND
SURVEYING, TOPOGRAPHIC MAPPING AND
FIELD SCREENING. (IT)

TOTAL COST

LS

6200

32.02.06.02

PERFORM
MOBILIZATION/DEMOBILIZ
ATION (FIELD CREW)

COSTS FOR MOBILIZATION AND
DEMOBILIZATION OF FIELD CREW,
INCLUDING RELOCATION COST,
EQUIPMENT, AND MATERIALS COSTS.

EACH

EA
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620C 32.02.06.02 PERFORM COSTS FOR MOBILIZATION AND EACH EA
MOBILIZATION/DEMOBILIZ |DEMOBILIZATION OF FIELD CREW,
ATION (FIELD CREW) INCLUDING RELOCATION COST,
(CH2MHILL) EQUIPMENT, AND MATERIALS COSTS.
(CH2MHILL)
620T 32.02.06.02 PERFORM COSTS FOR MOBILIZATION AND EACH EA
MOBILIZATION/DEMOBILIZ |DEMOBILIZATION OF FIELD CREW,
ATION (FIELD CREW) (IT) |INCLUDING RELOCATION COST,
EQUIPMENT, AND MATERIALS COSTS. (IT)
6300 32.02.06.03 CONDUCT GEOLOGICAL |INCLUDES GEOLOGICAL INVESTIGATIONS | TOTAL COST LS
INVESTIGATIONS(SOILS/S |SUCH AS SURFACE AND SUBSURFACE
EDIMENTS) SAMPLE COLLECTION, SOIL
BORING/PERMEABILITY SAMPLING,
SEDIMENTS SAMPLE COLLECTION, SOIL
GAS SURVEY AND TEST PIT.
630C 32.02.06.03 CONDUCT GEOLOGICAL |INCLUDES GEOLOGICAL INVESTIGATIONS | TOTAL COST LS
INVESTIGATIONS(SOILS/S |SUCH AS SURFACE AND SUBSURFACE
EDIMENTS) (CH2MHILL)  |SAMPLE COLLECTION, SOIL
BORING/PERMEABILITY SAMPLING,
SEDIMENTS SAMPLE COLLECTION, SOIL
GAS SURVEY AND TEST PIT. (CH2MHILL)
630T 32.02.06.03 CONDUCT GEOLOGICAL |INCLUDES GEOLOGICAL INVESTIGATIONS | TOTAL COST LS
INVESTIGATIONS(SOILS/S |SUCH AS SURFACE AND SUBSURFACE
EDIMENTS) (IT) SAMPLE COLLECTION, SOIL
BORING/PERMEABILITY SAMPLING,
SEDIMENTS SAMPLE COLLECTION, SOIL
GAS SURVEY AND TEST PIT. (IT)
6400 32.02.06.04 CONDUCT AIR INCLUDE ALL COSTS FOR SAMPLE TOTAL COST LS
INVESTIGATIONS COLLECTION AND AIR MONITORING
STATION.
640C 32.02.06.04 CONDUCT AIR INCLUDE ALL COSTS FOR SAMPLE TOTAL COST LS
INVESTIGATIONS COLLECTION AND AIR MONITORING
(CH2MHILL) STATION. (CH2MHILL)
640T 32.02.06.04 CONDUCT AR INCLUDE ALL COSTS FOR SAMPLE TOTAL COST LS

INVESTIGATIONS (IT)

COLLECTION AND AIR MONITORING
STATION. (IT)
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641C 32.02.06.04.01 |SAMPLE COLLECTION ACTIVITIES TO PERFORM THE COLLECTION |TOTAL COST LS
(CH2MHILL) OF BUILDING SAMPLES IN ORDER TO
DETERMINE CONTAMINATION LEVELS.
(CH2MHILL)
6500 32.02.06.05 CONDUCT CONSISTS OF ACTIVITIES AND COSTS TOTAL COST LS
HYDROGEOLOGICAL ASSOCIATED WITH INVESTIGATING THE
INVESTIGATIONS- GEOLOGY OF GROUNDWATER
GROUNDWATER EMPHASIZING SOIL STRUCTURE AND
MOVEMENT OF WATER. EXAMPLES
INCLUDE WELL SYSTEMS INSTALLATION,
WELL DEVELOPMENT, CONDUCT
DOWNHOLE GEOPHYSICS, INSTALLATION
OF MONITOR
650C 32.02.06.05 CONDUCT CONSISTS OF ACTIVITIES AND COSTS TOTAL COST LS
HYDROGEOLOGICAL ASSOCIATED WITH INVESTIGATING THE
INVESTIGATIONS- GEOLOGY OF GROUNDWATER
GROUNDWATER EMPHASIZING SOIL STRUCTURE AND
(CH2MHILL) MOVEMENT OF WATER. EXAMPLES
INCLUDE WELL SYSTEMS INSTALLATION,
WELL DEVELOPMENT, CONDUCT
DOWNHOLE GEOPHYSICS, INSTALLATION
OF MONITOR
6510 32.02.06.05.01 |WELL INSTALLATION - PERFORM WELL DRILLING AND ASSOCIATED TOTAL COST LS
MONITOR ACTIVITIES FOR THE D AREA HOT SPOT
651C 32.02.06.05.01 |WELL INSTALLATION - PERFORM WELL DRILLING AND ASSOCIATED TOTAL COST LS
MONITOR (CH2MHILL) ACTIVITIES FOR THE D AREA HOT SPOT
6520 32.02.06.05.02 |SAMPLE COLLECTION DIRECT AND COORDINATE PURGEWATER  |TOTAL COST LS

RESOURCES, SAMPLING VAN, AND
PURCHASE OF SAMPLE SUPPORT
MATERIALS FOR ONE (1) ANNUAL AND
THREE (3) QUARTERLY SAMPLING EVENTS.
DEVELOP SAMPLING AUTHORIZATION FORM
PACKAGE, CONDUCT GROUNDWATER
SAMPLING AND PREPARE DATA PACKA
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652C 32.02.06.05.02 |SAMPLE COLLECTION DIRECT AND COORDINATE PURGEWATER  |[TOTAL COST LS
(CH2MHILL) RESOURCES, SAMPLING VAN, AND
PURCHASE OF SAMPLE SUPPORT
MATERIALS FOR ONE (1) ANNUAL AND
THREE (3) QUARTERLY SAMPLING EVENTS.
DEVELOP SAMPLING AUTHORIZATION FORM
PACKAGE, CONDUCT GROUNDWATER
SAMPLING AND PREPARE DATA PACKA
65W0 32.02.06.05.91 |WELL ABANDONMENT THE SCOPE OF WORK IS TO ABANDON THE |TOTAL COST LS
THREE CHARACTERIZATION BOREHOLES
(199-N-107A, 199-N-108A, AND 199-N-109A)
THAT WERE DRILLED IN SUPPORT OF THE
1301-N AND 1325-N LIMITED FIELD
INVESTIGATION.
65X0 32.02.06.05.92 |OPERATION AND PROVIDE ROUTINE MAINTENANCE OF TOTAL COST LS
MAINTENANCE OF WELLS WHICH ARE NOT INCLUDED IN THE
MONITORING WELLS PUMP AND TREAT OPERATION OR
PERFORMANCE MONITORING NETWORK.
6700 32.02.06.07 CONDUCT WASTE COSTS ASSOCIATED WITH WASTE TOTAL COST LS
INVESTIGATION INVESTIGATION INVOLVING GAS, LIQUID,
SOLID SAMPLE COLLECTION AND DERIVED
WASTE DISPOSAL.
670C 32.02.06.07 CONDUCT WASTE COSTS ASSOCIATED WITH WASTE TOTAL COST LS
INVESTIGATION INVESTIGATION INVOLVING GAS, LIQUID,
(CH2MHILL) SOLID SAMPLE COLLECTION AND DERIVED
WASTE DISPOSAL. (CH2MHILL)
670T 32.02.06.07 CONDUCT WASTE COSTS ASSOCIATED WITH WASTE TOTAL COST LS
INVESTIGATION (IT) INVESTIGATION INVOLVING GAS, LIQUID,
SOLID SAMPLE COLLECTION AND DERIVED
WASTE DISPOSAL. (IT)
6710 32.02.06.07.01 |SAMPLE COLLECTION COSTS ASSOCIATED WITH SAMPLE TOTAL COST LS
(GAS, LIQUID, SOLID) COLLECTION IN THE FIELD.
671C 32.02.06.07.01 |SAMPLE COLLECTION COSTS ASSOCIATED WITH SAMPLE TOTAL COST LS

(GAS, LIQUID, SOLID)
(CH2MHILL)

COLLECTION IN THE FIELD. (CH2MHILL)
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671T 32.02.06.07.01 |SAMPLE COLLECTION COSTS ASSOCIATED WITH SAMPLE TOTAL COST LS
(GAS, LIQUID, SOLID) (IT) |COLLECTION IN THE FIELD. (IT)
6720 32.02.06.07.02 |DERIVED WASTE COSTS ASSOCIATED WITH DISPOSAL OF  |EACH EA
DISPOSAL (GAS, LIQUID, |WASTE DERIVED FROM CHARACTERIZATION
SOLID) ACTIVITIES.
672T 32.02.06.07.02 |DERIVED WASTE COSTS ASSOCIATED WITH DISPOSAL OF  |EACH EA
DISPOSAL (GAS, LIQUID, |WASTE DERIVED FROM CHARACTERIZATION
SOLID) (IT) ACTIVITIES. (IT)
67W0  |32.02.06.07.91 |IDW INSPECTION AND COSTS ASSOCIATED WITH TEMPORARY TOTAL COST LS
MAINTENANCE STORAGE OF WASTE DERIVED FROM FIELD
INVESTIGATION.
67WT  |32.02.06.07.91 |IDW INSPECTION AND COSTS ASSOCIATED WITH TEMPORARY TOTAL COST LS
MAINTENANCE (IT) STORAGE OF WASTE DERIVED FROM FIELD
INVESTIGATION. (IT)
6800 32.02.06.08 CONDUCT GEOPHYSICAL |CONSISTS OF ACTIVITIES AND COSTS OF | TOTAL COST LS
INVESTIGATION GEOPHYSICAL INVESTIGATION INVOLVING
SURFACE GEOPHYSICAL ACTIVITY,
MAGNETOMETERS, ELECTROMAGNETICS,
GROUND PENETRATING RADAR, SEISMIC
REFRACTION, RESISTIVITY, SITE
METEOROLOGY, CONE PENETROMETER
SURVEY, REMOTE SENSOR SUR
680C 32.02.06.08 CONDUCT GEOPHYSICAL |CONSISTS OF ACTIVITIES AND COSTS OF | TOTAL COST LS

INVESTIGATION
(CH2MHILL)

GEOPHYSICAL INVESTIGATION INVOLVING
SURFACE GEOPHYSICAL ACTIVITY,
MAGNETOMETERS, ELECTROMAGNETICS,
GROUND PENETRATING RADAR, SEISMIC
REFRACTION, RESISTIVITY, SITE
METEOROLOGY, CONE PENETROMETER
SURVEY, REMOTE SENSOR SUR
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680T

32.02.06.08

CONDUCT GEOPHYSICAL
INVESTIGATION (IT)

CONSISTS OF ACTIVITIES AND COSTS OF
GEOPHYSICAL INVESTIGATION INVOLVING
SURFACE GEOPHYSICAL ACTIVITY,
MAGNETOMETERS, ELECTROMAGNETICS,
GROUND PENETRATING RADAR, SEISMIC
REFRACTION, RESISTIVITY, SITE
METEOROLOGY, CONE PENETROMETER
SURVEY, REMOTE SENSOR SUR

TOTAL COST

LS

6840

32.02.06.08.04

GROUND PENETRATING
RADAR

PERFORM RADIOGRAPH ON D AREA HOT
SPOT PRIOR TO WELL DRILLING

TOTAL COST

LS

6900

32.02.06.09

CONDUCT ECOLOGICAL
INVESTIGATIONS

CONSISTS OF ACTIVITIES AND COSTS OF
ECOLOGICAL INVESTIGATION INVOLVING
WETLAND AND HABITAT DELINEATION,
OBSERVATIONS OF WILDLIFE, COMMUNITY
CHARACTERIZATION, IDENTIFICATION OF
ENDANGERED SPECIES, BIOTA SAMPLING
AND POPULATION STUDIES.

TOTAL COST

LS

690C

32.02.06.09

CONDUCT ECOLOGICAL
INVESTIGATION
(CH2MHILL)

CONSISTS OF ACTIVITIES AND COSTS OF
ECOLOGICAL INVESTIGATION INVOLVING
WETLAND AND HABITAT DELINEATION,
OBSERVATIONS OF WILDLIFE, COMMUNITY
CHARACTERIZATION, IDENTIFICATION OF
ENDANGERED SPECIES, BIOTA SAMPLING
AND POPULATION STUDIES. (CH2MHILL)

TOTAL COST

LS

690T

32.02.06.09

CONDUCT ECOLOGICAL
INVESTIGATION (IT)

CONSISTS OF ACTIVITIES AND COSTS OF
ECOLOGICAL INVESTIGATION INVOLVING
WETLAND AND HABITAT DELINEATION,
OBSERVATIONS OF WILDLIFE, COMMUNITY
CHARACTERIZATION, IDENTIFICATION OF
ENDANGERED SPECIES, BIOTA SAMPLING
AND POPULATION STUDIES. (IT)

TOTAL COST

LS

6A00

32.02.06.10

COLLECT CONTAMINATED
BUILDING SAMPLES

COST TO PERFORM THE COLLECTION OF
BUILDING SAMPLES IN ORDER TO
DETERMINE CONTAMINATION LEVELS.

EACH

EA
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6A0C

32.02.06.10

COLLECT CONTAMINATED
BUILDING SAMPLES
(CH2MHILL)

COST TO PERFORM THE COLLECTION OF
BUILDING SAMPLES IN ORDER TO
DETERMINE CONTAMINATION
LEVELS.(CH2MHILL)

EACH

EA

6A20

32.02.06.10.02

RADIOLOGICAL SURVEY

COST TO PERFORM RADIOLOGICAL SURVEY
TO DETERMINE LEVELS AND AREAS OF
CONTAMINATION.

EACH

EA

6W0C

32.02.06.91

FACILITY PREPARATION
(CH2MHILL)

COSTS TO PREPARE FACILITY ANALYSIS IN
ORDER TO PERFORM CHARACTERIZATION
OF A FIELD SITE. (CH2MHILL)

TOTAL COST

LS

7000

32.02.07

SITE WORK/TEMPORARY
FACILITIES

INCLUDES ALL PRELIMINARY ASSESSMENT
(PA) RELATED SITEWORK SUCH AS
CONSTRUCTION OF TEMPORARY
FACILITIES, MOBILIZATION (NOT RELATED
TO FIELD INVESTIGATION, SEE 32.06.02),
DEMOBILIZATION, CLEARING AND
GRUBBING, EARTHWORK (EXCAVATION AND
BACKFILL), CONSTRUCTI

TOTAL COST

LS

700C

32.02.07

SITE WORK/TEMPORARY
FACILITIES (CH2MHILL)

INCLUDES ALL PRELIMINARY ASSESSMENT
(PA) RELATED SITEWORK SUCH AS
CONSTRUCTION OF TEMPORARY
FACILITIES, MOBILIZATION (NOT RELATED
TO FIELD INVESTIGATION, SEE 32.06.02),
DEMOBILIZATION, CLEARING AND
GRUBBING, EARTHWORK (EXCAVATION AND
BACKEFILL), CONSTRUCTI

TOTAL COST

LS

700T

32.02.07

SITE WORK/TEMPORARY
FACILITIES (IT)

INCLUDES ALL PRELIMINARY ASSESSMENT
(PA) RELATED SITEWORK SUCH AS
CONSTRUCTION OF TEMPORARY
FACILITIES, MOBILIZATION (NOT RELATED
TO FIELD INVESTIGATION, SEE 32.06.02),
DEMOBILIZATION, CLEARING AND
GRUBBING, EARTHWORK (EXCAVATION AND
BACKEFILL), CONSTRUCTI

TOTAL COST

LS

7100

32.02.07.01

PERFORM
MOBILIZATION/DEMOLITIO
N

INCLUDES MOBILIZATION AND
DEMOBILIZATION OF PERSONNEL AND
EQUIPMENT.

TOTAL COST

LS
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710T

32.02.07.01

PERFORM
MOBILIZATION/DEMOLITIO
N (IT)

INCLUDES MOBILIZATION AND
DEMOBILIZATION OF PERSONNEL AND
EQUIPMENT. (IT)

TOTAL COST

LS

7200

32.02.07.02

CLEARING AND GRUBBING

CLEARING AND GRUBBING IS THE REMOVAL
OF TREES, STUMPS, VEGETATION, AND
OTHER UNSUITABLE ORGANIC MATERIAL.
EXCLUDES ANY WORK INVOLVING
CONTAMINATED OR HAZARDOUS
MATERIALS.

TOTAL ACREAG

AC

720T

32.02.07.02

CLEARING AND GRUBBING
(I

CLEARING AND GRUBBING IS THE REMOVAL
OF TREES, STUMPS, VEGETATION, AND
OTHER UNSUITABLE ORGANIC MATERIAL.
EXCLUDES ANY WORK INVOLVING
CONTAMINATED OR HAZARDOUS
MATERIALS. (IT)

TOTAL ACREAG

AC

7B00

32.02.07.11

INSTALL STORM
DRAINAGE/SUBDRAINAGE

ALL COSTS ASSOCIATED WITH
INSTALLATION OF STORM
DRAINAGE/SUBDRAINAGE.

TOTAL COST

LS

7BWO

32.02.07.11.91

TRACER STUDY

ALL COSTS ASSOCIATED COMPLETING A
TRACER STUDY FOR A STORM
DRAINAGE/SUBDRAINAGE TO MEET
STANDARDS

TOTAL COST

LS

8000

32.02.08

OFF-SITE LABORATORY
SAMPLE ANALYSIS

PROVIDES FOR THE COST OF STORAGE,
AND/OR DISPOSAL OF SAMPLES AT AN OFF-
SITE LABORATORY. INCLUDES ANALYSIS
FEES. SAMPLES INCLUDE AIR, GAS,
GROUNDWATER, SURFACE WATER,
SOILS/SEDIMENT, WASTE (GAS, LIQUID,
SOLID), BIOTA, BIOASSAY AND
BIOACCUMULATION.

EACH

EA
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800C

32.02.08

OFF-SITE LABORATORY
SAMPLE ANALYSIS
(CH2MHILL)

PROVIDES FOR THE COST OF STORAGE,
AND/OR DISPOSAL OF SAMPLES AT AN OFF-
SITE LABORATORY. INCLUDES ANALYSIS
FEES. SAMPLES INCLUDE AIR, GAS,
GROUNDWATER, SURFACE WATER,
SOILS/SEDIMENT, WASTE (GAS, LIQUID,
SOLID), BIOTA, BIOASSAY AND
BIOACCUMULATION. (CH2MH

EACH

EA

800T

32.02.08

OFF-SITE LABORATORY
SAMPLE ANALYSIS (IT)

PROVIDES FOR THE COST OF STORAGE,
AND/OR DISPOSAL OF SAMPLES AT AN OFF-
SITE LABORATORY. INCLUDES ANALYSIS
FEES. SAMPLES INCLUDE AIR, GAS,
GROUNDWATER, SURFACE WATER,
SOILS/SEDIMENT, WASTE (GAS, LIQUID,
SOLID), BIOTA, BIOASSAY AND
BIOACCUMULATION. (IT)

EACH

EA

8200

32.02.08.02

ANALYZE GROUNDWATER
SAMPLES

PROVIDES FOR THE OFF-SITE ANALYSIS
(ORGANIC, INORGANIC, RADIOCHEMISTRY,
AND OTHER) OF GROUNDWATER SAMPLES.

TOTAL COST

LS

820C

32.02.08.02

ANALYZE GROUNDWATER
SAMPLES (CH2MHILL)

PROVIDES FOR THE OFF-SITE ANALYSIS
(ORGANIC, INORGANIC, RADIOCHEMISTRY,
AND OTHER) OF GROUNDWATER
SAMPLES.(CH2MHILL)

TOTAL COST

LS

8600

32.02.08.06

ANALYZE WASTE (LIQUID)
SAMPLES.

PROVIDES FOR THE OFF-SITE ANALYSIS OF
LIQUID WASTE SAMPLES.

TOTAL COST

LS

8X00

32.02.08.92

SAMPLE DISPOSAL

DISPOSE OF ALL OFFSITE LAB
GROUNDWATER AND SEEP SAMPLES IN A
REGULATORILY COMPLIANT MANNER.

TOTAL COST

LS

8X0C

32.02.08.92

SAMPLE DISPOSAL
(CH2MHILL)

DISPOSE OF ALL OFFSITE LAB
GROUNDWATER AND SEEP SAMPLES IN A
REGULATORILY COMPLIANT
MANNER.(CH2MHILL)

TOTAL COST

LS
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9000

32.02.09

ON-SITE LABORATORY
SAMPLE ANALYSIS

PROVIDES FOR THE COST OF STORAGE,
AND/OR DISPOSAL OF SAMPLE WHICH
INCLUDE ANALYSIS FEES AT AN ON-SITE
LABORATORY. SAMPLES INCLUDE AIR, GAS,
GROUNDWATER, SURFACE WATER,
SOIL/SEDIMENT, WASTE (GAS, LIQUID,
SOLID), BIOTA, BIOASSAY AND
BIOACCUMULATION.

EACH

EA

900C

32.02.09

ON-SITE LABORATORY
SAMPLE ANALYSIS
(CH2MHILL)

PROVIDES FOR THE COST OF STORAGE,
AND/OR DISPOSAL OF SAMPLE WHICH
INCLUDE ANALYSIS FEES AT AN ON-SITE
LABORATORY. SAMPLES INCLUDE AIR, GAS,
GROUNDWATER, SURFACE WATER,
SOIL/SEDIMENT, WASTE (GAS, LIQUID,
SOLID), BIOTA, BIOASSAY AND
BIOACCUMULATION. (CH2MH

EACH

EA

900T

32.02.09

ON-SITE LABORATORY
SAMPLE ANALYSIS (IT)

PROVIDES FOR THE COST OF STORAGE,
AND/OR DISPOSAL OF SAMPLE WHICH
INCLUDE ANALYSIS FEES AT AN ON-SITE
LABORATORY. SAMPLES INCLUDE AIR, GAS,
GROUNDWATER, SURFACE WATER,
SOIL/SEDIMENT, WASTE (GAS, LIQUID,
SOLID), BIOTA, BIOASSAY AND
BIOACCUMULATION. (IT)

EACH

EA

9200

32.02.09.02

ANALYZE GROUNDWATER
SAMPLES

PROVIDES FOR THE ON-SITE ANALYSIS
(ORGANIC, INORGANIC, RADIOCHEMISTRY,
AND OTHER) OF GROUNDWATER SAMPLES.

TOTAL COST

LS

9600

32.02.09.06

ANALYZE WASTE (LIQUID)
SAMPLES

PROVIDES FOR THE ON-SITE ANALYSIS OF
LIQUID WASTE SAMPLES.

TOTAL COST

LS

9X00

32.02.09.92

SAMPLE DISPOSAL

TOTAL COST

LS
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A000

32.02.10

ANALYTICAL
SUPPORT/SAMPLE & DATA
MGMT /DATA VALIDATION

INCLUDES ALL COSTS TO PREPARE
ENVIRONMENTAL SAMPLES
(GROUNDWATER, SURFACE AND
SUBSURFACE SOILS, SURFACE WATER AND
SEDIMENT, AIR, BIOTA, OTHER TYPES),
COORDINATION WITH SAMPLE
MANAGEMENT PERSONNEL AND
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST

LS

A00C

32.02.10

ANALYTICAL
SUPPORT/SAMPLE & DATA
MGMT /DATA VALIDATION
(CH2MHILL)

INCLUDES ALL COSTS TO PREPARE
ENVIRONMENTAL SAMPLES
(GROUNDWATER, SURFACE AND
SUBSURFACE SOILS, SURFACE WATER AND
SEDIMENT, AIR, BIOTA, OTHER TYPES),
COORDINATION WITH SAMPLE
MANAGEMENT PERSONNEL AND
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST

LS

AOOT

32.02.10

ANALYTICAL
SUPPORT/SAMPLE & DATA
MGMT /DATA VALIDATION

(Im)

INCLUDES ALL COSTS TO PREPARE
ENVIRONMENTAL SAMPLES
(GROUNDWATER, SURFACE AND
SUBSURFACE SOILS, SURFACE WATER AND
SEDIMENT, AIR, BIOTA, OTHER TYPES),
COORDINATION WITH SAMPLE
MANAGEMENT PERSONNEL AND
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST

LS

A100

32.02.10.01

PREPARE AND SHIP
ENVIRONMENTAL
SAMPLES

PROVIDES FOR THE PREPARATION AND
SHIPMENT COSTS FOR ENVIRONMENTAL
SAMPLES SUCH AS: GROUNDWATER,
SURFACE AND SUBSURFACE SOIL,
SURFACE WATER AND SEDIMENT, AIR,
BIOTA, AND OTHER TYPES OF MEDIA
SAMPLING AND SCREENING.

TOTAL COST

LS
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A10C

32.02.10.01

PREPARE AND SHIP
ENVIRONMENTAL
SAMPLES (CH2MHILL)

PROVIDES FOR THE PREPARATION AND
SHIPMENT COSTS FOR ENVIRONMENTAL
SAMPLES SUCH AS: GROUNDWATER,
SURFACE AND SUBSURFACE SOIL,
SURFACE WATER AND SEDIMENT, AIR,
BIOTA, AND OTHER TYPES OF MEDIA
SAMPLING AND SCREENING. (CH2MHILL)

TOTAL COST

LS

A400

32.02.10.04

PROVIDE SAMPLE
MANAGEMENT

INCLUDES THOSE COSTS RELATED TO
SAMPLE MANAGEMENT, SUCH AS THE
CHAIN-OF-CUSTODY, SAMPLE RETENTION
AND DATA STORAGE.

TOTAL COST

LS

A40C

32.02.10.04

PROVIDE SAMPLE
MANAGEMENT (CH2MHILL)

INCLUDES THOSE COSTS RELATED TO
SAMPLE MANAGEMENT, SUCH AS THE
CHAIN-OF-CUSTODY, SAMPLE RETENTION
AND DATA STORAGE. (CH2MHILL)

TOTAL COST

LS

A500

32.02.10.05

PERFORM DATA
VALIDATION

INCLUDES THOSE COSTS TO PERFORM
SAMPLE DATA VALIDATION SUCH AS
REVIEWING ANALYSIS RESULTS TO
VALIDATION CRITERIA AND PROVIDING
WRITTEN DOCUMENTATION OF VALIDATION
EFFORTS.

TOTAL COST

LS

A50C

32.02.10.05

PERFORM DATA
VALIDATION (CH2MHILL)

INCLUDES THOSE COSTS TO PERFORM
SAMPLE DATA VALIDATION SUCH AS
REVIEWING ANALYSIS RESULTS TO
VALIDATION CRITERIA AND PROVIDING
WRITTEN DOCUMENTATION OF VALIDATION
EFFORTS. (CH2MHILL)

TOTAL COST

LS

AWO00

32.02.10.91

DATA REVIEW

PROVIDES FOR PERFORMING THE REVIEW
OF DATA.

TOTAL COST

LS

AWOC

32.02.10.91

DATA REVIEW (CH2MHILL)

PROVIDES FOR PERFORMING THE REVIEW
OF DATA. (CH2MHILL)

TOTAL COST

LS

AW10

32.02.10.91.01

ANNUAL REPORT

THIS TASK INCLUDES PREPARING A REPORT
THAT SUMMARIZES SAMPLING RESULTS
FOR THE YEAR AND UPDATES PLUME MAPS.
REVIEWERS, EDITORS, AND
ADMINISTRATIVE SERVICES RELATED TO
THIS REPORT ARE INCLUDED IN THIS TASK.

TOTAL COST

LS
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AWIC [32.02.10.91.01 |ANNUAL REPORT THIS TASK INCLUDES PREPARING A REPORT|TOTAL COST LS
(CH2MHILL) THAT SUMMARIZES SAMPLING RESULTS
FOR THE YEAR AND UPDATES PLUME MAPS.
REVIEWERS, EDITORS, AND
ADMINISTRATIVE SERVICES RELATED TO
THIS REPORT ARE INCLUDED IN THIS TASK.
(CH2MHILL)
AW20  [32.02.10.91.02 |GROUNDWATER THIS TASK INCLUDES NUMERICAL AND TOTAL COST LS
MODELING CONCEPTUAL MODELING TO SUPPORT THE
ASSESSMENT OF THE 100-NR-2
GROUNDWATER OPERABLE UNIT.
AW2C  [32.02.10.91.02 |GROUNDWATER THIS TASK INCLUDES NUMERICAL AND TOTAL COST LS
MODELING (CH2MHILL) ~ |CONCEPTUAL MODELING TO SUPPORT THE
ASSESSMENT OF THE 100-NR-2
GROUNDWATER OPERABLE UNIT.
(CH2MHILL)
AX00 32.02.10.92 FIELD DATA COST TO PERFORM NECESSARY ACTIVITIES |EACH EA
MANAGEMENT TO MANAGE THE COLLECTION OF FIELD
DATA.
AXOC  [32.02.10.92 FIELD DATA COST TO PERFORM NECESSARY ACTIVITIES [EACH EA
MANAGEMENT (CH2MHILL) | TO MANAGE THE COLLECTION OF FIELD
DATA. (CH2MHILL)
AYO00 32.02.10.93 FINAL DATA COST TO PERFORM DATA MANAGEMENT OF |EACH EA
MANAGEMENT FINAL RESULTS.
AYOC  [32.02.10.93 FINAL DATA COST TO PERFORM DATA MANAGEMENT OF
MANAGEMENT (CH2MHILL) FINAL RESULTS.(CH2MHILL)
B0O0O 32.02.11 DATA EVALUATION PROVIDES FOR DATA USEABILITY TOTAL COST EA

EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT
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BOOC

32.02.11

DATA EVALUATION
(CH2MHILL)

PROVIDES FOR DATA USEABILITY
EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT

TOTAL COST

EA

BOOT

32.02.11

DATA EVALUATION (IT)

PROVIDES FOR DATA USEABILITY
EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT

TOTAL COST

EA

C000

32.02.12

RISK ASSESSMENT

PROVIDES FOR THE QUALITATIVE AND
QUANTITATIVE EVALUATION PERFORMED IN
AN EFFORT TO DEFINE THE RISK POSED TO
HUMAN HEALTH AND/OR THE ENVIRONMENT
BY THE PRESENCE OR POTENTIAL
PRESENCE OF SPECIFIC POLLUTANTS.

REPORT

EA

coocC

32.02.12

RISK ASSESSMENT
(CH2MHILL)

PROVIDES FOR DATA USEABILITY
EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT

TOTAL COST

EA

Page 81




ASSESSMENT_DICT

COoP

32.02.12

RISK ASSESSMENT (PNNL)

PROVIDES FOR DATA USEABILITY
EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT

TOTAL COST

EA

COOR

32.02.12

RISK ASSESSMENT (DOE-
RL)

PROVIDES FOR DATA USEABILITY
EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT

TOTAL COST

EA

cooT

32.02.12

RISK ASSESSMENT (IT)

PROVIDES FOR DATA USEABILITY
EVALUATION BY FIELD QA/QC FOR DATA
REDUCTION, TABULATION AND EVALUATION
OF GEOLOGICAL, AIR, GROUNDWATER AND
SURFACE WATER, HYDROLOGICAL, WASTE,
GEOPHYSICAL AND ECOLOGICAL DATA,
CONTAMINANT FATE AND TRANSPORT
MODELING, DOCUMENT

TOTAL COST

EA

D000

32.02.13

DOCUMENT ASSESSMENT

PROVIDES FOR COMPOSITION OF DRAFT
REPORTS, RESPONSE TO DRAFT REPORT
COMMENTS AND FINALIZATION OF REPORT.

TOTAL COST

LS

DooC

32.02.13

DOCUMENT ASSESSMENT
(CH2MHILL)

PROVIDES FOR COMPOSITION OF DRAFT
REPORTS, RESPONSE TO DRAFT REPORT
COMMENTS AND FINALIZATION OF REPORT.

TOTAL COST

LS

DOOT

32.02.13

DOCUMENT ASSESSMENT
(I

PROVIDES FOR COMPOSITION OF DRAFT
REPORTS, RESPONSE TO DRAFT REPORT
COMMENTS AND FINALIZATION OF REPORT.

TOTAL COST

LS

D300

32.02.13.03

FINALIZE REPORT

LS

D30T

32.02.13.03

FINALIZE REPORT (IT)

LS
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EO00

32.02.14

ALTERNATIVE
EVALUATION (RA/CM)

ALTERNATIVE EVALUATIONS WITH RESPECT
TO REMEDIAL ACTIONS (RA) OR
CORRECTIVE MEASURES (CM), IN
DEVELOPING, SCREENING, EVALUATING
AND REFINEMENT. IN ADDITION INCLUDE
EVALUATION AND INDENTIFICATION OF NEW
TECHNOLOGIES APPLICATION UNDER
PROGRAM MANAGEMENT AN

TOTAL COST

LS

EOOT

32.02.14

ALTERNATIVE
EVALUATION (RA/CM) (IT)

PROVIDES FOR THE COSTS OF
ALTERNATIVE EVALUATIONS WITH RESPECT
TO REMEDIAL ACTIONS (RA) OR
CORRECTIVE MEASURES (CM), IN
DEVELOPING, SCREENING, EVALUATING
AND REFINEMENT. (IT)

TOTAL COST

LS

FO00

32.02.15

TREATABLITY STUDIES

PROVIDES FOR TESTING A REMEDIAL
ALTERNATIVE IN THE LABORATORY OR
FIELD TO OBTAIN THE DATA NECESSARY
FOR A DETAILED EVALUATION OF ITS
FEASIBILITY. TESTS INCLUDE BENCH, PILOT
SCALE, AND FIELD. ALSO INCLUDED ARE
THE NECESSARY REPORTS TO DOCUMENT
THE STUDY.

REPORT

EA

FOOC

32.02.15

TREATABLITY STUDIES
(CH2MHILL)

PROVIDES FOR TESTING A REMEDIAL
ALTERNATIVE IN THE LABORATORY OR
FIELD TO OBTAIN THE DATA NECESSARY
FOR A DETAILED EVALUATION OF ITS
FEASIBILITY. TESTS INCLUDE BENCH, PILOT
SCALE, AND FIELD. ALSO INCLUDED ARE
THE NECESSARY REPORTS TO DOCUMENT
THE STUDY.

REPORT

LS
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FOOT

32.02.15

TREATABLITY STUDIES
(I

PROVIDES FOR TESTING A REMEDIAL
ALTERNATIVE IN THE LABORATORY OR
FIELD TO OBTAIN THE DATA NECESSARY
FOR A DETAILED EVALUATION OF ITS
FEASIBILITY. TESTS INCLUDE BENCH, PILOT
SCALE, AND FIELD. ALSO INCLUDED ARE
THE NECESSARY REPORTS TO DOCUMENT
THE STUDY.

REPORT

LS

F500

32.02.15.05

FIELD TEST

PROVIDES FOR THE SMALL-SCALE TESTING
OF ALTERNATIVE TECHNOLOGIES
DIRECTED TOWARDSI

PERFORMANCE VERIFICATION. INCLUDES:
PROVIDING TEST FACILITY AND EQUIPMENT,
VENDOR AND ANALYTICAL SERVICE,
TESTING AND OPERATING EQUIPMENT,
SAMPLE RETRIEVAL FOR TESTING, L

TOTAL COST

LS

F530

32.02.15.05.03

TEST AND OPERATE
EQUIPMENT

THE COST REQUIRED TO OPERATE THE
TEST EQUIPMENT ASSOCIATED WITH
CONDUCTING THE TEST.

TOTAL COST

LS

F540

32.02.15.05.04

RETRIEVE SAMPLE FOR
TESTING

THE COST REQUIRED TO OBTAIN THE
SAMPLE REQUIRED TO BE TESTED.

TOTAL COST

LS

F54C

32.02.15.05.04

RETRIEVE SAMPLE FOR
TESTING (CH2MHILL)

THE COST REQUIRED TO OBTAIN THE
SAMPLE REQUIRED TO BE
TESTED.(CH2MHILL)

TOTAL COST

LS

F550

32.02.15.05.05

LABORATORY ANALYSIS

THE COST FOR ANY LABORATORY
ANALYSIS REQUIRED TO ANALYZE THE
TEST.

TOTAL COST

LS

F55C

32.02.15.05.05

LABORATORY ANALYSIS
(CH2MHILL)

THE COST FOR ANY LABORATORY
ANALYSIS REQUIRED TO ANALYZE THE
TEST.(CH2MHILL)

TOTAL COST

LS

F560

32.02.15.05.06

CHARACTERIZE AND
DISPOSE

THE COST ASSOCIATED WITH PROPERLY
DISPOSING OF TEST MATERIALS.

TOTAL COST

LS

F56C

32.02.15.05.06

CHARACTERIZE AND
DISPOSE (CH2MHILL)

THE COST ASSOCIATED WITH PROPERLY
DISPOSING OF TEST MATERIALS.(CH2MHILL)

TOTAL COST

LS

Page 84




ASSESSMENT_DICT

F5WO0

32.02.15.05.91

TREATABILITY DESIGN

OSTS ASSOCIATED WITH DESIGN RELATED
AND OTHER TECHNICAL SUPPORT TO
PROCUREMENT DURING AWARD AND
CONSTRUCTION.

TOTAL COST

LS

F5wWC

32.02.15.05.91

TREATABILITY DESIGN(
CH2MHILL)

OSTS ASSOCIATED WITH DESIGN RELATED
AND OTHER TECHNICAL SUPPORT TO
PROCUREMENT DURING AWARD AND
CONSTRUCTION. (CH2MHILL)

TOTAL COST

LS

F5X0

32.02.15.05.92

FIELD TEST
CONSTRUCTION

THIS TASK INCLUDES CONSTRUCTION
ACTIVITIES TO UPGRADE ROADWAY,
CONSTRUCT A TEMPORARY WASTE
STORAGE PAD, DRILL MONITORING WELLS,
AND INSTALL THE TEST TRENCH. THIS
ALSO INCLUDES WASTE HANDLING
EFFORTS TO PACKAGE EVACUATED SOILS
FOR SHIPMENTS TO ERDF.

TOTAL COST

LS

F5YO0

32.02.15.05.93

TREATABILITY
PROCUREMENT

THIS TASK INCLUDES ACTIVITIES TO
PROCURE SUBCONTRACTS FOR THE
UPGRADE TO THE ROADWAY, CONSTRUCT
THE TEMPORARY WASTE STORAGE PAD,
DRILL MONITORING WELLS, INSTALL THE
TEST TRENCH AND PURCHASE CLINO FOR
BACKFILL INTO THE TEST TRENCH.

TOTAL COST

LS

F5Z0

32.02.15.05.94

PERFORMANCE
MONITORING

COST ASSOCIATED WITH PROVIDING
SUPPORT FOR EFFECTIVENESS
MONITORING.

TOTAL COST

LS

F5ZC

32.02.15.05.94

PERFORMANCE
MONITORING (CH2MHILL)

COST ASSOCIATED WITH PROVIDING
SUPPORT FOR EFFECTIVENESS
MONITORING. (CH2MHILL)

TOTAL COST

LS

F600

32.02.15.06

DOCUMENT TREATABILITY
STUDY

INCLUDES THOSE COSTS ASSOCIATED
WITH DRAFTING A REPORT, RESPONDING
TO COMMENTS, FINALIZING AND
DISTRIBUTING THE TREATABILITY STUDY
REPORT.

TOTAL COST

LS
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F60C 32.02.15.06 DOCUMENT TREATABILITY|INCLUDES THOSE COSTS ASSOCIATED TOTAL COST LS
STUDY (CH2MHILL) WITH DRAFTING A REPORT, RESPONDING
TO COMMENTS, FINALIZING AND
DISTRIBUTING THE TREATABILITY STUDY
REPORT. (CH2MHILL)
F60T 32.02.15.06 DOCUMENT TREATABILITY INCLUDES THOSE COSTS ASSOCIATED TOTAL COST LS
STUDY (IT) WITH DRAFTING A REPORT, RESPONDING
TO COMMENTS, FINALIZING AND
DISTRIBUTING THE TREATABILITY STUDY
REPORT. (IT)
F610 32.02.15.06.01 |COMPOSE DRAFT THIS TASK IS TO PREPARE A PRELIMINARY |TOTAL COST LS
REPORT TREATABILITY TEST REPORT THAT
DESCRIBES THE TRENCH CONSTRUCTION
BY THE SELECTED APPROACH AND
DETERMINE ANY ISSUES.
F61C 32.02.15.06.01 |COMPOSE DRAFT THIS TASK IS TO PREPARE A PRELIMINARY |TOTAL COST LS
REPORT (CH2MHILL) TREATABILITY TEST REPORT THAT
DESCRIBES THE TRENCH CONSTRUCTION
BY THE SELECTED APPROACH AND
DETERMINE ANY ISSUES. (CH2MHILL)
F620 32.02.15.06.02 |RESPOND TO THIS TASK WOULD BE TO RESPOND TO ANY |TOTAL COST LS
COMMENTS/FINALIZE COMMENTS ON THE PRELIMINARY
REPORT TREATABILITY TEST REPORT.
F62C 32.02.15.06.02 |RESPOND TO THIS TASK WOULD BE TO RESPOND TO ANY |TOTAL COST LS
COMMENTS/FINALIZE COMMENTS ON THE PRELIMINARY
REPORT (CH2MHILL) TREATABILITY TEST REPORT. (CH2MHILL)
F630 32.02.15.06.03 |REPRODUCTION/DISTRIBU | THIS TASK WOULD INCLUDE EFFORTS TO | TOTAL COST LS
TION INCORPORATE COMMENTS, REPRODUCE
AND ISSUE THE PRELIMINARY TREATABILITY
TEST REPORT.
F63C 32.02.15.06.03 |REPRODUCTION/DISTRIBU THIS TASK WOULD INCLUDE EFFORTS TO | TOTAL COST LS
TION (CH2MHILL) INCORPORATE COMMENTS, REPRODUCE
AND ISSUE THE PRELIMINARY TREATABILITY
TEST REPORT. (CH2MHILL)
FWO0  |32.02.15.91 STUDY NO. 1 THE RESEARCH OF LITERATURE TO REPORT EA

IDENTIFY POTENTIAL RA ALTERNATIVES.
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FWOC  [32.02.15.91 STUDY NO. 1 (CH2MHILL) |THE RESEARCH OF LITERATURE TO REPORT EA
IDENTIFY POTENTIAL RA ALTERNATIVES.
(CH2MHILL)
FWOT  |32.02.15.91 STUDY NO. 1 (IT) THE RESEARCH OF LITERATURE TO REPORT EA
IDENTIFY POTENTIAL RA ALTERNATIVES. (IT)
FW10  32.02.15.91.01 |PROTOTYPE BARRIER COSTS ASSOCIATED WITH TREATABILITY | TOTAL COST LS
MONITORING AND STUDY EVALUATING EFFECTIVENESS OF
TESTING THE '"HANFORD BARRIER' FOR WASTE
ISOLATION.
FWIT  32.02.15.91.01 |PROTOTYPE BARRIER COSTS ASSOCIATED WITH TREATABILITY | TOTAL COST LS
MONITORING AND STUDY EVALUATING EFFECTIVENESS OF
TESTING (IT) THE '"HANFORD BARRIER' FOR WASTE
ISOLATION. (IT)
FX00 32.02.15.92 STUDY NO. 2 COSTS ASSOCIATED WITH TREATABILITY  |REPORT EA
STUDY
FXOT 32.02.15.92 STUDY NO. 2 (IT) COSTS ASSOCIATED WITH TREATABILITY  |REPORT EA
STUDY (IT)
FX10 32.02.15.92.01 |ASPHALT TEST COSTS ASSOCIATED WITH TREATABILITY  |TOTAL COST LS
STUDY EVALUATING EFFECTIVENESS OF
ASPHALT AS A COMPONENT OF BARRIER
DESIGNS.
FX1T 32.02.15.92.01 |ASPHALT TEST (IT) COSTS ASSOCIATED WITH TREATABILITY  |TOTAL COST LS
STUDY EVALUATING EFFECTIVENESS OF
ASPHALT AS A COMPONENT OF BARRIER
DESIGNS. (IT)
FY00 32.02.15.93 STUDY NO. 3 COSTS ASSOCIATED WITH TREATABILITY  |REPORT EA
STUDY NO. 3
FYOT 32.02.15.93 STUDY NO. 3 (IT) COSTS ASSOCIATED WITH TREATABILITY  |REPORT EA
STUDY NO. 3 (IT)
FY20 32.02.15.93.02 |DISMANTLE EQUIPMENT |PROVIDES FOR DISMANTLING AND TOTAL COST LS

DISPOSITIONING OF ALL EQUIPMENT USED
IN CONDUCTING A TREATABILITY TEST.
INCLUDES PREPARATION OF ALL
NECESSARY DISMANTLING PLANS AND
DECONTAMINATION OF EQUIPMENT (AS
REQUIRED).
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Fy2C

32.02.15.93.02

DISMANTLE EQUIPMENT
(CH2MHILL)

PROVIDES FOR DISMANTLING AND
DISPOSITIONING OF ALL EQUIPMENT USED
IN CONDUCTING A TREATABILITY TEST.
INCLUDES PREPARATION OF ALL
NECESSARY DISMANTLING PLANS AND
DECONTAMINATION OF EQUIPMENT (AS
REQUIRED). (CH2MHILL)

TOTAL COST

LS

HO00

32.02.16

DOCUMENT FS (CMS)

INCLUDES THOSE COSTS TO DEVELOP A
STUDY TO IDENTIFY AND EVALUATE
OPTIONS FOR REMEDIAL ACTION. THE
FEASIBILITY STUDY (FS) IS GENERALLY
PERFORMED CONCURRENTLY AND IN AN
INTERACTIVE FASHION WITH THE REMEDIAL
INVESTIGATION (RI). ACTIVITIES INCLUDE
DRAFTING

REPORT

EA

HOOC

32.02.16

DOCUMENT FS (CMS)
(CH2MHILL)

INCLUDES THOSE COSTS TO DEVELOP A
STUDY TO IDENTIFY AND EVALUATE
OPTIONS FOR REMEDIAL ACTION. THE
FEASIBILITY STUDY (FS) IS GENERALLY
PERFORMED CONCURRENTLY AND IN AN
INTERACTIVE FASHION WITH THE REMEDIAL
INVESTIGATION (RI). ACTIVITIES INCLUDE
DRAFTING

REPORT

EA

HOOT

32.02.16

DOCUMENT FS (CMS) (IT)

INCLUDES THOSE COSTS TO DEVELOP A
STUDY TO IDENTIFY AND EVALUATE
OPTIONS FOR REMEDIAL ACTION. THE
FEASIBILITY STUDY (FS) IS GENERALLY
PERFORMED CONCURRENTLY AND IN AN
INTERACTIVE FASHION WITH THE REMEDIAL
INVESTIGATION (RI). ACTIVITIES INCLUDE
DRAFTING

REPORT

EA
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H100

32.02.16.01

COMPOSE DRAFT FS
(CMS) REPORT

PROVIDES FOR DATA COMPILATION,
PRESENTATION IDENTIFYING FEASIBILITY
STUDY AND REMEDIAL OBJECTIVES,
GENERAL RESPONSE ACTIONS,
IDENTIFYING AND SCREENING REMEDIAL
TECHNOLOGIES, DESCRIBING REMEDIAL
ALTERNATIVES, PROVIDING DETAILED
ANALYSIS OF REMEDIAL ALTERNA

TOTAL COST

LS

H10C

32.02.16.01

COMPOSE DRAFT FS
(CMS) REPORT
(CH2MHILL)

PROVIDES FOR DATA COMPILATION,
PRESENTATION IDENTIFYING FEASIBILITY
STUDY AND REMEDIAL OBJECTIVES,
GENERAL RESPONSE ACTIONS,
IDENTIFYING AND SCREENING REMEDIAL
TECHNOLOGIES, DESCRIBING REMEDIAL
ALTERNATIVES, PROVIDING DETAILED
ANALYSIS OF REMEDIAL ALTERNA

TOTAL COST

LS

H200

32.02.16.02

RESPOND TO COMMENTS

PROVIDES FOR THE EFFORT TO RESPOND
(RESEARCH, REWRITE AND TRANSMIT) TO
QUESTIONS OR COMMENTS RESULTING
FROM THE DRAFT FS REPORT.

TOTAL COST

LS

H20C

32.02.16.02

RESPOND TO COMMENTS
(CH2MHILL)

PROVIDES FOR THE EFFORT TO RESPOND
(RESEARCH, REWRITE AND TRANSMIT) TO
QUESTIONS OR COMMENTS RESULTING

FROM THE DRAFT FS REPORT. (CH2MHILL)

TOTAL COST

LS

H210

32.02.16.02.01

100-NR-2 PUBLIC
INVOLVEMENT

PROVIDE ERC SUPPORT FOR THE PUBLIC
RELATIONS EFFORT WHICH WILL BE
PERFORMED BY STAFF FROM DOE-RL &
ECOLOGY. ACTIVITIES SUCH AS, SUPPORT
OF DOE-RL THROUGH THE PUBLIC
INVOLVEMENT PHASE, PUBLIC RELATIONS
MEDIA, AND RECORDS OF DECISION.

TOTAL COST

LS
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H21C

32.02.16.02.01

100-N-2 PUBLIC
INVOLVEMENT(CH2MHILL)

PROVIDE ERC SUPPORT FOR THE PUBLIC
RELATIONS EFFORT WHICH WILL BE
PERFORMED BY STAFF FROM DOE-RL &
ECOLOGY. ACTIVITIES SUCH AS, SUPPORT
OF DOE-RL THROUGH THE PUBLIC
INVOLVEMENT PHASE, PUBLIC RELATIONS
MEDIA, AND RECORDS OF
DECISION.(CH2MHILL)

TOTAL COST

LS

H300

32.02.16.03

FINALIZE REPORT

FINAL INCORPORATION OF COMMENTS AND
REPRODUCTION AND DISTRIBUTION COSTS.

REPORT

EA

H30C

32.02.16.03

FINALIZE REPORT
(CH2MHILL)

FINAL INCORPORATION OF COMMENTS AND
REPRODUCTION AND DISTRIBUTION COSTS.
(CH2MHILL)

REPORT

EA

JO00

32.02.17

POST ASSESSMENT
SUPPORT

COST ASSOCIATED WITH SUPPORTING
ACTIVITIES REQUIRED AFTER INITIAL
REMEDIAL ALTERNATIVE ASSESSMENT
ACTIVITIES HAVE BEEN COMPLETED &
PRIOR TO FINAL ISSUANCE OF A PROPOSED
PLAN & RECORD OF DECISION. PROVIDES
FOR POST ASSESSMENT SUPPORT
INCLUDING ATTENDING PU

TOTAL COST

LS

JOOoT

32.02.17

POST ASSESSMENT
SUPPORT (IT)

COST ASSOCIATED WITH SUPPORTING
ACTIVITIES REQUIRED AFTER INITIAL
REMEDIAL ALTERNATIVE ASSESSMENT
ACTIVITIES HAVE BEEN COMPLETED &
PRIOR TO FINAL ISSUANCE OF A PROPOSED
PLAN & RECORD OF DECISION. PROVIDES
FOR POST ASSESSMENT SUPPORT
INCLUDING ATTENDING PU

TOTAL COST

LS

J100

32.02.17.01

ATTEND PUBLIC
MEETINGS/HEARINGS/ME
ETINGS WITH PRPS

COSTS ASSOCIATED WITH THE TECHNICAL
SUPPORT OF PUBLIC INTERFACE
ACTIVITIES.

TOTAL COST

LS

J10T

32.02.17.01

ATTEND PUBLIC
MEETINGS/HEARINGS/ME
ETINGS WITH PRPS (IT)

COSTS ASSOCIATED WITH THE TECHNICAL
SUPPORT OF PUBLIC INTERFACE
ACTIVITIES. (IT)

TOTAL COST

LS
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J200 32.02.17.02 PREPARE PRESENTATION |COSTS TO PREPARE MATERIAL FOR PUBLIC |[TOTAL COST LS
MATERIAL PARTICIPATION.
J20T 32.02.17.02 PREPARE PRESENTATION |COSTS TO PREPARE MATERIAL FOR PUBLIC |[TOTAL COST LS
MATERIAL (IT) PARTICIPATION. (IT)
J300 32.02.17.03 ASSIST IN PREPARATION |COSTS TO SUPPORT REGULATORS IN THE | TOTAL COST LS
OF DOCUMENTS PREPARATION OF DOCUMENTS REQUIRED
DURING PUBLIC PARTICIPATION ACTIVITIES.
J30C 32.02.17.03 ASSIST IN PREPARATION |COSTS TO SUPPORT REGULATORS IN THE | TOTAL COST LS
OF DOCUMENTS PREPARATION OF DOCUMENTS REQUIRED
(CH2MHILL) DURING PUBLIC PARTICIPATION ACTIVITIES.
(CH2MHILL)
J30T 32.02.17.03 ASSIST IN PREPARATION |COSTS TO SUPPORT REGULATORS IN THE | TOTAL COST LS
OF DOCUMENTS (IT) PREPARATION OF DOCUMENTS REQUIRED
DURING PUBLIC PARTICIPATION ACTIVITIES.
(T)
J3WO0  [32.02.17.91 DRAFT PROPOSED PLAN | THIS TASK IS TO PRODUCE A PROPOSED | TOTAL COST LS
REPORT PLAN AND SUBMIT THE DOCUMENT TO
ECOLOGY AND/OR EPA FOR APPROVAL IN
ACCORDANCE WITH THEIR RESPECTIVE
AUTHORITIES. THE PP WILL DISCUSS THE
PREFERRED ALTERNATIVES FOR
REMEDIATION OF THE SOURCE WASTE
SITES AND THE GROUNDWAT
J3WC  |32.02.17.91 DRAFT PROPOSED PLAN |THIS TASK IS TO PRODUCE A PROPOSED | TOTAL COST LS
REPORT (CH2MHILL) PLAN AND SUBMIT THE DOCUMENT TO
ECOLOGY AND/OR EPA FOR APPROVAL IN
ACCORDANCE WITH THEIR RESPECTIVE
AUTHORITIES. THE PP WILL DISCUSS THE
PREFERRED ALTERNATIVES FOR
REMEDIATION OF THE SOURCE WASTE
SITES AND THE GROUNDWAT
J3X0 32.02.17.92 RESPOND TO COMMENTS |THE TASK INCLUDES PREPARING DRAFT | TOTAL COST LS

COMMENT RESPONSES ON ECOLOGY'S
COMMENTS TO THE PROPOSED PLAN.
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J3XC 32.02.17.92 RESPOND TO COMMENTS |THE TASK INCLUDES PREPARING DRAFT | TOTAL COST LS
(CH2MHILL) COMMENT RESPONSES ON ECOLOGY'S
COMMENTS TO THE PROPOSED PLAN.
(CH2MHILL)
J3Y0 32.02.17.93 FINALIZE REPORT THIS TASK INCLUDES MEETING WITH DOE | TOTAL COST LS
AND ECOLOGY TO FINALIZE COMMENT
RESPONSES AND REISSUE THE DOCUMENT
AFTER COMMENT INCORPORATION.
J3yc 32.02.17.93 FINALIZE REPORT THIS TASK INCLUDES MEETING WITH DOE  |TOTAL COST LS
(CH2MHILL) AND ECOLOGY TO FINALIZE COMMENT
RESPONSES AND REISSUE THE DOCUMENT
AFTER COMMENT INCORPORATION.
(CH2MHILL)
J400 32.02.17.04 PREPARE FEASIBILITY  |INCORPORATION OF RCRA REQUIREMENTS |TOTAL COST LS
STUDY ADDENDUM IN THE FEASIBILITY STUDY WILL REQUIRE
AN ADDENDUM TO BE GENERATED. THE
COST OF THIS WORK WILL BE CAPTURED
HERE.
JaoT 32.02.17.04 PREPARE FEASIBILITY  |INCORPORATION OF RCRA REQUIREMENTS |TOTAL COST LS
STUDY ADDENDUM (IT)  |IN THE FEASIBILITY STUDY WILL REQUIRE
AN ADDENDUM TO BE GENERATED. THE
COST OF THIS WORK WILL BE CAPTURED
HERE. (IT)
WO000  |32.02.91 SUPPORTING WORK ASSOCIATED WITH SUPPORTING TOTAL COST LS
DOCUMENTATION DOCUMENTATION.
WO00C  |32.02.91 SUPPORTING WORK ASSOCIATED WITH SUPPORTING TOTAL COST LS
DOCUMENTATION DOCUMENTATION (CH2MHILL).
(CHTMHILL)
WO00T  |32.02.91 SUPPORTING WORK ASSOCIATED WITH SUPPORTING TOTAL COST LS
DOCUMENTATION (IT) DOCUMENTATION (IT).
W100  |32.02.91.01 DOCUMENT PP/ESD WORK ASSOCIATED WITH SUPPORTING TOTAL COST LS

(PERMIT MOD)

REGULATORS IN DOCUMENTATION
RELATING TO ISSUANCE OF PROPOSED
PLANS OR RECORD OF DECISIONS
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W10C  |32.02.91.01 DOCUMENT PP/ESD WORK ASSOCIATED WITH SUPPORTING TOTAL COST LS
(PERMIT MOD) (CH2MHILL) |REGULATORS IN DOCUMENTATION
RELATING TO ISSUANCE OF PROPOSED
PLANS OR RECORD OF DECISIONS
(CH2MHILL)
X100 32.02.92.01 WIDS UPDATE COSTS TO UPDATE INFORMATION TOTAL COST LS
ASSOCIATED WITH WASTE SITE
IDENTIFICATION TRACKING.
X10C 32.02.92.01 WIDS UPDATE(CH2MHILL) |COSTS TO UPDATE INFORMATION TOTAL COST LS
ASSOCIATED WITH WASTE SITE
IDENTIFICATION TRACKING.(CH2MHILL)
Y000 32.02.99 DIRECT PROJECT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
SUPPORT BY** NO LABOR OR OTHER CHARGES
ACCEPTABLE.
Yooc 32.02.99 DIRECT PROJECT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
SUPPORT (CH2MHILL) BY**C. NO LABOR OR OTHER CHARGES
ACCEPTABLE. (CH2MHILL)
YO0OT 32.02.99 DIRECT PROJECT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
SUPPORT (IT) BY*T. NO LABOR OR OTHER CHARGES
ACCEPTABLE. (IT)
Y100 32.02.99.01 MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
OVERSIGHT BY1**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.
Y1oC 32.02.99.01 MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
OVERSIGHT (CH2MHILL)  |BY1*C. NO LABOR OR OTHER CHARGES
ACCEPTABLE. (CH2MHILL)
Y110 32.02.99.01.01 |MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT

PLAN, ORGANIZE, DIRECT, COORDINATE

OTH

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGE THE GENERAL
ACTIVITIES OF LINE AND STAFF FUNCTIONS.

AND FORMALLY EVALUATE THE WORK OF
OTHER MANAGERS, PROFESSIONALS AND
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Y11C

32.02.99.01.01

MANAGEMENT (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. MANAGE THE GENERAL
ACTIVITIES OF LINE AND STAFF FUNCTIONS.
PLAN, ORGANIZE, DIRECT, COORDINATE
AND FORMALLY EVALUATE THE WORK OF
OTHER MANAGERS, PROFESSIONALS AND
OTH

TOTAL COST

LT

Y120

32.02.99.01.02

SUPERVISION

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DIRECTLY SUPERVISES
AND COORDINATES WORK ACTIVITIES OF
PRODUCTION RELATED WORK.
RESPONSIBLE FOR THE JOB- RELATED
TRAINING OF WORKERS BEING
SUPERVISED. MAY SUPERVIS

TOTAL COST

LT

Y12C

32.02.99.01.02

SUPERVISION (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DIRECTLY SUPERVISES
AND COORDINATES WORK ACTIVITIES OF
PRODUCTION RELATED WORK.
RESPONSIBLE FOR THE JOB-RELATED
TRAINING OF WORKERS BEING
SUPERVISED. MAY SUPERVISE

TOTAL COST

LT

Y12T

32.02.99.01.02

SUPERVISION (IT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DIRECTLY SUPERVISES
AND COORDINATES WORK ACTIVITIES OF
PRODUCTION RELATED WORK.
RESPONSIBLE FOR THE JOB-RELATED
TRAINING OF WORKERS BEING
SUPERVISED. MAY SUPERVISE

TOTAL COST

LT

Y200

32.02.99.02

ADMINISTRATION

SUMMARIZATION LEVEL ONLY FOR ALL
BY2**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT
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Y210

32.02.99.02.01

CONTRACT
ADMINISTRATION

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUBCONTRACT
ADMINISTRATION OF ERC SUBCONTRACTS
AND SUPPORTING SUBCONTRACTING
ACTIVITIES. MEETING WITH EXISTING AND
PROSPECTIVE SUBCONTRACTOR
REPRESENTATIVES.

TOTAL COST

LT

Y21C

32.02.99.02.01

CONTRACT
ADMINISTRATION
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUBCONTRACT
ADMINISTRATION OF ERC SUBCONTRACTS
AND SUPPORTING SUBCONTRACTING
ACTIVITIES. MEETING WITH EXISTING AND
PROSPECTIVE SUBCONTRACTOR
REPRESENTATIVES. (CH2MH

TOTAL COST

LT

Y220

32.02.99.02.02

ADMINISTRATIVE
SUPPORT

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. GENERAL
ADMINISTRATIVE, SECRETARIAL AND
CLERICAL SUPPORT STAFF PROVIDE
OFFICE SUPPORT SERVICES. PRIMARY
ACTIVITIES INCLUDE TYPING, WORD
PROCESSING, MAKING APPOINTME

TOTAL COST

LT

Y22C

32.02.99.02.02

ADMINISTRATIVE
SUPPORT (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. GENERAL
ADMINISTRATIVE, SECRETARIAL AND
CLERICAL SUPPORT STAFF PROVIDE
OFFICE SUPPORT SERVICES. PRIMARY
ACTIVITIES INCLUDE TYPING, WORD
PROCESSING, MAKING APPOINTME

TOTAL COST

LT
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Y22T 32.02.99.02.02 |ADMINISTRATIVE CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
SUPPORT (IT) IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. GENERAL
ADMINISTRATIVE, SECRETARIAL AND
CLERICAL SUPPORT STAFF PROVIDE
OFFICE SUPPORT SERVICES. PRIMARY
ACTIVITIES INCLUDE TYPING, WORD
PROCESSING, MAKING APPOINTME
Y400 32.02.99.04 ENGINEERING SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
(ENGINEERING AND BY4**. NO LABOR OR OTHER CHARGES
TECHNOLOGY) ACCEPTABLE.
Y40C 32.02.99.04 ENGINEERING SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
(ENGINEERING AND BY4*C. NO LABOR OR OTHER CHARGES
TECHNOLOGY) ACCEPTABLE. (CH2MHILL)
(CH2MHILL)
Y410 32.02.99.04.01 |SITE-WIDE CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
COMMITTEES/ISSUES/JOI |IDENTIFIABLE TO A PARTICULAR FACILITY,
NT SITE INITIATIVES WASTE SITE, AREA. SITE-WIDE
COMMITTEES OR INITIATIVES WITH OTHER
SITES AND ISSUES THAT EFFECT ERC BUT
NOT FUNDED BY PROJECTS OF ADS 3400.
Y420 32.02.99.04.02 |TOURS CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PLANNING,
COORDINATING, AND CONDUCTING SITE
AND FACILITY TOURS.
Y440 32.02.99.04.04 |MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
ASSESSMENT & SUPPORT |IDENTIFIABLE TO A PARTICULAR FACILITY,

WASTE SITE, AREA. MANAGEMENT OF
ACTIVITIES ON PROJECT-WIDE BASIS,
INCLUDING INTERNAL ASSESSMENTS,
LESSONS LEARNED, REGULATORY
SUPPORT AND WASTE HANDLING ISSUES.
ALSO INCLUDES NON PRO
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Y450

32.02.99.04.05

AUDITS, CORRECTIVE
ACTION RESPONSES
(CAR'S)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. AUDITS AND
PREPARING CORRECTIVE ACTION
RESPONSES (CAR'S).

TOTAL COST

LT

Y4A0

32.02.99.04.10

FIELD ENGINEERING

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. FIELD ENGINEERING
ACTIVITIES INCLUDE DAILY/WEEKLY
REPORTS, COORDINATION EFFORTS
BETWEEN FUNCTIONS ON ENGINEERING
RELATED ACTIVITIES.

TOTAL COST

LT

Y4AC

32.02.99.04.10

FIELD ENGINEERING
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. FIELD ENGINEERING
ACTIVITIES INCLUDE DAILY/WEEKLY
REPORTS, COORDINATION EFFORTS
BETWEEN FUNCTIONS ON ENGINEERING
RELATED ACTIVITIES.(CH2MHILL)

TOTAL COST

LT

Y4B0

32.02.99.04.11

PROJECT ENGINEERING

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT
ENGINEERING ACTIVITIES INCLUDE
OVERALL AREA/SITE ASSESSMENTS
AND/OR REPORTS/REVIEWS.

TOTAL COST

LT

Y4J0

32.02.99.04.17

FACILITY TRANSITIONS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. REVIEWING AND
COMMENTING ON PLANS BY OTHERS TO
TRANSITION FACILITIES TO ERC FOR
FUTURE MANAGEMENT.

TOTAL COST

LT

Y4KO

32.02.99.04.18

TECHNICAL
EVALUATION/ENGINEERIN
G STUDY

PROVIDE ENGINEERING BASIS OR
EVALUATION IN SUPPORT OF REMEDIAL
ACTION ALTERNATIVE EVALUATION AND
SELECTION ACTIVITIES.

TOTAL COST

LT
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Y4KC

32.02.99.04.18

TECHNICAL
EVALUATION/ENGINEERIN
G STUDY (CH2MHILL)

PROVIDE ENGINEERING BASIS OR
EVALUATION IN SUPPORT OF REMEDIAL
ACTION ALTERNATIVE EVALUATION AND
SELECTION ACTIVITIES. (CH2MHILL)

TOTAL COST

LT

Y4AKT

32.02.99.04.18

TECHNICAL
EVALUATION/ENGINEERIN
G STUDY (IT)

PROVIDE ENGINEERING BASIS OR
EVALUATION IN SUPPORT OF REMEDIAL
ACTION ALTERNATIVE EVALUATION AND
SELECTION ACTIVITIES. (IT)

TOTAL COST

LT

Y4L0

32.02.99.04.19

STRATEGY
DEVELOPMENT

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPING
STRATEGIES FOR MANAGEMENT AND
COORDINATION OF FUTURE WORK THAT
INVOLVES INTEGRATION OF MULTIPLE
PROJECT PERSPECTIVES. DOES NOT
INCLUDE TASK SPECIFIC STRA

TOTAL COST

LT

Y4MO

32.02.99.04.20

DESIGN SUPPORT

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DESIGN SUPPORT
DURING REMEDIATION INCLUDES ON-GOING
TECHNICAL DESIGN SUPPORT TO REMEDIAL
ACTION DURING PROGRESS OF WORK.
INCLUDES EVALUATION OF DESIGN
CHANGES.

TOTAL COST

LT

YFOO

32.02.99.15

QUALITY, SAFETY &
HEALTH

SUMMARIZATION LEVEL ONLY FOR ALL
BYF**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YF20

32.02.99.15.02

RADIOLOGICAL CONTROL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROVIDES
RADIOLOGICAL ENGINEERING & HEALTH
PHYSICS SUPPORT TO ERC PROJECTS
INCLUDING: ALARA REVIEWS, EXPOSURE
AND RELEASE MODELING, SHIELDING,
RADCON OPTIMIZATION IN

TOTAL COST

LT
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YF60

32.02.99.15.06

SAFETY ENGINEER

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROVIDES INDUSTRIAL
SAFETY SERVICES AND SUPPORT TO LINE
MANAGEMENT (SUPERVISORS) AS
PREPARATION/REVIEW OF SITE SPECIFIC
HEALTH AND SAFETY PLANS (SSHASPS)
AND WORK PA

TOTAL COST

LT

YF6C

32.02.99.15.06

SAFETY ENGINEER
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROVIDES INDUSTRIAL
SAFETY SERVICES AND SUPPORT TO LINE
MANAGEMENT (SUPERVISORS) AS
PREPARATION/REVIEW OF SITE SPECIFIC
HEALTH AND SAFETY PLANS (SSHASPS)
AND WORK PA

TOTAL COST

LT

YF6T

32.02.99.15.06

SAFETY ENGINEER (IT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROVIDES INDUSTRIAL
SAFETY SERVICES AND SUPPORT TO LINE
MANAGEMENT (SUPERVISORS) AS
PREPARATION/REVIEW OF SITE SPECIFIC
HEALTH AND SAFETY PLANS (SSHASPS)
AND WORK PA

TOTAL COST

LT

YF80

32.02.99.15.08

S&H TRAINING -
PROGRAM

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. RADIOLOGICAL AND
HAZARDOUS WASTE WORKER TECHNICAL
TRAINING COORDINATION AND
SUBCONTRACT FOR SITE SERVICES.
IMPLEMENTS AND MANAGES ERC SAFETY &
HEALTH TRAINING PROGR

TOTAL COST

LT
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YFBO

32.02.99.15.11

QUALITY PROGRAM

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORTS THE
MANAGER OF QA THROUGH DOCUMENT
REVIEWS, PROCUREMENT DOCUMENT
REVIEWS, PROCEDURE REVIEWS AND
SURVEILLANCES. REVIEWS ERC
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST

LT

YFBC

32.02.99.15.11

QUALITY PROGRAM
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORTS THE
MANAGER OF QA THROUGH DOCUMENT
REVIEWS, PROCUREMENT DOCUMENT
REVIEWS, PROCEDURE REVIEWS AND
SURVEILLANCES. REVIEWS ERC
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST

LT

YFBT

32.02.99.15.11

QUALITY PROGRAM (IT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORTS THE
MANAGER OF QA THROUGH DOCUMENT
REVIEWS, PROCUREMENT DOCUMENT
REVIEWS, PROCEDURE REVIEWS AND
SURVEILLANCES. REVIEWS ERC
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST

LT

YFCO

32.02.99.15.12

VOLUNTARY PROTECTION |CHARGES TO THIS ACCOUNT MUST BE

PROGRAM

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. ALL EMPLOYEES
INVOLVED WITH THE VOLUNTARY
PROTECTION PROGRAM DEALING WITH
PROGRAM ELEMENTS OF MANAGEMENT
LEADERSHIP; EMPLOYEE INVOLVEMENT
WORKSITE ANALYSIS; HAZARD P

TOTAL COST

LT
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YFDO 32.02.99.15.13 |FUNCTIONAL TECHNICAL |CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
OVERVIEW IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. TECHNICAL
SURVEILLANCES, AUDITS AND SELF
ASSESSMENTS OF SAFETY AND HEALTH
PROGRAM IMPLEMENTATION AT
PROJECT/OPERABLE UNIT LEVEL.
YFET  [32.02.99.15.14 |SAFETY & HEALTH TOTAL COST LT
MONITORING (IT)
YHO00 32.02.99.16 MISCELLANEOUS SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
GENERAL FUCTIONAL BYH**. NO LABOR OR OTHER CHARGES
DEPT. COSTS ACCEPTABLE.
YHOC  [32.02.99.16 MISCELLANEOUS SUMMARIZATION LEVEL ONLY FOR ALL TOTAL COST LT
GENERAL FUCTIONAL BYH*C. NO LABOR OR OTHER CHARGES
DEPT. COSTS (CH2MHILL) |ACCEPTABLE. (CH2MHILL)
YH10 32.02.99.16.01 |STAFF/SAFETY CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
MEETINGS/SAFETY IDENTIFIABLE TO A PARTICULAR FACILITY,
COMMITTEE / ON-SITE WASTE SITE, AREA. THE LABOR COSTS
FOR THE MANAGER, SUPERVISOR AND
EMPLOYEES ATTENDING STAFF AND
SAFETY MEETINGS. THESE WOULD
INCLUDE SAFETY MEETINGS CONDUCTED
AT THE BEGINNING OF A
YHIC  |32.02.99.16.01 |STAFF/SAFETY CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT
MEETINGS/SAFETY IDENTIFIABLE TO A PARTICULAR FACILITY,
COMMITTEE / ON-SITE WASTE SITE, AREA. THE LABOR COSTS
(CH2MHILL) FOR THE MANAGER, SUPERVISOR AND
EMPLOYEES ATTENDING STAFF AND
SAFETY MEETINGS. THESE WOULD
INCLUDE SAFETY MEETINGS CONDUCTED
AT THE BEGINNING OF A S
YH30 32.02.99.16.03 |ALL-HANDS MEETINGS & |CHARGES TO THIS ACCOUNT MUST BE TOTAL COST LT

TEAM BUILDING
MEETINGS

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. INCLUDES ALL LABOR
ASSOCIATED TO DEPARTMENTAL OR ERC

MANAGEMENT ALL HANDS MEETINGS, AND
TEAM BUILDING MEETINGS.
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YHG0

32.02.99.16.06

PROCEDURES -
DEVELOPMENT &
MAINTENANCE

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. LABOR FOR
DEPARTMENTAL DEVELOPMENT OF
PROCEDURES AND MAINTENANCE.
MANDATORY PROCUREDURE READING WILL
ALSO BE INCLUDED, HOWEVER ERC
PROJECT PROCEDURES (I.E. STANDARD

TOTAL COST

LT

YH6C

32.02.99.16.06

PROCEDURES -
DEVELOPMENT &
MAINTENANCE (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. LABOR FOR
DEPARTMENTAL DEVELOPMENT OF
PROCEDURES AND MAINTENANCE.
MANDATORY PROCUREDURE READING WILL
ALSO BE INCLUDED, HOWEVER ERC
PROJECT PROCEDURES (I.E. STANDARD

TOTAL COST

LT

YH80

32.02.99.16.08

DOE INFORMATION
REQUESTS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. RESPONDING TO DOE
REQUESTS THAT AFFECT AN OPERABLE
UNIT AND OR FACILITY/SITE.

TOTAL COST

LT

YH8C

32.02.99.16.08

DOE INFORMATION
REQUESTS (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. RESPONDING TO DOE
REQUESTS THAT EFFECT AN OPERABLE
UNIT AND OR FACILITY/SITE.

TOTAL COST

LT

YMOO

32.02.99.20

FEE

SUMMARIZATION LEVEL ONLY FOR ALL
BYM**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YNOO

32.02.99.31

PLANNING AND
CONTROLS FUNCTIONAL
PROCESSES

SUMMARIZATION LEVEL ONLY FOR ALL
BYN**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT
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YN70

32.02.99.31.07

BASELINE MANAGEMENT
& CHANGE CONTROL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT FOR
THE PREPARATION OF BASELINE
ESTIMATES (TECHNICAL SCOPE, COST
ESTIMATE AND SCHEDULE) FOR THE
PROGRAM AND PERIODIC UPDATES TO THE
BASELINE CHANGE CO

TOTAL COST

LT

YN7C

32.02.99.31.07

BASELINE MANAGEMENT
& CHANGE CONTROL
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT TO
THE PREPARATION OF BASELINE
ESTIMATES (TECHNICAL SCOPE, COST
ESTIMATE AND SCHEDULE) FOR THE
PROGRAM AND PERIODIC UPDATES TO THE
BASELINE CHANGE CONT

TOTAL COST

LT

YN7T

32.02.99.31.07

BASELINE MANAGEMENT
& CHANGE CONTROL (IT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT TO
THE PREPARATION OF BASELINE
ESTIMATES (TECHNICAL SCOPE, COST
ESTIMATE AND SCHEDULE) FOR THE
PROGRAM PERIODIC UPDATES TO THE
BASELINE CHANGE CONTROL

TOTAL COST

LT

YN8O

32.02.99.31.08

MULTI-YEAR WORKPLAN

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT AND
PREPARATION OF WORK PLAN FOR ALL
PROJECTS/SUBPROJECTS INCLUDING
ESTIMATING AND PREPARING WORK PLAN
COST CHARTS, WASTE INFORMATION, AND
SCHEDULES.

TOTAL COST

LT
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YN8C

32.02.99.31.08

MULTI-YEAR WORKPLAN
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT AND
PREPARATION OF WORK PLAN FOR ALL
PROJECTS/SUBPROJECTS INCLUDING
ESTIMATING AND PREPARING WORK PLAN
COST CHARTS, WASTE INFORMATION, AND
SCHEDULES.

TOTAL COST

LT

YN9O

32.02.99.31.09

PROJECT PLANNING,
SCHEDULING, & COST
CONTROL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT AND
MONITORING OF PROJECT COST
ESTIMATES, PLANS, PROJECT SCHEDULES
INCLUDING CONTROL ACTIVITIES NOT
DIRECTLY ASSOCIATED WITH SPECIFIC
COST ACCOUNTS. MAI

TOTAL COST

LT

YNOC

32.02.99.31.09

PROJECT PLANNING,
SCHEDULING & COST
CONTROL (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT AND
MONITORING OF PROJECT COST
ESTIMATES, PLANS, PROJECT SCHEDULES,
INCLUDING CONTROL ACTIVITIES NOT
DIRECTLY ASSOCIATED WITH SPECIFIC
COST ACCOUNTS. MA

TOTAL COST

LT

YNOT

32.02.99.31.09

PROJECT PLANNING,
SCHEDULING & COST
CONTROL (IT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT AND
MONITORING OF PROJECT COST
ESTIMATES, PLANS, PROJECT SCHEDULES
INCLUDING CONTROL ACTIVITIES NOT
DIRECTLY ASSOCIATED WITH SPECIFIC
COST ACCOUNTS. MAI

TOTAL COST

LT
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YNAO

32.02.99.31.10

PROJECT ESTIMATES &
VALIDATIONS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION OF
PROJECT ESTIMATES INCLUDING ESTIMATE
REVIEW PACKAGE AND DETAILS OF
ESTIMATE; REVIEW OF ESTIMATE WITH ERC
MANAGEMENT AND RL, AND FINALIZATION
OF ESTIMA

TOTAL COST

LT

YNAC

32.02.99.31.10

PROJECT ESTIMATES &
VALIDATIONS (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION OF
PROJECT ESTIMATES INCLUDING ESTIMATE
REVIEW PACKAGE AND DETAILS OF
ESTIMATE; REVIEW OF ESTIMATE WITH ERC
MANAGEMENT AND RL, AND FINALIZATION
OF ESTIMA

TOTAL COST

LT

YNAT

32.02.99.31.10

PROJECT ESTIMATES &
VALIDATIONS (IT)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION OF
PROJECT ESTIMATES INCLUDING ESTIMATE
REVIEW PACKAGE AND DETAILS OF
ESTIMATE; REVIEW OF ESTIMATE WITH ERC
MANAGEMENT AND RL, AND FINALIZATION
OF ESTIMA

TOTAL COST

LT

YNBO

32.02.99.31.11

ACTIVITY AND RISK DATA
SHEETS, PRIORITY LISTS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT AND
SUPPORT IN THE DEVELOPMENT OF THE
ACTIVITY DATA SHEET INPUT, PRIORITY
LIST SPECIFIC PROJECT INPUT AND
REVIEW, AND INPUT/REVIEW OF THE RISK

TOTAL COST

LT
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YNBC

32.02.99.31.11

ACTIVITY AND RISK DATA
SHEETS, PRIORITY LISTS
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT INPUT AND
SUPPORT IN THE DEVELOPMENT OF THE
ACTIVITY DATA SHEET INPUT, PRIORITY
LIST SPECIFIC PROJECT INPUT AND
REVIEW, AND INPUT/REVIEW OF THE RISK

TOTAL COST

LT

YNCO

32.02.99.31.12

PROGRESS TRACKING
SYSTEM (PTS)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT
PREPARATION AND INPUT TO THE MONTHLY
PROGRESS TRACKING SYSTEM (PTS)
REQUIREMENTS FOR COST, SCHEDULE AND
STATUS INFORMATION FOR SUBMITTAL AND
REVIEW BY RL.

TOTAL COST

LT

YNCC

32.02.99.31.12

PROGRESS TRACKING
SYSTEM (PTS) (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PROJECT
PREPARATION AND INPUT TO THE MONTHLY
PROGRESS TRACKING SYSTEM (PTS)
REQUIREMENTS FOR COST, SCHEDULE AND
STATUS INFORMATION FOR SUBMITTAL AND
REVIEW BY RL.

TOTAL COST

LT

YNDO

32.02.99.31.13

PROJECT STAFF
REPORTS, REVIEW,
PRESENTATIONS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. INPUT AND
PREPARATION OF VARIOUS REPORTS
INCLUDING THE MONTHLY PROGRESS
REPORT BQIT PROGRAM SUPPORT, YEAR
END PRESENTATION, AND OTHER DEFINED
PRESENTATIONS TO DOE.

TOTAL COST

LT
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YNDC

32.02.99.31.13

PROJECT STAFF
REPORTS, REVIEW,
PRESENTATIONS
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. INPUT AND
PREPARATION OF VARIOUS REPORTS
INCLUDING THE MONTHLY PROGRESS
REPORT BQIT PROGRAM SUPPORT, YEAR
END PRESENTATION, AND OTHER DEFINED
PRESENTATIONS TO DOE.

TOTAL COST

LT

YNEO

32.02.99.31.14

OFF PROJECT BUDGET
EXERCISES & REQUESTS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORT TO RL IN
RESPONDING TO DOE-HQ REQUEST FOR
FUNDING AND BUDGET CHANGE
INFORMATION AND REQUESTS FROM
HANFORD SITE MANAGEMENT. THIS
INCLUDES UNSCHEDULED WORK RE

TOTAL COST

LT

YNFO

32.02.99.31.15

AUDITS

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORT AS
REQUESTED TO VARIOUS AUDITS AND
VALIDATIONS WITH DCAA, GAO, IG, PRICING
VALIDATION OF RATE APPLICATION AND
OTHER AUDITORS.

TOTAL COST

LT

YNFC

32.02.99.31.15

AUDITS (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. SUPPORT AS
REQUESTED TO VARIOUS AUDITS AND
VALIDATIONS WITH DCAA, GAO, IG, PRICING
VALIDATION OF RATE APPLICATION AND
OTHER AUDITORS.

TOTAL COST

LT

YTOO

32.02.99.34

PROJECT MANAGEMENT

SUMMARIZATION LEVEL ONLY FOR ALL
BYT**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

Page 107




ASSESSMENT_DICT

YT20

32.02.99.34.02

CUSTOMER/REGULATORY |CHARGES TO THIS ACCOUNT MUST BE

INTERFACE ACTIVITY

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION FOR
AND ATTENDANCE AT MEETINGS WITH THE
CUSTOMER AND/OR REGULATORS WITH
THE PURPOSE OF DEVELOPING PROJECT
STRATEGY, NEGOTIATING REGULATORY
MILESTONES AND

TOTAL COST

LT

YT2C

32.02.99.34.02

CUSTOMER/REGULATORY |CHARGES TO THIS ACCOUNT MUST BE

INTERFACE ACTIVITY
(CH2MHILL)

IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. PREPARATION FOR
AND ATTENDANCE AT MEETINGS WITH THE
CUSTOMER AND/OR REGULATORS WITH
THE PURPOSE OF DEVELOPING PROJECT
STRATEGY, NEGOTIATING REGULATORY
MILESTONES AND

TOTAL COST

LT

YT30

32.02.99.34.03

PERFORMANCE
OBJECTIVE CRITERIA &
INCENTIVE SHARE
PROPOSAL

CHARGES TO THIS ACCOUNT MUST BE
IDENTIFIABLE TO A PARTICULAR FACILITY,
WASTE SITE, AREA. DEVELOPMENT,
NEGOTIATION, PREPARTION AND
STATUSING OF BHI PERFORMANCE
OBJECTIVE CRITERIA OR INCENTIVE SHARE
PROPOSALS USED TO DETERMINE
INCENTIVE FEE FOR BHI. THIS |

TOTAL COST

LT

YUOO

32.02.99.35

FIELD SUPPORT

SUMMARIZATION LEVEL ONLY FOR ALL
BYU**. NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YWO00

32.02.99.37

INTERNAL AUDIT

SUMMARIZATION LEVEL ONLY FOR ALL
BYW**, NO LABOR OR OTHER CHARGES
ACCEPTABLE.

TOTAL COST

LT

YWOC

32.02.99.37

INTERNAL AUDIT
(CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL
BYW*C. NO LABOR OR OTHER CHARGES
ACCEPTABLE. (CH2MHILL)

TOTAL COST

LT
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